Pete

Contra Costa LPA-37

CA0707602

0707602

Beacon West

Contra Costa LPA-37

CA0707615

0707615

Doubletree Ranch HOA
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45

17

COMMUNITY

No

49

18

COMMUNITY

No
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9210006 1/5/2009 Yes
1000308 §/4/2009 Yes
0800252 10/21/2008 Yes
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Yes 921006 1/5/2009
Yes 1000308 9/4/2009
Yes 0800252 4/21/2016
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Not specified Yes Yes - but not
maintained or
tested
12/16/2016 No No
4/30/2018 No Yes
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2Q/2017 - 24.5

202017 - 28.0

202017 - 285
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STATE

Yes

PRIVATE
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Planning application deemed complete
5/2/2017

File is routing - a funding agreement is being
drafted. Estimated execution date is 8/1/17.

N/A

N/A
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$415,000.00

8/1/2019

N/A
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N/A

Yes
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N/A
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N/A

Consolidation

Treatment
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12/1/2017: the planning study is just getting started — so issuing a revised compliance order with a RTC is premature as
the solution is unknown. 10/27/2017 - No Change. 8/15/2017 - Funding decision is still in process. 6/19/2017 - DFA
has received all required material and a funding decision is in process. 5/9/2017 - DFA is still processing the planning
application. According to DFA the FA should be executed possibly by August 1, 2017.  1/17/2017 - The construction
funding application is currently under review by the DFA. It is predicted that a FA may be executed as soon as April or
May 2017 barring any unforseen issues. 11/3/2016 - Meeting between SRWCB and the water system to discuss a
revised scope of work for the planning project. More emphasis will be put on drilling 3 shallow test wells. 8/16/2016 -
CRWA submitted a completed feasibility study FAAST application for treatment or a new well on 8/15/2016. 4/8/2016 -
Funding application is nearly complete. 2/22/2106-DE states that a revised COM is "NOT ADVISED, THEY HAVE NOT
COMPLETED A FEASIBILITY STUDY NOR HAS IT STARTED YET (OF NO FAULT OF THEIR OWN - IS DUE TO FUNDING
SNAFUs). METER PROJECT WILL COME FIRST BEFORE FEASIBILITY. 2018 MIGHT BE A GOOD DEADLINE FOR FEASIBILITY
STUDY TO BE COMPLETED". 1/21/2016 - A funding application "kick off" meeting was held on 12-28-2016 to discuss
necessary items that need to be covered to complete the application. John Wendele with CRWA will be assisting the
water system with the application. Project alternatives that were discussed were: test wells, pilot testing for adsorptive
media, coag. / filtration (if needed) and possible consolidation with Colusa Industrial Park.

11/28/17. Diablo Water District has completed the extension of water main to Beacon West and currently conduicting
disinfection and sampling of the main. The Beacon West System should be supplied by Diablo Water District by the end
of 2017 and the permit will be inactivated and system returned to complinace. 8/2/17: Diablo Water District has
completed the Environmental Review for the consolidation project and plans to proceed in the next 2 months.
6/15/2017: Diablo Water District is the consolidating system which also currently owns the Beacon West Water System.
Diablo Water District will fund the consolidation. 5/4/17: Water Systems will consolidate with another PWS and is in
the process of obtaining necessary easements and approval from LAFCO. 8/3/16: Water system is evaluating potential
consolidation with another PWS. 6/24/2016: Construction will be able to completed by the end of the year. 4/29/16-
LPA Received New Well Project SRF 14C107 Plans and Specifications for Review. Water System is soliciting contract
bids for well construction. 1/29/16- LPA Received New Well Project SRF 14C107 Plans and Specifications for Review.
Water System is soliciting contract bids.

11/28/17 The water system has completed installation of POU devices at 12 of the 18 homes. The 6 remaining homes
are not a part of the HOA and the HOA/System is currently revieiwing insurance coverage options and legal
responsibility for the operation and maintenace of the POU devices at the non-HCOA residences. 8/2/17: The water
system has completed installation of POU devices at 9 homes and still plans to complete installation the remaining
devices by September 2017. 5/4/17: The system has installed POU devices at 8 homes to date and plans to complete
installation of the remaining 10 POU devices by September 2017. 2/28/17: Water Sytem is continuing to evaluate
alternatives for POU/POE. 4/29/2016: System was issued a new Compliance Order in April 2016. 3/7/2016: System will
be issued new Compliance Order by the end of the month. 12/11/2015-The water system plans to complete pilot
testing for POU alternatives by June 2016.
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YES

Yes

Yes

EPA Comments

Discussed during 12/8/17 EPA-

DDW call; no current comment.

No current comment

Discussed during 12/8/17 EPA-

DDW call; no current comment.
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El Dorado LPA-39

CA0900102

0900102

Gold Beach Park
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100

50

COMMUNITY

No
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0901548

11/9/2009

Yes
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Yes

Compliance Order being updated in
SDWIS 11/28/2017.

9/10/2015
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11/1/2016

ED_005173_00000700-00019



2Q/2015 - 12 (have not sampled since compliance order was issued, advised
the LPA to issue a M&R citation)
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12/6/2016- DFA has reached out to the owner
of Gold Beach Park on multiple occasions over
the past 2-3 years, but the owner has been
unresponsive. (PETE)

No
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New Well/Source
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11/28/2017 Gold Beach Park is completing water quality testing for an alternative well at the park. The alternative
well is being used to provide potable water to park residents. The alternate well has high manganese levels and has
also tested positive for coliform bacteria. A filter has been installed for manganese, but repeat testing for water that
has been filtered has not been completed yet to confirm that manganese levels are below the MCL. This sytem has
not yet returned to compliance, but the current water source for the park - Well #2 - has arsenic levels that are
below the MCL. 6/23/2017: EPA issues a NOV to Gold Beach and an inspection is scheduled for 6/29/2017. 6/14/2017:
DDW refers this case to EPA for enforcement. 5/4/2017: No changes reported to address elevated arsenic levels. EPA
Enforcement Division assistance requested because the water system has chronically elevated arsenic levels and the
owner of the water system has so far been unresponsive to compliance orders, citations with administrative penalties,
and violation notices. No plan has been implemented to reduce arsenic levels below the MCL. 1/17/2017: No changes
reported. 9/6/2016: Gold Beach Park tested a well on their property for arsenic that is currently used to supply water
to a storage tank in case of a fire. This well was tested in February 2016 for arsenic and it was found to have an arsenic
level of 2.6 ug/L. Gold Beach Park has not been responsive to compliance orders issued to it. A new compliance order
has been drafted by the LPA and was reviewed by the DE on 9/6/2016. Unknown when the compliance order was
issued to the water system. Issued a COM on 9/10/2015, but they may still need to issue a citation with fines.
6/27/2016: Water system is not complying with compliance order that was issued 9/2015. Wendy spoke with LPA on
6/27/2016 to discuss the possibliy of re-isusing an amendmed com and/or issuing a citation with fines for their non-
compliance. Not receiving any PN for the arsenic vioaltion and don't believe they are issueing Do Not Drink naotices.
Last sample was collected on 1/26/2016 - 18 ug/L. 1/13/2016 Water system has been notified to test arsenic levelsin a
second well on the property. If the water system does not conduct water testing for arsenic on its own, El Dorado
County EMD will complete water testing for arsenic levels for the second well on the property to see if it can be used as
the main water source for Gold Beach Park. 12/4/2015-System is proposing blending from alternate sources to reduce
arsenic levels below MCLs. EDC is waiting for water quality test results to determine if blending is a feasible option.
Well#2 tested for arsenic levels on 2/10/2016. Arsenic levels in the possible alternate well were 2.6 ug/L. Gold Beach
Park is now required to test Well #2 for other water quality constituents including organic chemicals, inorganic
chemicals, secondary standards, etc. Testing results are still pending as of 4/15/2016.
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Yes No current comment

ED_005173_00000700-00028



El Dorado LPA-39

CA0900210

0900210

Millers Hill School
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120

NTNC

Yes
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0900940

10/1/2008

Yes
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Yes
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12/31/2010

Yes

No
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40/2016 - 7.5 RAA (Well 3)
40/2016 - 6.7 RAA (Well 4)
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STATE

No
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11/10/2011

9/14/2012
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5/13/2014
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8/25/2014

Yes
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4/1/2015
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4/1/2018

Well Inactivated/Source Abandoned
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11/28/2017 The school has submitted an operations manual for review that details system components, routine
operational procedures, historical testing data, and contingency plans for blending water between existing well
sources. Some elements of the plan need to be revised before approval, including updating the well water blending
plans to include only plans recommended by Hydroscience. Once the operational plan is approved, the system will
be considered to have returned to compliance. 6/27/2017 The school is developing a plan to use a combination of
wells to meet the arsenic MCL. Miller's Hill School will be submittig a written plan for blending water from different
wells to lower arsenic levels as well as alternative plans in case a well fails to produce enough water or produces water
that will elevate arsenic levels in the distrubution system above the arsenic MCL. The plan should be ready within the
next 1 or 2 months. 5/4/2017 The school is in the process of incorporating their newly drilled well into the water
system. It has arsenic levels below the MCL but has nitrate levels above the MCL. Time series testing to further
characterize nitrate levels has been completed on this well and an engineered plan is being developed to blend the
water from this well with water from the other existing wells. The school is still providing bottled drinking water to
students and staff. 4/19/2017: Per the LPA, the school is continuing to provide bottled water (Rim Rock Water Co.) for
students and staff. They are in the process of bringing their new water system equipment online but are having
difficulties with coliform positive water samples and are working to determine the source. They did find some cross-
connection issues and have corrected them. They think that it may be due to sampling technique or problems with the
new chlorinator providing adequate continuous water treatment. They are continuing to test all of their wells for
arsenic even though some of them are not currently supplying the water system. The arsenic levels are trending
downward to the point where their arsenic levels will be below the MCL for enough consecutive quarters to allow them
to be used to supply drinking water. Finally, MHS is still characterizing the elevated nitrate levels in their newest well.
Most of the information above is from a conversation | had last week with Joy Worth, the administrative secretary at
MHS. 12/7/2016: Pending pump test and water quality samples from the newest well. 11/17/2016: Miller's Hill School
is developing a plan to characterize nitrates in their newest well. 9/6/2016: Per Stantec Engineering, the company
performing work at Miller's Hill School, the construction project for Miller's Hill School began in September and was put
on hold by the California Division of State Architecture from December 2015 to June 2016. Construction has re-started
and is hearing completion. The project includes installing a shutoff valve Well #4 (the well with consistently high
arsenic levels) to remove it from the potable water supply and converting it to an irrigation well. Potable water is
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Yes Please update column R with the
latest RAA.
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Fresno-23

CA1000053

1000053

Lanare CSD

Fresno-23

CA1000071

1000071

Lakeview Improvement Assoc
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400

154

COMMUNITY

No

64

160

COMMUNITY

No
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923296

5/18/2009

Yes

1323008

12/31/2014

Yes
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Yes

2009-923296

5/18/2009

Yes

2016-1323014

5/16/2016
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Not Specified

Yes

No

7/1/2017

No

No
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102017 - {Well 01) - 16.5
102017 - (Well 02) - 19.3
202017 - (Well 02) - 18

202017 - (Well 01) - 6.2

402016 - {1000071-001) - 23.8
402016 - {1000071-002) - 25.8
Sampled twice during second qtr of 2017

4/30/2017 (1000071-002) - 33
23

473072017 {1004071-001) -

24 6/4/2017 - {1000071-001 - 16

6/4/2017 {1000071-002) -
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STATE

Yes

PRIVATE

No
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10/31/2011

12/27/2012
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7/8/2014
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10/30/2014

Yes
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9/24/2015
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§/24/2018

New Well/Source

Treatment
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1172772017 Two new wells have been drilled that produce compliant water and the distribution system piping is
being replaced as well. Once this construction is completed the system will be in compliance. DE does not see the
need to amend the compliance order since there has been a ot of progress made. 11/6/17: The well construction
project is procesding. The electrical engineer for this project is working on integrating a SCADA system for control of
the well operations. The SCADA system design work needs {0 be completed prior to proceeding with completion of
the above ground well construction work. 8/7/17: A partial water quality analysis dated July 25, 2017 was submitted
by the engineering consultant from the thrid well that was drilled. Arsenic was not detected. 6/15/17: Two wells were
initially drilled and DDW rejected one of the two wells for failure to meet design specifications and drinking water
standards (turbidity). PW3 showed no detectable arsenic in initial screening. The Receiver and driller have not reached
agreement to close out the drilling contract. The receiver is proceeding with the second lowest bidder for construction
of a third well to replace the rejected well. DDW expects that the completed project will have produced two new wells
that meet applicable drinking water standards. At this point, the Receiver and DFA have not proceeded towards
obtaining additional funding resources. In the event that the forthcoming well is not accepted, the water system could
blend water with the accepted well {once equipped and connected to the system) with either the third well or an
existing well. 4/27/17 — Receiver continues to work towards a settlement with well driller regarding unacceptable
production well and awaits DFA approval for a Funding Agreement amendment to fund a second production well.
2/6/17 update: DDW has accepted only one of two wells (Well PW3 accepted, Well PW4 rejected due to turbidity
issues and failure to meet bid specifications). DFA PM working to obtain additional P84 funds to drill another well to
same specifications asWell PW3. 12/12/2016 - Water system is working with well driller to complete two production
welis. There are quality issues with the wells and the parties are working out the details. 11/7/16 update: Well
driller approved to continue development of two completed wells to improve quality and to retest. 8/16/16 update:
Both wells constructed, but there are construction defects that are being addressed by the consultant with the well
driller. One well has ND arsenic, the other 28 ug/L, based on a single sample during well development. Wells were out
of vertical alighment and produce significant turbidity. If redevelopment does not result in reduced turbidity, wells
may have to be rejected. OLD UPDATES: 3/4/2016: This system is under court ordered receivership and the court is
monitoring progress toward compliance. Additionally, there are two construction projects underway to correct the
arsenic MCL violation and provide a new distribution system. As such, issuance of another CO with compliance

11/2772017: The compliance order was amended with a2 deadiine of December 31, 2017. 11/6/17 - No update at this
time, the installation of POUs is still projecied to be completed by the end of 2017, 8/7/17 - DDW met with the
enginering consultant on July 11, 2017 to discuss progress. Project is proceeding for the installaion of POU devices. Itis
anticipated that installation of the POUs wil be completed by the end of 2017. 4/27/17 - No status change from
previous update 2/6/17 update: POU pilot study completed; Pure Blue H20 selected as POU for systemwide
installation. DDW waiting for permit application and POU plans prior to approval to conduct installations. 11/7/16
update: DDW developing response for re-evaluation of PWS classification; 8/16/16 update: Citation with rescindable
fines issued 5/16/16. CAP submitted by WS on 6/24/16. Fines rescinded on 6/27/16. WS is requesting re-evaluation of
their PWS classification as a CWS (mostly seasonal usage second homes).OLD UPDATES: Water system evaluating
alternatives. NOT using state funding. 9/17/15 update: System consultant contacted DDW on 8/28/15 inquiring about
POU piloting for compliance. Provided POU Guidance; 11/4/15 Sent letter advising WS of past due deadlines related to
CAP submittal. 5/4/16 update: draft Citation with rescindable fines prepared for failure to comply with Order.
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Yes Discussed during 12/8/17 EPA-
DDW call; no current comment.

Yes No current comment
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Fresno-23 CA1000072 1000072 Shaver Lake Pt. No. 2
Fresno-23 CA1000584 1000584 True Organic Products
Fresno-23 CA1000604 1000604 Johann Dairy
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210 93 COMMUNITY No
42 1 NTNC No
60 4 NTNC No
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1223014 1/12/2015 No
1223002 12/15/2011 No
2016-1323008 3/24/2016 Yes
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Yes 2017-1223016 2/17/2017
Yes 2015-1323008 8/5/2015
Yes 2016-1323008 3/24/2016
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12/31/2017 No No
12/31/2016 No No
4/1/2019 No No
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102017 -{1000072-001) - 1.2

202017 - {1000072-002) - 51.0

102017 - {1000072-003) - 20.8

Sampled twice during second qtr of 2017

4/11/2017 {1000072-002) - 64

771072017 (1000072-003) - 26

G 7/10/2017 (1000072-001) - ©

93 471172017 (1000072-003} - 36

471172017 {1004072-001) -

7/10/2017 (10000072-002) -

102017 {Well 13- 126
Sampled twice during second qtr of 2017
7/13/2017 {(Well 1) - 13

4/11/2017 (Well 1) - 9.5

102017 (Well 2) - 38

ED_005173_00000700-00062



PRIVATE No
No
PRIVATE No
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Treatment

Treatment

Treatment
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1372772017 Delivery of the AdEdge arsenic treatment system is expected to arrive 13/28/2017. The system should
be ready for testing in the naxt 2-3 weeks {weather permitting, this system i3 in the mountains}.11/6/17: The water
system is moving forward with installing centralized treatment. 8/7/17: No update at this time. 6/15/17: DDW has
approved treatment process schematic diagrams and facility layouts for the proposed centralized treatment system.
DDW provided permitting requirements to the system via a letter dated 2/16/2017 and provided a status update
following approval of the recent submittals. Installation should take place this summer, depending on access to the site
{snow). 4/27/17 — Water System continues with plumbing and electrical improvements necessary to add arsenic
treatment. 2/6/17 update: AdEdge arsenic removal system selected for centralized treatment based on vendor
evaluation of O&M costs. Water Sysem proposes installation by end of 3rd Q 2017. 11/7/16 update: No change in
status. 8/16/16 update: WS continuing proposed arsenic sampling study. 6/14/2016: Data is being obtained for 4th Q
2015. During 1st Q 2016, the operator found Wells 2&3 electrical controls had been damaged, and hence wells were
inoperable. Samples could not be collected, and no M/R violation will be issued since the wells were inoperable. We
have been advised that samples have been collected for the 2nd Q 2016, and results are pending. 1stQ2016 reslt for
Well 1 was ND, potentially due to the pumping status of the well. Specifically, the operator is studying the possibility
that the arsenic concentration reduces with pumping.

Schedule:

May - July 2016: Arsenic Sampling Study (testing arsenic during pumping cycle to evaluate changes in concentration)
August: Treatment design pending results of study will entail either a blending tank & controls or AdEdge Filtration
Treatment.

December 2016: Compliance via installation of equipment {treatment or blending tanks)

OLD UPDATES: Water system evaluating alternatives. NOT using state funding. 9/17/15 update: System procuring
experienced engineering services to propose alternatives for centralized vs. POU treatment. 12/15/15 CAP presented
at office meeting. DDW comments sent to ws via letter dated 12/17/15. Proposal is to work with P&P Engr Consulting
to evaluate alternatives. 5/4/16 update: met with water system & consultant on 4/4/16 to discuss CAP compliance and
proposals for evaluation of arsenic treatment. Water system is on a path to compliance.

13/27/2017: One POU was installed for pilot testing and proved successful. Thare will only be 3 more POU’s
installed. There is really no need to amend the compliance order since the installation of the units can be completed
in ashort timeframe. 11/6/17: Three additional POUs are to be installed before the end of 2017. 8/7/17: APOU was
installed on June 20. 2107, samples were collected on June 22, 2017, July 3, 2017, and July 13, 2017. All results were
non detectable for arsenic. Additional POUs will be installed. 6/20/17: Water System is installing a POU to determine
efficacy; if successful additional POUs will be installed. 4/27/17 update: Water system is planning to submit an
additional pilot study protocol for a POU with higher capacity. 2/6/17 update: System submitted letter proposing
alternate compliance plan using POU. Pilot study protocol and POU Plans provided with letter. 11/7/16 update:
System will be submitting request for POU piloting soon; 8/16/16 update: No change in status 6/14/2016: The system
is evaluating the installatin of ArsenX as POE treatment . They plan to have the POE installed and operational by the
12/31/16 deadline. 7/31/15 update: 4QRAA = 14 ug/L. Agree that revised CO is appropriate. Draft revised CO
prepared 7/31/15. 9/17/15 update: Revised CO issued 8/5/15 with compliance deadline of 12/31/16; 10/28/15 CAP
meeting at DDW office proposing use of ArsenX POE. 5/4/16 update: No change.

L3/27/2017: Water system has not replied to our letter dated June 7, 2017, We will nead 1o meet with them to
discuss next steps. 8/7/17 - Letter dated June 7, 2017 was sent to water system with comments in regard to selected
POU and permitting requirements. 4/27/17 - No status change from previous update. 2/6/17 update: POU proposed
in quarterly progress report. Working with Culligan for proposed POU system. 11/7/16 update: No change in status.
DDW evaluating compliance status with CO and will take appropriate followup action. 8/16/16 update (NEW CO issued
3/24/16) CO issued based on single samples collected in 2013, 2014 and 2015, all results exceeding the arsenic MCL.
WS has had significnat failure to monitor quarterly. CAP approval dated 7/19/16 requires Q monitoiring.
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Yes Is this system on track to meet
the deadline in its compliance
order?

Yes When will the additional 3 POUs

be installed?

Yes Discussed on 12/8/17 call. No
current comment.
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Fresno-23

CA1009051

1009051

Cantua Creek Vineyards

Fresno-23

CA1010039

1010039

Caruthers CSD
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50

23

COMMUNITY

No

2103

672

COMMUNITY

No
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9600024

10/7/2014

No

923003

1/15/2009

Yes
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Yes

2015-9600024

10/7/2014

Yes

2009-923003

1/15/2009
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7/1/2017

Yes

No

3/21/2018

No

No

ED_005173_00000700-00075



102017 (Well 1) - 32.0 202017 {well 1) - 34

Well 3 - Standhby
Well 4 - Inactive
102017 {Well 5) - 10.5 ug/L

102017 {Well 6) - 10.1 ug/L sampled twice during 2nd
gtr of 2017 4/21/2017 (Well 5} - 14
7/18/2017 (Well 5} - 12 4/21/2017 {well 6) - 10

7/19/2017 (Well 6) - 9.4
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PRIVATE

No

STATE

No
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N/A N/A

1/11/2007 5/25/2010
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N/A

N/A

12/14/2011
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Fresno County submitted constrcution app on
their behalf to consolidate them into Cantua
Creek FCSA#32. App was submitted April 2017

N/A

2/17/2012

Yes
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N/A

N/A

3/21/2013
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N/A

Consolidation

3/21/2018

Treatment
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13/6/17: No update at this time. A funding agreement has not been issued for the FCSA 30/32. 8/7/17: No specific
update, DDW will proceed to issue revised compliance order after Division of Financial Assistance concludes that a
funding agreement will be issued to Fresno County for FCSA 30/32 projects. 6/20/17: DDW will consider issuance of a
revised compliance order. 4/27/17 - No status change from previous update. 2/6/17 update: CCV submitted letter in
support of consolidation with FCSA 32. FCSA 32 has begun developing a consolidation agreement under the DWSRF
Planning Study. 11/7/16 No change in status. 8/16/16 update: Funding agreement issued to FCSA 30/32 on 8/9/16 for
planning to evaluate groundwater for FCSA 32/Cantua Creek. CCV still proposes to consolidate with FCSA 32 as part of
the construction project. 6/14/2016: Proposed solution is now evaluating groundwater for the Cantua Creek
community. New funding agreement to change the scope of the planning study is under development, and should be
issued in the next month or two. That project would have an 18 month timeline, and would include a test well and
design of two completed wells and distribution system. DWR may be funding distribution system replacement
separate from the DWSRF project. OLD UPDATES: We believe this system will participate in a consolidation project
currently in an SRF planning study by FCSA #30 & 32 (1000019 & 1000359} 9/17/15 met with Fresno Co special districts
regarding the FCSA 30/32 project on 9/11/15. Project includes consolidation of CCV with FCSA 30/32 system, and
creation of a new CSA to cover expanded service area. 1/12/16 No change in status; 5/4/16 update: No change in
status.

13/6/17 - No sepcific update. A funding agreement has not been issued for this project. 8/7/17 - DFA is waiting for
additional documents for environmental clearance before SRF funding agreement can be issued. 6/15/17 — No specific
update; DFA update needed on arsenic treatment funding. Water system has executed additional funding contract with
DFA for a feasibility study to address EDB violation in Well 3 and 1,2,3-TCP contamination in Wells 3 and 5. The water
system is planning for that selected construction project to include expanding the proposed arsenic treatment in the
case that a new production well also exceeds the arsenic MCL 4/27/17 — Bids for construction of arsenic treatment
exceeded the remaining project budget. Water System is working direct with DFA to continue project either through a
readvertisement of the bid or co-funding the project with SFR (which would require amending the environmental
documents). 2/6/17 update: Phase 3 is out to bid, to be awarded in February 2017. 12/12/2016- Project is on
schedule. Water treatment phase is being advertised. 11/7/16 update: No change in status - project continuing per
schedule 8/16/16 update: Funding agreement amended 4/25/2016 to extend deadline for project completion to
3/21/18. Arsenic treatment soon to go to bid; 6/14/2016: the RTC date of 3/21/2018 is not in the 2009 compliance
order. 5/11/15 update: Pilot study completed and arsenic treatment vendor selected.. Design of treatment underway.
7/29/15 update: Well 6 approved to operate with initial arsenic at 9 ug/L. Blending with existing high arsenic wells. As
pilot completed & DDW approved selection of treatment by letter dated 4/22/15. Design underway. Project FA
provided deadline of 3/22/16 for completion, however CCSD will be requesting extension. itis estimated that project
will be completed and treatment online by September 2016. 9/17/15 Update: No Change; 11/16/15 phase 1 of
construction project completed. 3/4/16 update: FA extension request submitted by Caruthers CSD on 12/11/15 to
provide 2 additional years to complete construction project. DFA is in process of issuing FA amendment. 5/4/16
update: Funding agreement amendment A-1 executed 4/25/16 extending time to completion of project to 3/21/2018.
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Inyo LPA-44 CA1400036 1400036 Keeler CSD
Inyo LPA-44 CA1400526 1400526 Eastern Sierra College Center -
Bishop
Visalia-12 CA1500378 1500378 Maher Mutual Water Company
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0919022 1/23/2009 Yes
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PLANNING FUNDING AGREEMENT ISSUED
7/5/2012. WATER SYSTEM REFUSED TO SIGN
AGREEMENT FOR EXECUTION. THIS APPLICATION IS

INACTIVE IN LGTS

10/22/2014
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8/2/17 - System continues to collect monthly POU samples all ND, submits quarterly progress reports and monthly POU
report. 5/23/17 - system submits monthly reports, quarterly updates, and only one more POU device needs to be
installed to give them 100% compliance for active service connections. 12/3/17 - system continues to submit quarterly
updates per their citation. They only need 2 more POU devices installed to achieve 100% compliance with active
service connections. 7/22/16- Keeler now has a D1 certified operator and is looking for a T1 operator to hire. They are
maintining their POU units and sending the LPA monthly reports. They now have 40 POU devices installed out of 43
active service connections. POU results are still ND. 4/22/16-New Board Members are addressing compliance order
timeline. 2/5/2016-Approximately 40-50 POUs installed out of 80 service connections {service connection capacity
max. not all lots are occupied). 3-5 samples are collected per month, so every unit is sample 1/yr.; results are ND and
no spikes have been detected due the county requiring the filters to changed out annually; problem is that the board
quite in December 2015 and so currently there is not certified operator. Funding agreement needs a signature to be
executed and the Board; quarterly source sampling is still be conducted; PN is being done quarterly. 11/20/2015-The
300k funding agreement was for centralized treatment alternatives with costs research, and drilling a test well to see if
they can get a well with less arsenic. The KCSD Board failed to sign the agreement. Sean’s office might have more info
on where they are in the process and if they are still eligible for this funding package — probably not, because it’s been
several years now. Every POU device is tested annually and results have been ND. Although they use the Isolux POU
devices and media which have not been NSF 53 approved. The majority but not all homes have devices. Previous
centralized treatment funding project for this system was rejected because the system could not afford to pay the high
O&M costs for centralized treatment. Maybe they need another funding project that would install approved POU
devices at the homes that would allow it and then POE on the service connections that won’t allow a POU. That way
they have 100% compliance and approved devices. But don’t know if we should wait for the new POU/POE
regulations??? So we continue on with what we have right now. They distribute a quarterly public notice that states the
arsenic violation info and what the water quality numbers are at for the well, and the CCR shows both the raw well
water data and the POU data. System is currently collecting every POU device annually spread out over the year.

8/2/17 - system recently is in viclation of arsenic MCL beginning 102017 period. RAA is at 11 for first and second
guarter of 2017, System is in negotiation with neighboring new water system for consolidation. If new system will not
consolidate then the college will install treatment.

5/17- Evaluating use of POU supplied by Purifying Systems, and collected arsenic samples for chemical speciation.
12/16-second office hearing on 11/30/16 for updated CAP from the system. Expecting an udpate by end of 12/16 for
updated timeline and funding options for compliance. 9/6/2016: A revised CAP was submitted (7/19/16). The Water
System is planning to conduct cycle tests on the well and determine depths of arsenic and the potential installation of a
packer to isolate arsenic zones. The Water System also plans to evaluate POU as another potential option 6/16- system
given until 7/15/2016 to provide new CAP since they will be not connecting with Vaughn for now. 10/15-Looking into
possible blending with Brock MWC which exceeds nitrate and is adjacent to Maher. Both systems are under CO to fix
problems - both just pulling out of the Vaughn Const. project due to loan offer instead of grant. Systems did not get
DAC status.
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Yes

Last update is from August. Has
the final POU been installed
(from 5/2017 update)? If not,
when is that installation
anticipated to be completed?

No current comment

There have been no updates on
this system since May. Are they
making demonstrable progress?
Is the system continuing to
monitor quarterly?
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Land of Promise Mutual Water
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11/09/17 (iSD): The RTC date per COis 4/30/2018. Based on the progress made so far, it is unlikely that this system
will achieve compliance by the deadline in the CO. 08/07/17 {ISD): Self Help Enterprises continues to work on the Prop
1 technical assistance project to get the planning project off the ground. Compliance deadline per Dec. 2015
compliance order is May 29, 2018. 07/05/17 (1SD): The compliance deadline in the Dec. 2015 compliance order is May
29, 2018. The District office will consult with the Regional Engineer about the need to issue a revised compliance order,
depnding upon the progress made in the planning project. 05/05/17 (JSD}: Prop 1 TA project is at the very beiginning
stage; not much progress made from last time. 02/06/17 {1SD): Under Prop 1 technical contract, Self Help Enterprises
is working with the water system to complete a funding application for the planning project. 11/09/16 (JSD): Due to
RCSD's concerns about the O & M cost of the consolidation pipeline and issues related to getting easement for the
pipeline, consolidation of Lands of Promise is no longer part of the RCSD regional consolidation project. LOP is going to
complete a separate planning application via FAAST which will inculde evaluation of other alternatives in addition to
consolidation with RCSD. 08/03/16 (JSD): During phase 1 of the RCSD's regional consolidation project (expected to start
in 2017), other alternatives (new well, treatment, etc.) including consolidation will be evaluated to select an alternative
for construction. RCSD has expressed concerns over the O & M cost of the long consolidation pipeline to Lands of
Promise. 6/10/2016 (NJG) - SWB OCC will be consulting with Kern County's legal counsel about funding agreement
terms and conditions. They continue to have liability concerns and it is unclear how long the negotiations will take.
County is a third party to the project and is only acting as a mechanism to route grant funds. County does not own or
operate the water system. RTC date is unclear. 04/28/16 (1SD): The State Board soon plans to issue a funding
agreement to Kern County to administer the P84 funding project. 04/28/16 (1SD): Review of draft plans and specs on
hold since they are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion
report was approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project
completion date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/16 {I1SD): Draft plans and specs for the consolidation project received on
Dec. 31, 2015; the District office plans to complete review of the plans by early February 2016. Project time extension
to July 2016 is under consideration by DFA. 10/05/15 {ISD): Rosamond CSD has completed drilling of a test well to
address its hexavalent chromium problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW. Deadline for completion of
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11/28/2017: If the issues related to the test well access are not resolved then POU will be considered as an interim
measure. 100% compliance with POU may be difficult because some homes are second homes. 11/09/17 (JSD): A conf.
call was held on October 11, 2017, to discuss ongoing issue about legal access to the test well drilled on the BLM Land.
Selfhelp will make a last effort to setup a meeting between Hungry Gulch MWC and Lake Isabella Highlands Association
to resolve the issues and to help complete the remaining items under the P84 planning project. If the legal access issue
is not resolved, then focus will be on other solutions, such as point of use treatment. 08/07/17 (JSD): With the help of
Dee Japspar & Associates, survey has been completed to help resolve the legal issues about easements to help
complete the planning project. As of July 1, 2017, Boulder Canyon Water System is part of Hungry Gulch MWC
{1500436). Boulder Canyon was already being managed by Hungry Gulch MWC. An intertie between Hungry Guich
MWC and Boulder Canyon exists to allow serving Boulder Canyon. With consolidation of Boulder Canyon with Hungry
Gulch MWC, the system has three wells. A test well was drilled on BLM Land about a mile away and initial tests look
promising; there are some legal easement issues to work out to be able to further develop the well and complete the
remaining items of the funding project. 05/05/17: Under Prop 1 technical contract, Self Help Enterprises is going to
work with Hungy Gulch to help resolve the legal issues about easement and help complete the planning project; Prop
84 planning funding agreement is being closed. 02/06/17 (JSD): Due to issues with legal easement to approach the
wellsite, the project is currently on hold. Meetings between BLM, DDW, and DFA have been scehduled to help resolve
the access issues, 11/09/16(1SD): Drilling of Test Well Nos. 2 and 3 was completed in October 2016. Initial water
quality results indicate that Test Well #3 would be a viable source of supply with satisfactory water quality. A pump
test will be soon conducted to determine yield of the well. 08/03/16 (JSD): BLM has recently given approval to drill the
test wells; the wells are expected to be drilled by the end of thi year and target is to complete the P84 planning project
by April 16, 2017. 04/28/16 (JSD}: NV5 and Hungry Gulch are working with BLM to acquire easement to drill test wells;
application has been submited to BLM. Funding agreement has been amended to extend the completion deadline to
April 16, 2017. 01/19/16 (JSD): Due to excessive cost of purchasing the land from the private property owner and not
having the option of buying the easement, DFA and DDW stopped NV5 to pursue this option. DDW is in contact with
BLM to check if BLM would allow to drill on its land; BLM is developing a guidance document for allowing drilling wells
on its land and the document is in the process of being finalized and is expected to be available by the end of February
2016. Current P84 funding agreement expired on 12/31/2015; DFA will consider extending the funding agreement if
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11/27/2017: POU or interim measures will not be considered because the construction funding project for
consolidation with North Edwards Water District could be restarted again; check with DFA on the status of the funding
project. 11/09/17 {ISD): No further progress has been made on the construction project. DDW is not aware of any new
construction work following issuance of the amendment to the funding agreement. 08/07/17 (JSD}: An amendment to
the P84 construction funding agreement has been issued to North Edwards Water District to start the construction
project again, and the completion date is 12/01/17 according to the amendment which may not provide enough time
to complete the project. Efforts underway to extend the deadline. Issuance of a new CO to NEWD is currently on hold
per DDW's management decision. 07/05/17 (JSD}: Issuance of a new CO to NEWD is currently on hold per DDW's
management decision due to hex chrome court order. The plan was to issue one CO to NEWD for both arsenic and hex
chrome MCL violations. 05/05/17 (JSD): This system is part of the North Edwards Water District's funding project.
DDW plans to issue a new compliance order to North Edwards Water District to establish a compliance deadline. Once
the NEWD compliance order is issued, DDW will determine the next course of action for Sunset Apartments. 02/06/17
(JSD): Negotiations between DFA and NEWD to restart the funding project have been unsuccessful. DDW plans to
issue a new compliance order to NEWD to establish a deadline to comply with the arsenic MCL. 11/09/16 {JSD): Sunset
Apartments is part of the NEWD P84 construction funding project. Discussions between DFA and NEWD are in progress
to discuss completing the project. A new funding agreement will be issued by DFA to NEWD depending upon the
outcome of the discussions. 08/03/16 {ISD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of
the P84 funding agreement that expired in May 2016. Waiting for response from NEWD to complete the arsenic
improvement project. NEWD's attorney has contacted the SWRCB to inquire funding for connecting Sunset
Apartments to NEWD without first completing the arsenic project. 04/28/16 (I1SD): In a recent email communication
April 2016, Attorney General's Office has approached NEWD to restart the construction project and complete the
construction. 01/19/16 (JSD): Construction project is on hold due to litigation between NEWD and contractor, Clarke
Bros., Inc. 10/05/15 {JSD): Due to litigation between NEWD and contractor, the construction project is on hold.
5/29/15 (JSD): Per 5/8/15 email communication with Dollie Kostopoulos, NEWD has filed a cross complaint against the
contractor to use the money from the Bonding Company to restart the construction. Part of North Edwards Water
District's P84 construction funding project; 40% completed. 1/30/15 (JSD}: Since November 2014, construction work is
on hold due to disputes between NEWD and contractor. The contractor has filed a law suit against NEWD. NEWD and
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11/27/2017: DDW recently met with Self Help to discuss this project to get the TA project off the ground. Mandatory
consolidation with Rosamond is not an option at this time since William Fisher is 5 to 6 miles from Rosamond CSD and
consolidation is not cost effective considering that William Fisher has less than 20 service connections. 11.09.17 (ISD}):
New Compliance Order No. 03_19_17R_014 issued on 11/3/17 to McMor Chlorination {court appointed recever) with a
compliance deadline of 11/30/2020. Selfhelp Enterprises and McMor are working together to look for interim solution
for arsenic compliance which may include POU treatment. 08/07/17(JSD): McMor Chlorination continues to operate
the water system as the new receiver. Decision about issuance of a new compliance order has not been made yet by
the DDW management. Self Help Enterprises is working on a Prop 1 project to get started on an arsenic compliance
planning project; progress is slow. 07/05/17 (JSD): Issuance of a new CO to NEWD is currently on hold per DDW's
management decision due to hex chrome court order. The plan was to issue one CO to NEWD for both arsenic and hex
chrome MCL violations. 05/05/17 (JSD): As of 4/01/17, McMor Chlorination is the new court appointed receiver. DDW
and DFA will work with the new reciever to achieve arsenic MCL compliance. Under consideration is POU arsenic
treatment using CAA funding from DFA. 02/06/17{1SD): RCSD has expressed concerns over the cost of operation of the
Wiliam Fisher being significantly over the revenue and is planning to petition the court to be relieved of the
receivership. DDW has identified a new receiver and will petition the court to appoint a new receiver. DDW plans to
issue a new compliance order after the new receiver is appointed. No significant progress on arsenic MCL compliance
since the last update in Nov. 2016. 11/09/16 (JSD): Due to RCSD's concerns about the O & M cost of the long
consolidation pipeline and issues related to getting easement for the pipeline, consolidation of William Fisher
Memorial Water Company is no longer part of the RCSD regional consolidation project. RCSD is the court appointed
receiver of William Fisher and will evaluate other alternatives (including POU treatment devices) under a separate
funding project. 08/03/16 (JSD}: During phase 1 of the RCSD's regional consolidation construction funding project
{expected to startin 2017), other alternatives (new well, POU treatment, etc.) including consolidation will be evaluated
to select an alternative for construction. RCSD has expressed concerns over the O & M cost of the long consolidation
pipeline to William Fisher. 04/28/16 (1SD): Review of draft plans and specs on hold since they are incomplete. Draft
PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report was approved by letter dated
April 13, 2016. Amendment to Funding Agreement to extend the planning project completion date to December 31,
2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the signed amendment to the State Board.
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11.09.17 (JSD): No status change from previous update. 08/17/17 (JSD): With the help of UC DAVIS and Prop 1 TA
project, RS MWC is working on becoming a legal entity. Once RS MWC becomes a legal entity, the next step would be
to issue a funding agreement. 05/05/17 (JSD): Per recent email communication, DFA working with RS MWC to help the
water company become legal; at this time it is unknown as to who will sign the funding agreement for the
consolidation project. During the meeting with Cal Water on 2/06/17, Cal Water did not agree to sing the funding
agreement on behalf of RS WMC but agreed to further consider this option. 02/06/17 {JSD}: A joint meeting between
DFA, DDW and Cal Water is being planned in Feb. 2017 to discuss consolidation projects with Cal Water and pursue Cal
Water to sign funding agreement on behalf of RS MWC. 12/12/2016-DFA attempting to negotiate with Cal Water to
accept FA on behalf of RSMWC. 11/09/16 (JSD): According to DFA, Kern County has concerns about signing a funding
agreement on behalf of RS MWC since RS MW(C does not have proper legal formation documents. A conf. call was held
on October 25, 2016 among DFA, DDW and RS MW(C to discuss RS MWC becoming a legal entity. RS MWC has
requested technical assistance to comlete this item. DFA is looking into the funding mechanism to do this. 08/03/16
(JSD): Issuance of funding agreement is pending with the State Board; trying to address comments from the Kern
County Counsel. 04/28/16 (ISD): The State Board soon plans to issue a funding agreement to Kern County to
administer the P84 funding project. 01/19/16 (JSD): Due to various concerns of Kern County {mainly liability for cost
increase), the issuance of funding agreement has been delayed. Plan to soon issue the revised funding agreement to
Kern County and then discussions with RS MWC will start about taking responsibility to address the cost increases, if
any. 10/05/15 (JSD): Final revisions to the funding agreement language are under review by legal; expected to issue
the FA before end of Oct. 2015. 5/29/15 (I1SD): P84 construction funding agreement issued in March 2015; revisions
are being made to the language in the funding agreement. Due to RS MWC not having proper legal documents, P84
funding agreement has been issued to the Kern County on behalf of RS MWC.
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11/27/2017: Per recommendation from DFA, a revised CO is on hold so that negotiations to start the construction
funding project again don’t jeopardize. DFA to provide status of the construction funding project. 11.09.17 {JSD): No
further progress has been made on the construction project. DDW is not aware of any new construction work following
issuance of the amendment to the funding agreement. 08/07/17 (JSD}): An amendment to the P84 construction
funding agreement has been issued to North Edwards Water District to start the construction project again, and the
completion date is 12/01/17 according to the amendment which may not provide enough time to complete the project.
Efforts underway to extend the deadline. Issuance of a new CO to NEWD is currently on hold per DDW's management
decision. 05/05/17 (JSD): This system is part of the North Edwards Water District's funding project. DDW plans to issue
a new compliance order to North Edwards Water District to establish a compliance deadline. Once the NEWD
compliance order is issued, DDW will determine the next course of action for Fountain Trailer Park, which may include
a new compliance order for Fountain Trailer Park. 02/06/17 (JSD): Negotiations between DFA and NEWD to restart the
funding project have been unsuccessful. DDW plans to issue a new compliance order to NEWD and FTP to establish a
deadline to comply with the arsenic MCL. 11/09/16 (ISD): FTP is part of the NEWD P84 construction funding project.
Discussions between DFA and NEWD are in progress to discuss completing the project. A new funding agreement will
be issued by DFA to NEWD depending upon the outcome of the discussions. 08/03/16 (JSD): In July 2016, SWRCB-DFA
issued a letter to NEWD about termination of the P84 funding agreement that expired in May 2016. Waiting for
response from NEWD to complete the arsenic improvement project. NEWD's attorney has contacted the SWRCB to
inquire funding for connecting Fountain Trailer Park to NEWD without first completing the arsenic project to provide
water with lower arsenic concnetration than the Fountain Trailer Park well. Bottled water currently being provided
under the CAA funding project may be discontinued if that happens. 04/28/16 (JSD): In a recent email communication
April 2016, Attorney General's Office has approached NEWD to restart the construction project and complete the
construction. As an interim solution bottled water is being provided to residents. 01/19/16 (JSD): Construction project
is on hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD}): Due to litigation between
NEWD and contractor, the construction project is on hold. A funding agreement from CAA funding was issued in
August 2015 to provide bottled water as interim solution. Due to problems with the project administration and
delivery of bottled water, the funding agreement is being issued to Self Help Enterprises now. 5/29/15 (JSD): Per
5/8/15 email communication with Dollie Kostopoulos, NEWD has filed a cross complaint against the contractor to use

12/1/2017: The water system completed the planning application and is now working on the construction application.
The construction application was submitted a couple of weeks ago, but it was deemed incomplete since there was no
financial package attached. Self Help Enterprises is submitting all of the applications on behalf of the water systems (El
Adobe and Lamont). I will follow-up with Self Help to determine the status of the financial packages. 4/17- El Adobe
planning project will be complete on 7/1/17 {deadline). The consultant is currently working on P&S and Env for the
consolidation with Lamont PUD.
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yes @DFA - What is the status of the
construction funding after the
December 1 deadline?

Yes Please update column R with the
latest RAA.
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Tehachapi-19 CA1500525 1500525 Lakeview Ranchos Mutual Water
Tehachapi-19 CA1500571 1500571 Lucky 18 on Rosamond, LLC
Visalia-12 CA1500585 1500585 Oasis Property Owners

Association
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120 71 COMMUNITY No
147 25 COMMUNITY No
100 39 COMMUNITY No
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0919012 1/23/2009 Yes
0919011 1/23/2009 Yes
0919013 1/23/2009
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Yes 9719005 3/9/2015
Yes 9819017 442572017
Yes 9912011 3/3/2015
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3/9/2018

No

No

5/29/2018

No

No

3/31/2018
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3Q/2017: Well 01 (002)- 88 ug/L, Well 02 (001)- 29 ug/L, Well 04 (004)-3

3Q/2017: Well 02 (002)- 31 ug/L

10/2017-11
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STATE

Yes
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6/11/2013
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§/9/2016

12/31/2016
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12/7/2016 (incomplete)

No

East Niles with TA, submitted construction
app on their behalf in June 2017 for
consolidation

Yes
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Pending

Under review

N/A
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Treatment

Consolidation

Unknown

Treatment
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11/27/2017: POUs or other interim measures will not be considered as a construction funding agreement has already
been issued; bidding is in progress. 11.09.17 (JSD}: Bidding documents are under review. Getting ready to bid phase 1
of the consruction project. 08/07/17 {ISD): Construction funding agreement has been executed with a project
completion date of Nov. 1, 2019. 07/05/17 (JSD): Construction funding agreement just got issued; DFA to provide more
details. 05/05/17 (ISD): Same updates as the previous quarter; some delay in issuance of construciton funding
agreement. 02/06/17 (JSD): same update as the fourth quarter of 2016. 12/12/2016- Construction application is
being processed. 11/09/16 (JSD): P84 planning prject has been completed. The water system is in the process of
completing a construction funding application. 08/03/16 (JSD): Planning project is essentially complete. The water
system is working on filing the construction funding applicaton via FAAST. Environmental Review Unit of SWRCB is
working on addressing the comments received on the environmental documents. 04/28/16 (JSD): Plans and specs are
almost final. CEQA and NEPA documents being completed. Project completion deadline is 06/30/16. 01/19/16 {JSD}:
The funding agreement has been amended to extend the project completion date to 6/30/2016 and to provide some
additional P84 funding. Additional time and funding required to address environmental review required by CEQA and
NEPA. 10/05/15 (ISD): The funding agreement was amended to extend the project completion date to 12/31/15.

90% plans and specs were received on 9/30/15 and waiting for review by DDW. 5/29/15 (JSD): Preliminary design
report for the project approved in May 2015. Plans and specs for a new well and blending treatment to be developed
with a project completion deadline of 08/11/15. 2/13/15 (ISD): P84 planning project in progress with a completion
deadline of August 11, 2015, per amendment issued in Dec. 2014.

11.09.17 (ISD): DDW met with GEl on 10/20/17 to discuss comments on the draft plans and specs of the regional
consolidation project. Updated plans and specs are awaited. 08/07/17 (I1SD): Updated plans received on July 20, 2017;
they are under review by DDW. updated specs are awaited. 07/05/17 (JSD}: Per recent email communication with the
engineer (GEl Consultants), the revised plans and specs will be submitted for review before July 15, 2017. 05/05/17
(JSD): DDW completed review of the draft plans and specs for the regional consolidation project and provided
comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17 (JSD):
Revised plans and specs for the regional consolidation project have been received; they are under review by the DDW
staff with a goal to complete review by 02/15/17. DDW plans to issue a new complaince order before 03/31/2017.

12/1/2017: According to Vince Trino, President, the water system tried to rehab Well No. 1 approximately three
years ago to blend with Well No. 3. Well No. 1 dried out due to the drought, so the water system decided to pursue a
consolidation project with East Niles. The consolidation project is still moving forward, but there was a delay in the
funding due to the MHI. 5/17: The sytem is participating in the East Nile consolidation project which is dependent on
East Niles getting construction FA. In addition, the system has been blending the two sources of supply in a storage
tank before going to customers. The system has not been permitted for the blending, but the District will be working
on a permit amendment for the blending treatment and require monthly treated sampling from the blending
compliance point. 10/15-AR with Self Help working on submitting FAAST application for consolidation with East Niles.
Well 3 went dry due drought so blending no longer an option 9/12-Consolidation agreement signed by Oasis. Planning
ending 12/16. Easement agreements needed for project - Self Help working on easements and construction
application. Submittal expected 4/2017.

ED_005173_00000700-00195



yes Should the compliance order be
revised to reflect the anticipated
completion date of the project?

yes No current comment.

Yes Please provide an updated RAA
in the RAA column (column R).
@DFA - When is the anticipated
completion of the construction
app review?
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Visalia-12 CA1502154 1502154 Lakeside School
Tehachapi-19 CA1502231 1502231 Rosamond School Water System
Visalia-12 CA1502383 1502383 Nord Road Water Association
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800 1 NTNC Yes
900 2 NTNC Yes
32 16 COMMUNITY No
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2009-91900S 1/23/2009 No
0919016 1/23/2009 Yes
0919041 1/23/2009
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Yes 919009 1/23/2009
Yes GE1S00G 442472017
Yes 991019 5/26/2015
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anticipated end of 2017

YES - School
funding it for last
6 years. FASST
application for
bottled water
from CAA just
submitted to pay
for the water now

No

5/29/2018

Yes

No

6/30/2018
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10/2017 - 18

3Q/2017: Well 02 {003} 11 ug/lL, Wast W

10/2017 - 12
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STATE

Yes

No
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10/18/2011

2/27/2013
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10/22/2014
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No application submitted

No
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Consolidation

Consolidation

Treatment
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12/1/2017: The will not be in compliance by 12/17. The City of Bakersfield is not agreeing to consolidation so we are
going through the formal SB 88 process. We have a draft CO with mandatory consolidation for the City of
Bakersfield. It is going through DDW legal review. Bottled water is provided to students through the CAA fund.
Earliest compliance with consolidation is probably 18 months away. 5/17-working with the City for consolidation -
had another mtg on 3/28/17 with Lakeside and City. Public mtg scheduled for 2/17 with school. 6/16 - Mandatory
consolidation letter sent out 6/16. Solution will be consolidation with City of Bakersfield. Currently in planning study
with 11/16 planning agreement deadline. Deliverables: plans and specs, enviro, consolidation agreement with City of
Bakersfield. 10/15-test well does not meet arsenic or radiological MCLs - therefore, a new well will not be a viable
solution. Meeting in late 9/15-DDW will be issuing a Pre-Consolidation letter for a consolidation with City of
Bakersfield. If necessary, DDW will mandate consolidation with City of Bakersfield which was the original solution for
the project. After new personnel at the City - the consolidation was cancelled due to a fear of losing Charter City
status. Plans and specs for this alternative were already prepared {90%) for this alternative. Pre-Consolidation letter
to go outin 10/15.

11.09.17 (ISD): DDW staff met with GEl on 10/20/17 to provide comments on the plans and specs. Updated plans and
specs are awaited. 08/07/17 (JSD): Updated plans received on July 20, 2017; they are under review by DDW. Updated
specs are awaited. 07/05/17 (JSD): Per recent email communication with the engineer {GEI Consultants), the revised
plans and specs will be submitted for review before July 15, 2017. 05/05/17 (JSD): DDW completed review of the draft
plans and specs for the regional consolidation project and provided comments on February 21, 2017. As of 5/5/17,
updated plans and specs have not been received. 02/06/17 (JSD): Revised plans and specs for the regional
consolidation project have been received; they are under review by the DDW staff with a goal to complete review by
02/15/17. 11/09/16 (ISD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go over the pending
items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016 with GEI consultants,
draft plans and specs are under preparation and will be soon submitted to DDW for review. Project completion
deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs on hold since they
are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report was
approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the signed
amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the consolidation project received on Dec.
31, 2015; the District office plans to complete review of the plans by early February 2016. Project time extension to
July 2016 is under consideration by DFA. 10/05/15 (JSD): Rosamond CSD has completed drilling of a test well to
address its hexavalent chromium problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW. Deadline for completion of
the planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.

5/17 - System is waiting to install the remaining 12 POU devices until the ordered TDS meters and flow meters
arrive. - No funding updates as they are funding the installation of devices. The system estimates 5 devices/min. a
vear will be installed. 6/16- completed piloting, Waiting for report on findings due 6/30/16. POUs will be self funded.
10/15-Piloting 2 POU devices in homes - planning to install POU devices on all 16 homes to meet Arsenic MCL.
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Yes Please update column R with the

latest RAA.
yes No current comment.
Yes Is this system on track to meet

the RTC date in the order?
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Tehachapi-19

CA1502569

1502569

First Mutual Water System

Visalia-12

CA1502620

1502620

Pond MWC
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35

15

COMMUNITY

No

48

16

COMMUNITY

No
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0919020

1/23/2009

Yes

1019021

7/9/2014

No
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Yes

1119023

5/26/2015

Yes

1019021
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5/29/2018

No

No

12/31/2016
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3Q/2017: Well 01 (001)- 16 ug/L

1Q/2017 - 15
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SRF

Yes
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Consolidation

Treatment
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11.09.17 (ISD): DDW staff met with GEl on 10/20/17 to provide comments on the draft plans and specs. Udpated plans
and specs are awaited. 08/07/17 (JSD): Updated plans received on July 20, 2017; they are under review by DDW.
Updated specs are awaited. 07/05/17 (JSD): Per recent email communication with the engineer (GEl Consultants), the
revised plans and specs will be submitted for review before july 15, 2017. 05/05/17 (ISD}: DDW completed review of
the draft plans and specs for the regional consolidation project and provided comments on February 21, 2017. As of
5/5/17, updated plans and specs have not been received. 02/06/17 {(ISD): Revised plans and specs for the regional
consolidation project have been received; they are under review by the DDW staff with a goal to complete review by
02/15/17. 11/09/16 (ISD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go over the pending
items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016 with GEI consultants,
draft plans and specs are under preparation and will be soon submitted to DDW for review. Project completion
deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs on hold since they
are incomplete. Draft PDR3A was approved by letter dated December 1, 2015. Test Well Completion report was
approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the signed
amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the consolidation project received on Dec.
31, 2015; the District office plans to complete review of the plans by early February 2016. Project time extension to
July 2016 is under consideration by DFA. 10/05/15 (JSD): Rosamond CSD has completed drilling of a test well to
address its hexavalent chromium problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW. Deadline for completion of
the planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.

5/17-On 3/7/17 DFA finalized and executed the CAA funding agreement. On 3/29/17 the Division approved the POU
Treatment Strategy, O&M Program, Monitoring Program, and Recordkeeping, Reporting & Compliance Documents
and authorized the installation of all proposed POU devices. The Water System is in the process of installing all of
the POU devices and once installed will begin water quality sampling. 12/16-instalied 4 of the 16 POU devices. Plan
to instail POU devices and return to compliance. 9/6/2016: The office hearing was conducted in Bakersfield on
10/1/15 and the system submitted a CAP which we received a revised and updated CAP on 10/8/15. The system was
informally approved for CAA funds for the POU project. The system is still waiting on the formal agreement from DFA,
but given approval to begin incurring expenses. The POU pilot devices (3 different types) were installed this last
Monday on 8/29/16. 6/16 - XX. 10/15-Had CAP meeting 9/15, system submitted CAP. System planning on piloting POU
for installation at all 16 SC
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yes No current comment.

Yes Did system meet the RTC date in
the compliance order? Consider
issuing a revised order to reflect
appropriate timeline for
completion of installation of
POUs, if installation has not been
completed.
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Tehachapi-19 CA1502724 1502724 Quail Valley Water District-
Eastside System
Tehachapi-19 CA1502744 1502744 60th Street Association Water

System
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60

23

COMMUNITY

No

44

COMMUNITY

No
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0919007

1/23/2009

Yes

1119001

7/18/2011

Yes
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Yes

1119013

4/29/2015

Yes

11190062

4/6/2017
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4/30/2018

No

No

5/30/2018

No

No
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3Q/2017: Well 02 (002)- 76 ug/L

3Q/2017:%
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No
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10/1/2012
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7/1/2014
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1/12/2015

Yes
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12/8/2015
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12/8/2018

Consolidation

Consolidation
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11/27/2017: system is on target to meet RTC date of 4/30/2018. Not pursuing any interim funding for bottled water.
11.09.17 (JSD): Contract for starting construciton of Phase 2 of the project has recently been awarded. This phase
includes the new well. Connections to the new pipelines are in the process of being completed. 08/07/17 (ISD):
Pipeline installation phase is almost complete. Bidding for the second phase (drilling of a new well) is in progress.
05/05/17 (I1SD): Pipeline installation in progress to consolidate QVWD-East and QVWD-West. 02/06/17 (ISD):
Construction work is in progress. 11/09/16 (JSD}: After bidding, first phase {consolidation pipeline work) of the
construction contract has been awarded. A pre-con meeting between QYWD and contractor was held on October 26,
2106. Construction work is expected to start shortly. 08/03/16 {JSD): The project is being bid in phases. The first
phase of bidding is the consolidation pipeline between QVWD-Eastsdie and QVWD-Westside and the bid openiing date
is August 11, 2016. Bidding for the new well, storage tanks and treatment plant will be done later. 04/28/16 (JSD):
Some final revisions to plans and specs being made to get the project ready for bidding in May 2016. 01/19/16 (JSD);
Construction funding agreement has been issued with a completion deadline of 12/08/2018. Project kick off meeting
was held in January 2016. Next step is bidding. 10/05/15 {ISD): It is expected that construction funding agreement
will be issued before 10/31/2015. 5/29/15 (I1SD): Technical clearance of the District sent to DFA on 05/06/15; waiting
for issuance of P84 construction funding agreement. P84 planning project completed in June 2014; P84 construction
funding application received in Jan. 2015. Application is under review by the District office and DFA.

11/27/2017: Not enough quarters with RAA below the arsenic MCL to RTC although there have been some quarters
with RAA value below the arsenic MCL. 11.09.17 (JSD}: DDW staff met with GEl on 10/20/17 to provided comments on
the plans and specs of the regional consolidation project. Updated plans and specs are awaited. Compliance order for
hexavalent chromium MCL has been rescinded due to invalidation of the MCL. 08/07/17 (JSD): Updated plans
received on July 20, 2017; they are under review by DDW. Updated specs are awaited. 07/05/17 (JSD): Per recent
email communication with the engineer {(GE|l Consultants), the revised plans and specs will be submitted for review
before July 15, 2017. 05/05/17 (JSD): DDW completed review of the draft plans and specs for the regional
consolidation project and provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not
been received. 02/06/17 (JSD): Revised plans and specs for the regional consolidation project have been received;
they are under review by the DDW staff with a goal to complete review by 02/15/17. DDW plans to issue a new
compliance order before 03/31/2017. 11/09/16 (JSD): draft plans and specs have been received and are under review
by the District Office. Deadline for completion of the planning project is 12/31/16. A conf. call was held on 11/08/16 to
go over the pending items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016
with GEI consultants, draft plans and specs are under preparation and will be soon submitted to DDW for review.
Project completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs
on hold since they are incomplete. Draft PDR3A was approved by letter dated December 1, 2015. Test Well
Completion report was approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the
planning project completion date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD
to return the signed amendment to the State Board. 01/19/16 (ISD): Draft plans and specs for the consolidation project
received on Dec. 31, 2015; the District office plans to complete review of the plans by early February 2016. Project
time extension to July 2016 is under consideration by DFA. 10/05/15 (ISD): Rosamond CSD has completed drilling of a
test well to address its hexavalent chromium problem; water quality results of the test well are awaited. Draft PDR of
the design of consolidation pipeline of small systems has been received and is under review by the DDW. Deadline for
completion of the planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF

Planning Project.
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yes No current comment.

yes No current comment.
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Tehachapi-19 CA1503664 1503664 Soledad Mountain Project
Water System
Visalia-12 CA1510001 1510001 Arvin CSD
Tehachapi-19 CA1510002 1510002 Boron Community Services
District
Visalia-12 CA1510012 1510012 Lamont PUD
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51 4 NTNC No
20,499 3,776 COMMUNITY No
2500 599 COMMUNITY No
19,057 3,151 COMMUNITY No
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2016-1 7/7/2016 Yes

EPA NO. PWS-AD-2008-6022 10/23/2008
0919010 1/23/2009 Yes

0912012 12/18/2008
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Yes 2016-1 7/7/2016
Yes

Yes 919011 3/9/2015
Yes 2017-9512006 5/15/2017
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12/31/2016

Bottled water is
being provided

The water
system is in the
process of
installing POU
treatment; a
POU treatment
pilot study was

recently

completed.
3/9/2018 No No
6/1/2020
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3Q/2017: Well PWL{001)- 15 pg/lL

1Q/2017 - 40

3Q/2017: Blend Station {004} 41 ug/l, Well 15 (002)- 152 ug/L

10/2017-11
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STATE No
SRF No
STATE
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8/4/2009

7/12/2012

9/16/2013

1/27/2014
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6/26/2014

Extension pending
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Yes
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6/3/2015
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Treatment

6/3/2018

Treatment
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11/27/2017: Per comments in the arsenic spreadsheet, POU devices have already been installed and operating. Plan to
issue permit soon. No plan to issue any further enforcement. 11.09.17 (JSD): Testing in progress after making some
changes in the POU devices. DDW will issue a permit afeterwards. 08/07/17 (JSD): POU devices continue to operate
under interim approval. Permit for POU devices is on hold due to further follow-up on some POU devices showing high
HPCs, due to low usage. Waiting for corrective actions by the water system to change some components and
retesting. 07/05/17(JSD): THE POU devices continue to operate under interim approval. Permit was delayed pending
evaluation of bacteriological quality of the water from the POU devices and is expected to be issued in july 2017.
05/05/17 (ISD): POU arsenic treatment is installed and operating. DDW is in the process of issuing a domestic water
supply permit. The system is expected to return to compliance after second quarter of 2017. 02/06/17 (JSD): The POU
arsenic treatment units have been installed and operational. DDW is in the process of permitting the facilites. After
second quarter of 2017, the water system is expected to be in compliance. 11/09/2016 (JSD}: Self funded POU
treatment being installed, following completion of a POU treatment pilot study. Expected compliance date is end of
2016.

5/17-securing 2-3 test well locations and moving foward-submitted planning application for these test wells which is
currently being processed. 12/8/2016 - Phase 1 - Project complete. Closing out FA. Arvin is working on submitting a
planning study for the additional 3 wells (site selection and drilling test wells) in addition to a construction
application for the completion of those 3 wells. 9/16-wells online - one well has elevated arsenic - on quarterly
sampling. Applied for construction funds (Phase 2 of construction). 6/16-drilled 2 production wells, equipping and
construction of transmission pipe. New EPA AQ issued. Wells to be online later this summer. Need to find funding for
3 additional wells in Phase 2. 10/15-drilling 2 production wells, equipping and construction of transmission pipe. New
EPA AQ issued.

Per CO, the RTC deadline is 3/9/2018. Due to delay in completing the SRF planning project, itis unlikely that this
system will achieve compliance by the RTC deadline. Check with DFA on the project progress. 11.09.17 (JSD): No
signficant update from the previous update. 08/07/17 (JSD): Authorization given by Boron CSD to evaluate lowering
the arsenic level in Well 15 by sealing off certain water producing zones and evaluate arsenic compliance by
combination of blending Well 15 and/or 100% AVEK water. 05/05/17 (JSD): Scope of the funding project is being
amended to allow evaluation of blending with AVEK water, reducing arsenic level in existing wells by sealing off zones
with high arsenic. 02/06/17 (JSD): Draft test well completion report received in Jan. 2017. The test well shows arsenic
> MCL. 12/12/2016- Test well drilling delays. Project is expected to complete in 2017. 11/09/16 (JSD): Drilling of the
test well is in progress and is expected to be completed before end of 2016. 08/03/16 (JSD): Updated draft of the
plans and specs for the test well received on 7/28/16; expected to bid the test well in Sep. 2016. 04/28/16 (JSD): Boron
CSD is in the process of signing agreement with the property owner to drill a test well and also working on the plans
and specs for the test well. 01/19/16 (ISD): plans and specs for the test well are under preparation. Also searching for
a location for drilling a test well; discussions with property owners underway. 10/05/15 (JSD): Waiting for test well to
be drilled. 5/29/15 (JSD): PER approved in February 2015; waiting for test well plans and specs. Funding agreement
will need to be extended to a new project completion deadline in 2016. SRF planning agreement issued with a
completion deadline of July 27, 2015.

5/17- Well 19 exceeds the arsenic MCL RAA at 11 ppb - CO is drafted. Well 12 has been used minimally to coliect
water quality sample and no way of flushing the line to waste. Water from 12 is piped directly to Well 19 for
blending which will not work as Well 19 has arsenic which is too high to blend with. Looking into treatment option -
planning to apply for grant.
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No current comment.

Yes No current comment.

yes What are next steps for district if
system fails to meet RTC
deadline?

Yes Please update column R with the
latest RAA.
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Tehachapi-19 CA1510016 1510016 Rand Communities Water
District
Visalia-12 CA1510024 1510024 Greenfield CWD
Tehachapi-19 CA1510052 1510052 North Edwards Water District
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450 260 COMMUNITY No
8,500 2,660 COMMUNITY No
600 217 COMMUNITY No
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0919034 1/23/2009 Yes
1012013 3/4/2010
0919015 1/23/2009 Yes
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Yes 9919018 3/9/2015
Yes 89512006 5/28/2015
Yes 918015 1/23/2009
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3/19/2018 No No
6/30/2018
1270072007 {per duly 2017 No No

amendmeant to funding

agreement;
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3Q/2017: Well 01 (001)- 19 pg/L, W

10/2017-11

3Q/2017: Well 01 {001)- 33 pg/L, Well 02 (002)- 27 ug/L
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STATE No
SRF
STATE No
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12/19/2011

10/1/2012

1/3/2007

6/29/2010
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12/31/2016

6/18/2012
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6/4/2012

Yes
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5/1/2013
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Pending
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11/27/2017: A construction funding application has already been submitted. DFA is in the process of reviewing the
application. Check with DFA on the target date to issue the funding agreement. 11.09.17 (JSD): No status chaneg from
the previous update. 08/07/17 (JSD): Construction funding agreement has been issued. 07/05/17 (JSD}: The proposed
solution is a new well and blending treatment of existing wells wit the new well. DFA to comment on the time line for
the construction funding application. 05/05/17 (JSD): P84 planning project completed; construction funding
application is in progress. 11/09/16 (JSD): Review of updated environmental documents is in progress by BLM. The
funding agreement was amended to extend the project completion deadline to December 31, 2016. The project is
expected to be completed by Dec. 31, 2016. 08/03/16 (JSD): ERU of SWRCB and Rand CWD are working with BLM to
address their comments on the enfvironmental documents; the completion deadeline is Sep. 30, 2016. 04/28/16 (JSD):
The funding agreement is amended again to extend the project completion deadline to September 30, 2016, to allow
additional time for environmental documents and comply with the BLM requirements. 01/19/16 (JSD): The funding
agreement is being amended to extend the project completion deadline to June 30, 2016, to allow additional time for
CEQA and NEPA. 100% plans and specs have been received; expected to review by mid February 2016. 10/05/15
(JSD): Development of the new well, pump test, and WQ testing conducted in Sep. 2015; waiting for the results. Draft
PDR and plans and specs have been received and waiting for review by DDW. Planning project completion deadline is
12/31/2015. 5/29/15 (JSD): No change from 2/13/15. P84 planning project in progress; a test well has been drilled
recently; waiting for the final test well completion report.

4/17-planning project complete - complete construction application received and under review. Estimated Const. FA
to be issued w/in 3 months by DFA. 6/16-SRF FA for planning still going on ends 4/17 with 90% plans and specs
submitted and under review. Previous update was incorrect as they were still in planning.

11.09.17 (JSD): No further progress has been made on the construction project. DDW is not aware of any new
construction work following issuance of the amendment to the funding agreement. 08/07/17 {(I1SD): An amendment
to the P84 construction funding agreement has been issued to North Edwards Water District to start the construction
project again, and the completion date is 12/01/17 according to the amendment which may not provide enough time
to complete the project. Efforts underway to extend the deadline. Issuance of a new CO to NEWD is currently on hold
per DDW's management decision. 07/05/17 (JSD): issuance of a new CO to NEWD is currently on hold per DDW's
management decision due to hex chrome court order. The plan was to issue one CO to NEWD for both arsenic and hex
chrome MCL violations. 05/05/17 (JSD): This system is part of the North Edwards Water District's funding project.
During the second quarter of 2017, DDW plans to issue a new compliance order to North Edwards Water District to
establish a compliance deadline. 02/06/17 (JSD): Negotiations between DFA and NEWD to restart the funding project
have been unsuccessful. DDW plans to issue a new compliance order to NEWD to establish a deadline to comply with
the arsenic MCL. 11/09/16 (ISD): Discussions between DFA and NEWD are in progress to discuss completing the
project. A new funding agreement will be issued by DFA to NEWD depending upon the outcome of the discussions.
08/03/2016 (I1SD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding agreement
that expired in May 2016. Waiting for response from NEWD to complete the arsenic improvement project. 04/28/16
{(JSD): In a recent email communication April 2016, Attorney General's Office has approached NEWD to restart the
construction project and complete the construction. 01/19/16 (JSD): Construction project is on hold due to litigation
between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD): Due to litigation between NEWD and contractor, the
construction project is on hold. 5/29/15 (ISD): Per 5/8/15 email communication with Dollie Kostopoulos, NEWD has
filed a cross complaint against the contractor to use the money from the Bonding Company to restart the construction.
Part of North Edwards Water District's P84 construction funding project; 40% completed. 1/30/15 (ISD}: Since
November 2014, construction work is on hold due to disputes between NEWD and contractor. The contractor has filed
a law suit against NEWD. NEWD and engineer AECOM working to figure out a solution.
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yes Should the system consider
POUs or other interim measures?

Yes What is the proposed solution?
An update from DFA says that
construction funding is
anticipated Spring 2018.

yes Any updates on DDW
management hold on revised CO
based on hex chrome court
order?
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Kings LPA-46 CA1600008 1600008 CENTRAL UNION SCHOOL
Kings LPA-46 CA1600048 1600048 KETTLEMAN CITY ELEMENTARY
Kings LPA-46 CA1600050 1600050 CENTRAL VALLEY MEAT
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320 3 NTNC Yes
350 12 NTNC Yes
280 2 NTNC No
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1500256 2/5/2015
1100219 1/1/2011 Yes
0900196 8/28/2009 Yes
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Yes 4/16/2016

Yes

Yes 12/15/2015
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7/1/2019

Yes

No

1/1/2019

No

Yes

1/1/2019

Yes

No
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40/2016 - Well 1990 (8.9 ug/L) 3Q/2017 - Well 2010 (11ug/L)

3Q/2017- 16 ug/L

3Q/2017 Well #5 (41ug/L) and Well #6 (49 ug/L)
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Yes

STATE
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Consolidation

Consolidation

Treatment
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11/2772017: Consolidation remains the best option for the school. If there’s anything that £PA can do to advocate
on behalf of the school, it would be beneficial, but it's my understanding that negotiations between the tribe and
the school have stopped. The Tribe’s water treatment operation is inspected by EPA and they were aware of the
school’s request to consolidate from the very beginning. 11/3/17: The consolidation project remains pending, but
the school has begun to look at alternative options to achieve compliance. RCAC submitted a Propl TA Workplan on
4/4/16 for a planning grant application for arsenic remediation. 8/1/17: No status change from previous update.
5/4/17 Still pending the approval from the tribal council. 2/1/17 - David Wallis from RCAC spake to the Tribal EPA
Director, Noah Ignacio on 1/24/17 and he is pending a response from the tribe to schedule a tribal council meeting this
month, February 2017 to further discuss this project. 1/10/2017: DE and LPA visited Tachi Palace on 12/2/16 and based
on the review of the USEPA sanitary survey conducted on Tachi Palace and the visit, it appears that Central Union
would be served water from a water system that is well operated, permitted and meets the Safe Drinking Water Act.
DDW support this consolidation project. 10/31/16 Currently looking to see if consolidation with the Santa Rosa
Rancheria is a potential long term solution for the school. A site assessment will be conducted by RCAC on 11/4/16 to
further research this option and determine the extent of work required to consolidate. The SWRCB will also contact
EPA to ensure the Rancheria has a regulated PWS that meets drinking water standards. 9/1/2016: Central Union School
is now in the queue to be assigned to a TA rep from CRWA and begin the planning stages for a permanent solution to
their arsenic exceedance at the school. The LPA has been communicating with Elvira Reyes at SWRCB-DFA and
indicating to her that the school will also need bottled water. They don’t currently provide bottle water. The LPA will
be attending the kick-off meeting at the school when scheduled. 7/29/2016: AR request was submitted as indicated in
previous update. Response by the state is currently pending. 4/12/16: LPA conducted sanitary survey at the school.
Delivered compliance order with RTC date of 7/2019. LPA will submit AR request to initiate funding application for
bottled water and planning grant to assist the school achieve compliance by the proposed RTC date. 3/10/2016: LPA is
scheduled for a sanitary survey on 3/24/2016, by which they will deliver the revised compliance order with a RTC date
of 3/2019. 12/1/2015-Will conduct joint inspection with SRWCB in January 2015 to discuss RTC plan for the system. A
revised compliance order will be issued at that time. Yes, the RAA for this system fluctuates in violating the MCL in
some quarters and falling below it in others.

11/3/17: The school is under Prop 1 funding. 8/1/17: No status change from previous update. 6/12/2017: Pending
consolidation to the Kettleman City Community District, and the connection is expected to take place as early as this
fall or the early part of 2018

13/3/17: LPA discussed next steps with DE during LPA's annual evaluation. DE recommends to issue new compliance
order and include rescindable fines to achieve compliance. LPA will work with DE to track progress on a monthly
basis. 8/1/2017: We have not had any response from (VM regarding treatment installation since the last report.
Expansions to thelr production faciiities are expected to occur in the coming vear and we have indicated on their
plan review that they must meet compliance with all drinking water standards and in addition, no permits will be
issued for additional domestic well{s} unless a treatment is proposed or new well{s} can meet all standards. The
proposal for expansion does not include new well instaliations; however, CYM has in the past installed wells without
prior approval. We are requesting assistance/advise from the SWRCB staff on how to proceed. 6/30/2017: EPA has
identified this system to be a recalcitrant PWS. Recommend DDW oversight or referral to EPA and the LPA agrees.
5/4/17 - No status change from previous update. 2/1/17 - No status change from previous update. 10/31/16 - No status
change from previous update. 7/29/2016 - LPA will mail correspondence to request update of POU research and
installation. 12/1/2015-Issued revised compliance order under the advice of SRWCB. Operator will investigate
installation of POU-RO.
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Yes Discussed during 12/8/17 EPA-
DDW call; no current comment.

No No current comment.

Yes No current comment.
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Kings LPA-46 CA1600601 1600601 KWRA MRF
Kings LPA-46 CA1600605 1600605 BAKER COMMODITIES
Visalia-12 CA1610009 1610009 Kettleman City CSD
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45 3 NTNC No
47 2 NTNC No
1,450 354 COMMUNITY No
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1200239 1/8/2008 Yes
0800174 4/4/2015 No
0912018 1/12/2009
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Yes 9/30/2015

Yes 12/15/2015

Yes 912018 1/23/2009
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1/1/2019

Yes

No

1/1/2018

Yes

No
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3Q/2017- 93 ug/L

3Q/2017- 42 ug/L

1Q/2017 - 16
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SRF-STATE
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Treatment

New Well/Source

New Well/Source
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11/3/17: LPA met with new ED for KWRA in August to discuss the terms of the compliance order for failure to meet
the arsenic MCL. The new director is agreeable to implementing treatment and has begun researching treatment
options and vendors. A progress update is due at the end of December 2017, 8/1/17: A meeting with the new
executive director has been scheduled for August 31, 2017 1o discuss options for meeting compliance, 6/30/2017:
EPA has identified this system to be a recalcitrant PWS. Recommend DDW oversight or referral to EPA, but the LPA
states the system has a new director as of June 2017. LPA plans to meet with the new director in August 2017 and
discuss treatment installation. 5/4/17 - No status change from previous update. 2/1/17 - No status change from
previous update. 10/31/16 No status change from previous update. 7/29/2016 - Installation of POU-RO units is not yet
complete. 4/22/16: No status change from previous update. 12/1/2015-A revised compliance order was issued in
September 2015. The operator has submitted a proposal for installation of POU-RO units at two centralized locations.

11/3/17: No changes from previous update. 8/1/2017: Baker has filed a CUP notice with Kings County Communily
Development Agency for the project review of their new site. The CUP includes a new instaliation at the new site.
We will work with Baker Commaodities on their proposed plans and request a contigency for treatment in the event
the well cannot meet standards. Consolidation with the City of Hanford seems uniikely based on the location of the
proposed plant. We will consult with our DE {Tricia Wathen) for assistance and divection with the project.
6/30/2017: The system will be relocating to a new site and will research consolidation with the City of Hanford or
install a new source if consolidation is not feasible. They understand that installation of a new source requires meeting
all primary and secondary drinking water standards or providing treatment as needed. 5/4/17 Baker commodities is
expected to relocate in late 2018 and be operational at their new site in early 2019. LPA has requested plans for their
domestic supply, and in addition, they will also research the possibility to connect their domestic supply with the City of
Hanford. 2/1/17 - No status change from previous update. 1/10/2017:water system is still at the same location so they
remain non-compliant. They assured the LPA that they will move, but it is likely that they will remain at the site for the
rest of 2017. Bottle water is provided to the employees.10/31/16 No status change from previous update. 7/29/2016:
No status change from previous update. 4/22/16: No status change from previous update. This system is under a two
year timeline to relocate to a new site. They were bought out as a result of the speed rail project. Once at their new
location, they plan to drill a new well. A revised CO will be issued to include the drilling of a new well as their RTC
solution.

5/17-construction bid opening is 5/24/17 and then proceed with awarding the contract. Hopefully approval in June
to award in June. 12/16-SWRCB meeting disussed project on 12/8 and FA should be following quickly in first Qtr.
2017. 2/8/2016-the RTC date will be discussed at the 2/9/2016 EPA Region 9 Meeting. 10/15 - District will not re-issue
Kettleman City a revised CO with deadlines at this time. They are installing a new SWTP that will treat water from the
aqueduct — estimated construction 18-24 months. received grant funds from USDA for 52 million additional money for
construction. Environmental issues developed and identified by DFA ERU which will hold up the FA approx. 6 months.
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Yes No current comment.

Yes No current comment.

Yes Please provide a recent update.
Please update RAA column with
latest quarter's RAA.
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Los Angeles LPA-49

CA1900038

1900038

Lancaster Park Mobile Home
Park
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53

21

COMMUNITY

No
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1500034

4/9/2015

Yes
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Yes

ED_005173_00000700-00298



10/6/2016

No

No
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3Q/2017 -19
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No funding project at this time. They were
invited to submit a P84 application in the past.
They are eligible for SRF grant at any time.

N/A
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N/A

N/A
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N/A
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N/A

N/A
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N/A
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N/A
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10/12/2017: Culligan provided intial treatment costs for centralized treatemnt. Operator with Culligan engineer to
discuss treatment installation and other pertanint details. Continue to test sourcels) quarterly. applied for bottled
water funding. 7/31/17-The representative of Culligan visited the site for investigation and will provide the reports to
Culligan engineer to design treatment device for the water system. 7/6/2017-The DE and LPA met with the water
system operator. Next call on 7/21/2017 will include Culligan, the owners, and the operator to talk acbut treatment
options. They are currently applying for emergency funding for the system to provide bottle water. 4/19/17-spoke
with Alisa Morrison. the water system is working with Road Runner Pump Company to come up with affordable filters.
Alisa indicated that they need at least a year to find, install and test. She also mentioned that drilling new well and
installation of POU devises is expensive and not feasable for the system. Currently they are not providing bottled
water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October 2016.
10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. Lancaster Park MHP is continually looking into more affordable
treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water to their
residents. 10/6/2016- Spoke with Fernando Rosas {(manager). Fernando stated that Tony has been in contact with
Cindy Cook regarding funding and treatment options. Fernando stated they are waiting for a list of approved
treatment options. Once they obtain this list they will review it implement treatment. 6/30/2016: The water system
operator has been consulting with Isolux Company for water treatment options for arsenic removal. They are also
working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic workshop on July 6, 2016 at
Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had conference call with Lawrence
Sanchez from State Water Resources Control Board. As per the discussion, the water system operator has been told to
contact Cindy Cook to get assistance for treatment options for Arsenic. No funding project at this time. The operator
was provided the application and the contact information for Lawrence Sanchez, Associate Sanitary Engineer, to initiate
the process. 2015: New ownership as of 03/2015. The operator working with Cindy Cook, SRF Program Coordinator, for
completing TMF. AR has been extended to 12/31/2015 at the request of Cindy Cook. No funding project at this time.
The operator was provided the application and the contact information for Lawrence Sanchez, Associate Sanitary
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Yes Discussed during 12/12/17 EPA-
DDW meeting; no current
comment
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Los Angeles LPA-49

CA1900100

1900100

Mettler Valley Mutual

Los Angeles LPA-49

CA1900520

1900520

The Village Mobile Home Park
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100

98

COMMUNITY

No

70

34

COMMUNITY

No
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1500035

4/9/2015

Yes

1500036

4/9/2015

No
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Yes

Yes
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10/6/2016

No

No

10/6/2016

Yes

No
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3Q/2017-15

3Q/2017 - 47
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WS submitted an application to review all Yes Income survey to determine MHI for
options but they did not qualify for grant. The |grant eligiblity

system is in the process of gaining 501C non-
profit status.

Prop 84 feasibility study project application Yes
being processed for funding agreement
issuance. Full SRF application submitted.
District Office clearance 6/30/2014. The non-
profit application has been submitted but
needs to be updated by the State Water
Resources Control Board
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3/1/2016

Pending Income Survey

Village

Estimated 6/1/2017
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12/1/2018

12/1/2018
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N/A

N/A

N/A

N/A
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N/A

N/A
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N/A

N/A
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10/26/17. working with Lawrence Sanchez [SWRCB) to obtain the State funding. no other changes for this quater.
continue to test Atsenic quaterly and provided a public notification. 10/12/2017: LPA left multiple messages with the
PWS, but has not received a response to date. 7/6/2017-Completed an income survey in the end of June 2017. Based
on the results that they are DAC based on the results and will be grant eligible for a planning study. They will be going
forward in looking into the feasiblity of treatment, consolidation, or drilling a monitoring well. 4/20/17-Debbie Farrow
{operator) indicated that they are working with RCAC on income survey, they are in contact with Mr. Doug Craver from
AdEdgeTec for treatment system, and working with State on Prop 1 funding. currently they are not providing bottled
water. 12/29/16-LPA contacted the system operator, who indicated that they installed flow meters, working with State
on their funding, hiring engineers for further investigation to determine an appropriate equipment for their water
system. 10/7/16- Received an email from Sandra Miloszar (President) who stated that they are in the same position.
Mettler Valley Mutual submitted information to a contractor to design a filtration system and are waiting at this point.
Sandra stated that she will email the name of the contractor once she is back in town. 10/8/16- Contractor
information: Douglas Craver, Western Regional Sales Manager, AdEdge Water Technologies, LLC (480) 243-1824.
6/30/2016: Mettler Valley Mutual Water Company is working with Cindy Cook with California Rural Water association
{CRWA) and an Engineer from NV5 for grant process. In June, 2015, the water system became a tax-exempt
organization under Section 501{c) {12) and the funding is in financial stages. The water system is working with AdEdge
Technology regarding different arsenic removal treatment systems. On April 7, 2016, LPA had conference call with
Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water system operator has
been told to contact Cindy Cook to get assistance for treatment options for Arsenic. Full SRF application submitted.
District Office clearance 6/30/2014. The non-profit application has been submitted but needs to be updated by the
State Water Resources Control Board. 2015: Full SRF application submitted. District Office clearance 6/30/2014. The
non-profit application has been submitted but needs to be updated by the State Water Resources Control Board.

10/12/2017: Culligan provided intial treatment costs for centralized treatemnt. Operator with Culligan engineer to
discuss treatment installation and other pertanint details. Continue to test source{s} quarterly. 7/6/2017-The DE and
LPA met with the water system operator. Next call on 7/21/2017 will include Culligan, the owners, and the operator to
talk aobut treatment options. 4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner
Pump Company to come up with affordable filters. Alisa indicated that they need at least a year to find, install and
test. She also mentioned that drilling new well and installation of POU devises is expensive and not feasable for the
system. Currently they are not providing bottled water. 12/29/16-LPA contacted the system operator, who indicated it
was no changes in status since October 2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for
funding. Tony Morrison (water system operator) attended the Arsenic workshop on July 6, 2016. They have looked
into treatment options (with Isolux Company) but determined it was too expensive (45-50K). Alisa Morrison stated
that POE treatment will be too costly because of the additional testing that will be required. The Village MHP is
continually looking into more affordable treatment options but so far have not found any. They are currently providing
5 gallon jugs of bottled water to their residents. 6/30/2016: The water system operator has been consuiting with
Isolux Company for water treatment options. They are also working with Cindy Cook with CRWA to apply for funding.
They are attending Arsenic workshop on July 6, 2016 at Palmdale Water District to check for more treatment options.
On April 7, 2016, LPA had conference call with Lawrence Sanchez from State Water Resources Control Board. As per the
discussion, the water system operator has been told to contact Cindy Cook to get assistance for treatment options for
Arsenic. Full SRF application submitted for consolidation with LACWWD. According to Lawrence Sanchez, from the
State Water Resources Control Board (818-551-2017), the application is pending review by the State Water Resources
Control Board. 2015: Full SRF application submitted for consolidation with LACWWD. According to Lawrence Sanchez,
from the State Water Resources Control Board {818-551-2017), the application is pending review by the State Water
Resources Control Board.
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Yes Discussed during 12/12/17 EPA-
DDW meeting; no current
comment

Yes Discussed during 12/12/17 EPA-
DDW meeting; no current
comment
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Los Angeles LPA-49 CA1900785 1900785 Mitchell's Avenue Mobile Home
Park
Los Angeles LPA-49 CA1900961 1900961 Winterhaven Mobile Estates
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26

24

COMMUNITY

No

40

17

COMMUNITY

No
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1500037

4/9/2015

Yes

1500038

4/9/2015

No
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Yes

Yes
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10/6/2016

No

No

10/6/2016

Yes

No
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3Q/2016 - 20

3Q/2017 -51
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SRF full application submitted for No
consolidation with LACWWOD. They are in
Planning Study Stage. Awarded Prop 84
feasibility study grant on 1/16/2015. Project in
progress, expected to complete by 11/1/2015

?

No funding project at this time. The operator
was provided the application and the contact
information for Lawrence Sanchez, Associate
Sanitary Engineer, to initiate the process.
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Mitchells

1/16/2015

N/A

N/A
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Need Extenstion 12/2017

N/A
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N/A

N/A
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N/A
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Treatment

N/A
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10/12/2017: test well is installed and intital water quality testing will begin 10/19/2017. 7/6/2017-In a funding
agreement, task #1 is to drill a test well completed by late summer, review WQ data, and report the information.
Results should be revealved sometime in August. 4/19/17- spoke with Mr. Charles Norris, who stated that they
received funding and will follow all steps and due dates on the funding agreement. They don't provide bottled water.
12/6/16- There are no new updates to report on this system. Mitchell's Avenue MHP is still waiting for State funding.
10/4/2016- Received an email from Charles Norris. See attachment. 6/30/2016: On June 28, 2016, Los Angeles County
Drinking Water Program {(LADWP) received Project Extension Notice for Mitchell's Ave (Funding Agreement Number 14-
581-550). The original deadline was July 16, 2016 and the requested time extension us July 24, 2017. According to the
project schedule, POU/POE installation will be done by June 26, 2017. On April 7, 2016, LPA had conference call with
Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water system operator has
been told to contact Cindy Cook to get assistance for treatment options for Arsenic. SRF full application submitted for
consolidation with LACWWD. They are in Planning Study Stage. 2015: SRF full application submitted for consolidation
with LACWWD. They are in Planning Study Stage.

10/12/2017: Culligan provided intial treatment costs for centralized treatemnt. Operator with Culligan engineer to
discuss treatment installation and other pertanint details. Continue to test source{s} quarterly. 7/31/17-The
representative of Culligan visited the site for investigation and will provide the reports to Culligan engineer to design
treatment device for the water system. 7/6/2017-The DE and LPA met with the water system operator. Next call on
7/21/2017 will include Culligan, the owners, and the operator to talk acbut treatment options. 4/19/17-spoke with
Alisa Morrison. the water system is working with Road Runner Pump Company to come up with affordable filters. Alisa
indicated that they need at least a year to find, install and test. She also mentioned that drilling new well and
installation of POU devises is expensive and not feasable for the system. Currently they are not providing bottled
water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October 2016.
10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. Winterhaven Mobile Estates is continually looking into more
affordable treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water
to their residents. 6/30/2016: The water system operator has been consuiting with Isolux Company for water
treatment options. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic
workshop on July 6, 2016 at Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had
conference call with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water
system operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. No funding
project at this time. The operator was provided the application and the contact information for Lawrence Sanchez,
Associate Sanitary Engineer, to initiate the process. 2/22/2016: On January 15th, the LPA had a conference call with
Kurt Souza and Eugene Leung to discuss the treatment options and consolidation possibilities for the system. The LPA
is in the process to have a conference call with Laurence with DFA (per Kurt’s suggestion) to discuss funding for
treatment. 2015: No funding project at this time. The operator was provided the application and the contact

information for Lawrence Sanchez, Associate Sanitary Engineer, to initiate the process.
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Yes Please update enforcement
columns to reflect details of the
compliance order issued in
October.

Yes Discussed during 12/12/17 EPA-
DDW meeting; no current
comment

ED_005173_00000700-00336



Hollywood-07 CA1910246 1910246 Land Projects Mutual Water
Company

Madera LPA-50 CA2000506 2000506 Sierra Linda

Madera LPA-50 CA2000527 2000527 Yosemite Forks Estates

Madera LPA-50 CA2000534 2000534 Leisure Acres

ED_005173_00000700-00337




1500 539 COMMUNITY No
180 89 COMMUNITY No
110 99 COMMUNITY No
45 24 COMMUNITY No
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9807021 7/20/2015 Yes
900007 1/9/2009 Yes
900003 §/4/2009 No
900007 6/29/2009 No
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Yes EPA to provide EPA to provide
Yes 1502562 6/23/2015
Yes 1502564 8/12/2015
Yes 1502565 6/23/2015
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EPA to provide No No
6/30/2018 No No
6/30/2018 No No
6/30/2018 No No
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1Q/2017 - 12.25 (Well 1) 1Q/2017 - 15.25 (Well 3) 1Q/2017 - 7.13
(Well 8)---RTC

4Q0/2016 - 29 (WELL 2) (SINGLE SAMPLE)

3Q/2017 - 18 (Spring) (AVERAGE)

2Q/2017 - 10.3 (Well 1) (AVERAGE)
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STATE No
SRF yes
SRF yes
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8/15/2008 6/9/2010
3/22/2016 6/17/2016
8/12/2016 8/12/2016
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Pending

6/1/2017

3/1/2017
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7/10/2017 - Finishing environmental reviews.
Construction application was submitted but is
incomplete. Working with water system to
complete application.

N/A

No
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N/A
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New Well/Source

Consolidation

N/A

Treatment

Treatment
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Referred to EPA -- EPA issued NOV on 10/17/2016. 7/25/2016: No status change from previous update. 6/13/2016:
Well 8's latest arsenic concentrations was at 10 ug/L and 10.2 ug/L. The Company is planning to further reduce Well 8's
production from 600 gpm to 400 gpm, hopely to lower asenic concentrations. Well 7 is not permited yet, still waiting
for SC Edison to hook up the power, initial arsenic sampling showed the concentrations was at 7.5 ug/L, itis too early to
discuss its arsenic compliance. April 18, 2016: Well 8 was out of compliance with arsenic MCL in the first quarter of
2016. January 11, 2016: Well 8 was out of compliance with arsenic MCL in the fourth quarter of 2015, the Company
will take another arsenic sample for Well 8 on January 12, 2016 to confirm the forth quarter's result of 21 ug/L. The
new Well 7 is drilled, however, it is waiting for SCE to install new power line. 9/14/215: the drilling of a new well, Well
7, is in progress. Enforcement History: May 23, 2008 - Notice Of Violation issued for violating Federal arsenic MCL.
January 6, 2009, Compliance Order issued for violating arsenic MCL (this Compliance Order did not meet EPA's formal
action criteria). April 18, 2012, Citation issued for failing to comply with arsenic MCL and following through with
funding per the Compliance Order directive. February 2, 2015, issued Compliance Order for violating the arsenic MCL
{this Compliance Order contains a RTC date). Current Plan: The Company modified Well 8 casing perforations and
reduced its pumping rate from 1000 gpm to 600 gpm; this has recently brought Well 8 back into compliance. The
Company plans to drill two new wells to replace Wells 1 and 3. It is hoped that the two new wells can tap into water
with low concentrations of arsenic.

11/25/2017: the LPA is awaiting comment from the DE about the EPA assistance that was offered to help intervene
with the Forest Service. 8f/7/2017 System is working on completing application for construction. The application is
being updated from the older version to the most current. The application is composed of four packages {General,
Environmental, Financial, and Technical) so Stephen is collecting the required attachments for each package, as
applicable. For the technical package he is working with the engineer to collect the preliminary engineering report
and astimated budget, and for the environmental he is working with our environmental review unit (ERU)} to
determine how to proceed. 5/01/2017 All comments are per the water system operator: The review period for the
Environmental Impact Report ended Friday April 30, 2017. There were no objections in the EIR, and the project is going
to the "Board"” for the approval. The Forest Service (FS) has not provided their comments so that the project can
continue with the construction plans. Multiple attempts have been made to reach out of FS, but system has not
received any response. Without FS approval, the project cannot proceed. 1/3/2016- Water system is waiting for the
Environmental Impact Report to be released in order to proceeed with the consolidation project. System has
requested assistance to complete their application for construction. They have a project under 2000506-001C (Pin No.
36233). To date they have only submitted the general package. 10/31/2016 No status change from previous update.
8/2/2016 No status change from previous update. 4/28/2016 No status change from previous update. 1/15/2016 Stiil
waiting for 2015 Arsenic sample to come in. Still working on consolidation with Bass Lake Annex Mutual Water System.

11/08/2017 No Status Change 8/7/2017 Working with SWR(B-district Eningeer to bring back into compliance, but
there has been no update or progress. Trving to schedule meeting. 6/30/2017: Working with SWRCB-district
Eningeered to bring back into compliance. 5/01/2017 No status change from previous update 10/31/2016 No status
change from previous update. Trying to schedule meeting. 8/02/2016 There has been no update from them.
4/28/2016 Waiting for Resolution in the funding application process. Added additional storage to help with blending.
Issued amended compliance order on 06/10/2014 with new compliance deadline date.

11/08/2017 No Status Change &/7/2017 Funding project is moving forward, the system i3 very close to securing
funds. 6/30/2017: Construction application has been submitted, waiting on approval. 05/04/2017 No status change
from previous update 12/8/16- County is supposed to submit a construction app by 3/1/17 and agreement would be
expected to be issued by 1/1/18. 10/31/2016 No status change from previous update 8/02/2016 Third Quarter under
MCL for Arsenic. Water System submitted documents as requested and updated their Planning Application.

4/28/2016 2nd quarter under 10 ug/L since 2009 Board to meet in May; collecting docs now for funding. 1/15/2016 1st
quarter under 10 ug/L since 2009. 12/8/2015-LPA asked the DE about the whether it is possible to provide bottled
water. Income survey complete. Deemed only Disadvantaged.
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Yes No current comment.

Yes Discussed during 12/8/17 EPA-
DDW call; no current comment

Yes Discussed on 9/6/17 call. No
current comment.

Yes @DFA - Any updates on
construction app review?

ED_005173_00000700-00350



Madera LPA-50 CA2000538 2000538 Cedar Valley Mutual
Madera LPA-50 CA2000550 2000550 MD 6 Lake Shore

Madera LPA-50 CA2000551 2000551 MD 7 Marina View Heights
Madera LPA-50 CA2000552 2000552 MD 24 Teaford Meadows
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137 67 COMMUNITY No
130 45 COMMUNITY No
200 74 COMMUNITY No
150 66 COMMUNITY No
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900002 3/3/2009 No
900014 6/25/2007 Yes
900008 6/25/2007 Yes
1000010 8/29/2014 Yes
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Yes 1502566 6/23/2015

Yes 1502567 6/23/2015

Yes 1502568 {ARSENIC AND URANIUM 6/23/2015
DUAL REVISED COMPLIANCE ORDER)

Yes 1502569 6/23/2015
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6/30/2018 No No
6/30/2018 Yes No
6/30/2018 Yes No
6/30/2018 No No
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1Q/2017 - 21.5 (SINGLE SAMPLE)

2Q/2017 -85.4 (LOWER WELL ), 2Q/2017 - 110 (UPPER WELL)

2Q/2017 - 13 Well 2 (SINGLE SAMPLE)

2Q/2017 - 29.8 {WELL 4 SINGLE SAMPLE)
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SRF Yes
After 36 months of planning FA the project has |Yes
not met its FA milestones and is requesting

another 18 months of planning

STATE Yes
SRF
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7/15/2016

7/15/2016

7/28/2016

Funding agreement executed 4/7/2017
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6/1/2017

3/30/2015

3/30/2015

$500,000.00

4/1/2019
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3/1/2017 yes
3/1/2017 yes
N/A No
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N/A

N/A
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Treatment

Consolidation

Consolidation

N/A

New Well/Source
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L3/08/2017 The system is not meeting their terms with the compliance order, but we will be working with DE 1o
move forward. 8/7/2017 Working with SWRCB-district Eningeered to bring back into compliance, but there has been
no update or progress. Trying to schedule meeting. 6/30/2017: Working with SWRCB-district Eningeered to bring back
into compliance. 05/04/2017 No status change from previous update 10/31/2016 No status change from previous
update 8/02/2016 No Updates. 4/25/2016 Appication completed for funding; standing by for Project manager contact
and Post submissions.

1172772017 A meeting was held with DFA, SWRUB-DDW, Madera County Districts, and homeowners on October
18th to discuss how the water systems will move forward. The homeowners are 1o create a Board and report to
Districts, then they will naed to inform Districts on how they will move forward. 8/7/2017 Funding is being re-
evaluated based on income eligibility. The system will need to pursue alternate funding sources, or self-fund
treatment to come into compliance. 5/04/2017 Additional documentation is required from water system residents.
Self Certification of Household Income & Occupancy needed to determine elegibility of the residents for Emergency
Bottle Water Funding. The construction application for Phase 2 was submitted to the state April 3, 2017 1/3/2017-A
public hearing for consolidation took place on November 16, 2016. The public hearing included District Engineer Kassy
Chauhan and Madera County Public Works. 10/31/2016 No status change from previous update 9/8/2016: The specific
time frame for consolidation is still not set. There is a State project to consolidate MD#6, MD#7, and Bass Lake Water
Company. The proposal is to consolidate and construct a regional treatment plant for all combined systems instead
constructing three small treatment systems. The feasibility study has been approved. Project is moving forward, and an
extended 18 months for planning is not a concern since a lot of these homes are seasonal homes during the summer.
8/02/2016 No status change from previous update. 4/28/2016 No status change from previous update. 3/10/2016:
Bottled water is being served to anyone that resides in their homes year round. The homes are vacation homes and
not all residents reside there more than 6 months out of the year. The system is close to consolidating with MD #7 and
Bass Lake water system. 12/8/2015-LPA contacted DE for DFA update. Trying to become shovel ready by 06/30/2014.
P&S to be submitted.

1172772017 A meeting was held with DFA, SWRUB-DDW, Madera County Districts, and homeowners on October
18th to discuss how the water systems will move forward. The homeowners are 1o create a Board and report to
Districts, then they will naed to inform Districts on how they will move forward. 8/7/2017 Funding is being re-
evaluated based on income eligibility. The system will need to pursue alternate funding sources, or self-fund
treatment to come into compliance. 5/04/2017 Additional documentation is required from water system residents. Self
Certification of Household Income & Occupancy needed to determine elegibility of the residents for Emergency Bottle
Water Funding. The construction application for Phase 2 was submitted to the state April 3, 2017 1/3/2017-A public
hearing for consolidation took place on November 16, 2016. The public hearing included District Engineer Kassy
Chauhan and Madera County Public Works. 10/31/2016 No status change from previous update 9/8/2016: The specific
time frame for consolidation is still not set. There is a State project to consolidate MD#6, MD#7, and Bass Lake Water
Company. The proposal is to consolidate and construct a regional treatment plant for all combined systems instead
constructing three small treatment systems. The feasibility study has been approved. Project is moving forward, and an
extended 18 months for planning is not a concern since a lot of these homes are seasonal homes during the summer.
8/02/2016 No status change from previous update. 4/28/2016 No status change from previous update

8/772017 A site waliithrough was completed with consultants to bagin the design and evaluation of the system.
05/04/2017 The State did not approve the funding and requested additional information for the Districts for bottled
water funding 1/3/2017-Water system submitted FAAST application in July 2016 for a new well and tank. System is
waiting for feedback on the application. 10/31/2016 No status change from previous update 9/8/2016: The FAAST
application was submitted 2Q2016. 8/02/2016 No Status Change from previous update. 4/28/2016 No status change
from previous update.
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Yes Please update column R with the

latest RAA.

Yes Discussed during 12/12/17 EPA-
DDW meeting

Yes Discussed during 12/12/17 EPA-
DDW meeting

Yes Consider issuing a revised order

to reflect timelines of planning
study completion.
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Madera LPA-50

CA2000561

2000561

MD 8 North Fork

Madera LPA-50

CA2000612

2000612

North Fork Union School
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264

80

COMMUNITY

No

350

NTNC

Yes
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700008

2/4/2009

Yes

900003

§/4/2009

Yes
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Yes

1502570

6/23/2015

Yes

1502575

6/23/2015
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6/30/2018

No

No

6/30/2018

No

No
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3Q/2017 - 15 (SINGLE SAMPLE) Well 1

2Q/2017 -14 Well 2 (AVERAGE SAMPLE)
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SRF

Yes

SRF
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12/31/2017
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Consolidation

Consolidation
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&/7/2017 1t has been proposed that the location of treatment facilities be moved 1o County property instead of
Morth Fork Union school property. The Arsenic Pilot study will be developed in the next few months. 05/04/2017 No
status change from previous update 1/3/2016-The new funding agreement was approved. Amending the contract
with the contractor because the scope of work has changed. 12/8/16- Planning will complete 12/31/17 and county will
submit construction app. 9/13/2016: Per the DE, the previous funding agreement terms expired and this is why it took
so long to get a new planning FA executed {$232K, planning to be completed by 12/13/2017). A test well has been
drilled and the system is a part of a regional planning project. Installation of treatment and the construction of a
consolidation pipeline are still needed for the construction phase of the project, which is expected to start in 2018.
9/8/2016: As of 8/8/2016 arsenic single sample results are 13 UG/L. 18 months of additional planning is being
requested because the proposed treatments are not acceptable as permanent treatment. Alternative treatments are
being considered. 8/2/2016 No status change from previous update. 4/28/2016 No status change from previous
update. 12/8/2015-LPA contacted DE for DFA update. Trying to become shovel ready by 06/30/2014. P&S to be
submitted.

11/08/2017 The school board and MD 8A met on 11/01/2017 to discuss moving forward and treatment &/7/2017
System completed Interim Water Supply Application in July 2017, It has been proposed that the location of
treatment facilities be moved to County property instead of North Fork Union school property. The Arsenic Pllot
study will be developed in the next few months. 6/30/2017: System is consolidating with MD8A as part of a regional
consolidation project. 5/11/2017: the school is going forward with the application for securing funding to install bottled
water filling stations as an interim solution. The school provided a copy of the Resolution that needs to be passed by
the Chawanakee School Board in order to complete the Interim Water Supply Application for the installation of water
bottle filling stations on the North Fork Elementary and Mountain Oak School campuses to the District Engineer.
5/1/2017 North Fork Union Elementary School is pursuing CAA funds to fully implement a program to provide an
alternate source of supply for drinking water 2/6/2017: North Fork Union school is not providing any bottle water
service. 1/3/2016-The new funding agreement was approved. Amending the contract with the contractor because the
scope of work has changed. 10/31/2016 No status change from previous update 9/8/2016: Proposed treatments have
been deemed not acceptable as permanent solution, as a result alternative treatments are being considered for the
consolidation project. The water system is looking for acceptable treatment options that would qualify for funding.
8/3/2016: There has been no updates on the water system. 6/29/2016: District Engineer has notified the School that
they could apply for bottled water but likely won’t pursue it because they know that the long-term solution is in the
works. 4/28/2016 No status change from previous update. 3/10/2016: The system is consolidating with MD#8 North
Fork water system. Madera County Environmental Health Division can suggest the school provide bottle waters to all
staff and students. However, the school needs to update their Planning Agreement as their previous Planning
Agreement expired. A new request has been sent to their contact Fred Faysal. 12/8/2015-LPA contacted DE for DFA
update. A meeting was held to discuss consolidation with MD #8A North Fork Water system
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Yes No current comment.

Yes Any updates on efforts to supply
interim bottled water?
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Madera LPA-50 CA2000619 2000619 COLD SPRING GRANITE CO
RAYMOND

Madera LPA-50 CA2000641 2000641 ALMADEN - MADERA

Madera LPA-50 CA2000737 2000737 MD 42 still Meadows

Madera LPA-50 CA2000785 2000785 Valley Teen Ranch

Madera LPA-50 CA2000866 2000866 Agriland Farming
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43 5 NTNC No
60 3 NTNC No
100 34 COMMUNITY No
50 4 COMMUNITY Yes
190 3 NTNC No
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900004 3/25/2009 No

9800025 12/29/2016 No
900011 2/4/2009 Yes
900003 2/6/2009 Yes
800004 2/4/2009 Yes
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Yes 1502914 4/29/2016
Yes 9800025 4/27/2017
Yes 1502572 6/23/2015
Yes 1502573 6/23/2015
Yes 1502574 6/23/2015
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4/29/2019 No No
4/28/2020 No No
6/30/2018 No No
6/30/2018 Yes No
5/5/2020 No No
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3Q/2017 - 16.0 {Single Sample Well# 3 )

2Q/2017 - 11.2 (AVERAGE SAMPLE) (Well#3)

3Q/2017 -18 (AVERAGE) Well 2 Lower
UPPER

3Q/2017 - 15 {AVERAGE) Well 1

3Q/2016 -270 (SINGLE SAMPLE)

3Q/2017 - 11 Well 1 {AVERAGE)
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PRIVATE

PRIVATE

SRF-STATE

Yes

Yes
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12/5/2015

11/6/2016
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Treatment

Consolidation

Consolidation

Treatment
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13/27/2017: deadline for the POU pilot plan - The operation and maintenance plan has been approved and the
water system will be installing the unit prior to 12/31/2017. The water system has chosen an approved POU from
the SWRCB list. 11/08/2017 Engineering firm submitted O&M for review and returned for further udpate and
corrections. The units are schedule to be pilot and installed by 1st quarter 2018. 8/7/2017 Engineering firm is still
working on a POU pilot plan to be submitted by the water system. 6/30/2017: System chose an engineered copmany
and will be submitting plans, specs, and calcualtion for approval. Once approved, the POU will be pilot. 05/04/2017
Water system contracted an engineer to assist with treatment options for Arsenic. 10/31/2016 No status change from
previous update 9/8/2016: You are correct, this compliance order is a duplicate that was issued when the 3rd well
exceeded the RAA for arsenic. The correct comply by date is 5/3/2019. | will amend the compliance order to include all
3 sources that exceed the arsenic MCL. Wendy has corrected the master spreadsheet. The water system has
corresponded back to Madera County indicating they will comply with the directives of the compliance order. They are
currently looking at POU as a possible treatment. 8/3/2016 Compliance Order is active because water system decided
to keep wells active. Public Notification Provided. Change of Operator. In contact with new operator and he has hired
someone to prepare a conceptual plan for obtaining compliance. 4-28-2016 1Q2016 16; OVER THE MCL RAA, NEW
COMPLIANCE ORDER ISSUED FOR WELL3 . 1-15-2016 Well 1 has been inactivated from the water system. The new
well was supposed to bring the system back into compliance however the New Well 3 hypothetically best case scenario
for the RAA is 10.4 ug/L even if the next quarterly Arsenic sample is 0 ug/L. So far results are as follows: 2Q2015 9.6
ug/L; 302015 17; 402015 15

L3/08/2017 The system has removed Well #3 from the potable distribution line and will be plumbing it for wash
down/irrigation only. They are back in compliance after the physical separation is completed. (Scheduled to be done
before 12/31/2017).

8/7/2017 Water system submitted a response in regards to complying with all of the directives of the compliance
order on May 5, 2017 5/4/2017 NEW Compliance Order issued and sent to water system 4/26/2017

11/08/2017 A HMI study was compelted and will be moving forward with consolidation 8/4/2017 No status change
from previous update 6/30/2017: System is to consolidate with Hillview Water Co (PUC) and consolidation agreement
was ready to be executed. 5/4/2017 The state has deemed the application submittal requirements as complete and is
working with County Counsel and their contracts unit to approve the Funding Agreement requirements for the project.
2/3/2017 The State did not appove funding request for bottled water funding and requested additional information
from the water system. 8/2/2016 No status change from previous update 4/28/2016 No status change from previous
update

L3/08/2017 Moving forward with condolidation with MD 10 and Liberty High School water sytsem. 8/4/2017 The
water system representative has attended meetings with Madera County, SWRCB and Liberty HS staff. Requirements
are still being worked on. 6/30/2017: System will continue to monitor on an annual basis. 5/4/2017 System is waiting
for the consolidation project to move forward 8/2/2016 Awaiting for results. 4/28/2016 No status change from
previous update.

13/27/2017: The water system is looking for an engineerad firm to assist with the D&M plan and proposal.
L3/08/2017 The water system is working on an D&M plan for the Arsenic POE, progress is being made. 8/7/2017
System is meeting with Madera County 8-8-2017 to propose a filtration treatment system. 6/30/2017: The system is
proposing to install POU. Working on a timeline and response from system. 5/4/2017 Revising the compliance order
to update the comply by dates. 8/3/2016 2016 4th consecutive Q out of compliance. 4/28/2016 3rd consecutive Q out
of compliance. 01/15/2016 Revised CO will be sent to water system because it was not sent in June 2015. Water
system was in compliance for 1 quarter, but has been out of compliance 2 quarters now. Public Notice Provided to
Employees. A second compliance order will be issued with new compliance deadline date.
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Yes No current comment.

No No current comment.

Yes @DFA - Notes say HMI was
completed. Is system DAC?

Yes Please provide an updated RAA
in the RAA column (column R).
The system should be continuing
to monitor for arsenic quarterly.

Yes No current comment.
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Merced-11 CA2010007 2010007 Hillview Water Company-
QOakhurst/Sierra Lakes

Merced-11 CA2010012 2010012 Hillview Water Company-
Raymond

Merced-11 CA2400165 2400165 Foster Farms Delhi Feedmill

Merced-11 CA2400206 2400206 Joseph Gallo Cheese

Merced-11 CA2400248 2400248 Yosemite Valley Beef Packing

Merced-11 CA2400343 2400343 Gemperle Egg Ranch

Mono LPA-56 CA2600622 2600622 Sierra East MHP
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3006 1026 COMMUNITY No
290 89 COMMUNITY No
200 1 NTNC No
304 3 NTNC No
45 1 NTNC No
55 11 NTNC No
50 29 COMMUNITY No
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911021 1/26/2009 Yes
1211020 8/7/2012 Yes
9700116 2/9/2015 Yes
2017-01 9/11/2017

2016-1 12/13/2016 No
2017-01 9/11/2017

1200391 2/3/2012 Yes
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Yes 0911021 8/25/2015
Yes 9611031 8/25/2015
Yes 9700003 5/29/2015
Yes 2016-1 12/31/2016
Yes 1600494 3/9/2016
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7/1/2018 No No
7/1/2018 No No
2/28/2018 No No
1/31/2020 No No
7/10/2018 No Yes
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3Q/2017 - Well SL5 RAA 13.5 ug/l ; QM Well 2 ( 039) 15.8 ug/!

3Q/2017 - Well 11 RAA 18.9 v/l

3Q/2017 - Well 1 RAA 15.75 ug/l

3Q/2017 - Well 3 (003)RAA 11.5 ug/|

3Q/2017 - Well 1 RAA 14.1 ug/l

3Q/2017 - Well 1 (001) RAA 27 ug/! ; Well 2(002) 24 ug/I|

3Q2017 Well 1 Hot 47 3Q2017 Well 2 Cold 32
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STATE No
STATE No
SRF Yes
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11/12/2007 4/8/2010
11/1/2011 5/30/2012
7/1/2012 1/28/14 EXECUTED PLANNING FA
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7/24/2012

3/24/2014

12/31/2016
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9/28/2012 Yes
6/6/2014 Yes
10/17/2016 YES
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2/21/2014

6/1/2015

IN REVIEW; PENDING
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2/21/2017 Treatment
6/1/2018 Treatment

Treatment
PENDING Treatment
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7/25/17 The bid for the treatment system was awarded in July 2017 and the project completion date is March 2018.
This and other Hillview Water Company projects ended up with consolidated bids for the treatment systems, site
work and some other components. It resulted in cost savings to ensure that the entire project could get completed
but also caused some delays. The System is on track to meet their compliance deadline and project completion
deadline. 1/24/2017: Project going out to bid so that the construction activities can commence. 12/8/2016 - working
on updated Plans and specifications. May not meet project completion date. UPDATE: (4/25/16): Project was rebid
and the contract for the various contracts should be awarded in the next couple of weeks. HWC is ready to move
forward once the contracts are awarded. UPDATE (KDC - 9/29/2015) - Project out to bid but the bids came in over
budget. Looking to rebid the project with a modified bid schedule to hopefully get the project completed within the
allocated budget.

7/25/17 The site work and some tank installations are complete and the treatment plant bids were just awarded in
July 2017. See information for #2010007 also. 12/8/2016 - Applicant is working bidding out the project. 4/25/2016 -
KDC: Projectis underway. Some components of the new system are being bid with the Oakhurst/Sierra Lakes Project
to make the projects more affordable.

7/25/17: The system just successfully installed an RO treatment system at another Foster Farms facility and is
proposing to install the same unit at the Feed Mill. The Division has met with them to ensure that they are on track
to meet the compliance deadline. They will be proceeding with installation of centralized treatment. 4/25/2016 -
KDC Compliance Order issued. FF recently installed an RO unit at another facility and is planning to test the unit and
then begin work on getting a similar unit installed at this location.

7/25/17 The System has not submitted a compliance plan but has continued to do the ongoing quarterly monitoring.
The Division will arrange a meeting to discuss the compliance plan.

11/27/17 - 3rd quarter samples were collected §/7/17 and public notice issued 10/15/17. As far as LPA knows there is
no record of which houses have POU devices and what type of devices they are using. There is also no POU device
monitoring occurring right now. Well 2 is being used and the current 3rd quarter result was at 31 ug/L sampled on
9/7/17 with the RAA at 33 ug/L. The engineers thought that Well 2 spiked so high because it was shut down and wasn’t
used for some time. Once it was flushed and put back on line the results dropped down to normal. SWRCB is drafting
and reviewing the funding agreement. The project manager is away on Maternity Leave until March but there is
another person assigned who is working on the credit review and board approval of the funding agreement. 8/7/17 -
2nd quarter samples were collected and public notice is being issued. 5/23/17 - no 1Q2017 samples submitted. 2/3/17
- a public notice was distributed for the 102016 reporting period, violations are in the process of being entered in to
SDWIS for the previous reporting periods. It is unknown if the public notices for the remaining 3 quarters in 2016 were
distributed. 6/20/2016: Back-up help couldn't find the public notice info for Mono Sierra East so we will have to wait till
lon gets back from medical leave in July. 2/2/2016-4Q2015 MCL violation entered into Envision. 12/11/2015-M&R
violations is due to system not monitoring and lack of an operator. DE updated that SRF funding is being processed by
funding coordinator and system is awaiting final funding package.
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Yes Please provide a recent update.
Last update is from July.

Yes Please provide a recent update.
Last update is from July.

Yes Please provide a recent update.
Last update is from July.

No current comment.
No Please provide a recent update.
Last update is from July.

No current comment.

Yes @DFA - When is anticipated
completion of review of funding
application?
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San Bernardino-13 CA2610003 2610003 Bridgeport PUD
Monterey LPA-57 CA2700536 2700536 Corral de Tierra Estates WS
Monterey LPA-57 CA2700612 2700612 Laguna Seca WC
Monterey LPA-57 CA2700702 2700702 Prunedale MWC
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850 227 COMMUNITY No
45 16 COMMUNITY No
162 57 COMMUNITY No
252 84 COMMUNITY No
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0913027 2/13/2009 Yes
1205360 1/22/2009 No
1205362 2/2/2009 Yes
1506006 9/19/2014 Yes
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Yes

9913010

Yes

1/8/2014 third Compliance Order
March 9, 2015

Yes

6/18/2015

Yes

10/1/2015

ED_005173_00000700-00410



4/1/2018 No No
3/31/2018 No No
3/31/2018 No No
1/10/2015 No No
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3Q/2017 - 24

3Q/2017-81

3Q/2017-9.8

30Q/2017<10
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SRF

No

STATE
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N/A

N/A
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N/A
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4/1/2016

Yes
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Construction start date was established in the
funding agreement for 3/8/17, but the funding
agreement was not fully executed until
8/7/17. Bridgeport PUD did not want to
execute their construction contract without
the executed funding agreement so the
contruction did not start in early 2017. Winter
is approaching, so the construction will not
start until early 2018.

ED_005173_00000700-00417



Estimated Aug2018

Treatment

Treatment

Treatment
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Bridgeport PUD reguested an extension for the scheduled compliance date. Internal discussion is ongoing. 8/7/17-
Bridgeport PUD received the funding agreement from DFA. The FA was signed by BPUD and is on its way. 5/2/17-
System has gone out to bid with 5 companies interested, however the FA wants a 90 day pilot test and it may not be
sufficient data to select a vendor, FA may be revised to exclude this condition. 1/19/17-Construction end estimated Apr
1, 2018; system is investigating with elementary school whether bottled water should be provided.

12/29/16-DE didn't identify whether the school is receiving bottle water. see funding section for DFA project status.
11/14/16 - Bridgeport adopted rate increase in October, Need FA to begin construction. 7/26/16 - Revisions to final
plans/specs need to be submitted. Status meeting, site visit scheduled for 8/2/16. 6/24/16 - One elementary school
served. Exploring bottled water option for upcoming school year. 4/28/16 - FAAST application submitted Feb 2016.
Final design, plans, specifications under review. Per DFA on 4/27/16, expect 6-12 months to issue construction funding
agreement, begin construction Spring 2017. 1/29/16 - DO accepted preliminary engineering report on 11/18/15,
Bridgeport is beginning water rate study and preparing to submit FAAST application in Feb 2016. 10/2/15-DO is
reviewing preliminary engineering report requested by compliance order. Bridgeport planning to submit FAAST
application in Nov 2015

12/1/2017: They had a homeowner association meeting and agreed to move forward with POE. | expect a plan with
pilot test proposal to be submitted by end of vear. One home has a Culligan POE that they will mostly likely use.
11/8/17-had HOA meeting- working on bids for welthead treatment and POE device to pilot. 6/27/2016: They may not
meet the July 2016 date since they are very interested in POE/POU, which our county is just now considering so they
need to do the cost analysis. We will reevaluate plans due date when we get the selected option. 2/24/2016: is not
part of a disadvantaged community. They are self-funding their project by increasing rates or special assessment. Their
first milestone is:

e July 2016- determine preferred alternative — consolidation or treatment.

e Jan 2018-develop plans

¢ June 2018-implement compliance option

12/24/2015-They submitted initial compliance plan in September. They are researching treatment and intend to self
fund. They are working with a vendor and hope to be part of a treatment study.

12/1/2017-The last two quarterly RAA meet compliance so system has not yvet submitted a POU plan. The LPA wasn’t
going to RTC them until there were four quarterly RAAs that met compliance, but LPA can do so now if EPA wants,
11/8/2017 - last two RAA's were 10 ug/L or under. System will continue to monitor to determine if RAA will stay at 10
ug/L or under. After 4 quarters, if RAA does not exceed MCL again, system will be RTC'd. 5/5/2017-wanis to insall POU
-6/27/2016: SPCA WS- they said they were having difficulty with the regional sewer plant taking the waste so they are
installing drying beds. 11/3/2015-Waiting to see if nearby system with installed treatment can resolve waste discharge
issue

12/1/2017-LPA will if November samples continue to meet compliance. They have had so many issues that LPA does
not want to RTC thern too soon. However, they have finished the upgrades {replaced a lot of valves/pumps) and have
standby eguipment so plant is much improved. 11/8/2017 - treatment had another operational failure due to storage
tank failure and valve replacements . System is operational again and will be RTC'd af next month if samples continue
to show treatmetn is working. System has also ordered backup equipment for all pumps. 5/5/2017-had issue after
major February storm- March samples good. If May ok, BWO will be lifted. 1/31/2017-treatment plant under 10 ppb
since July 2016- changes in coagulant feed and backwash seem to be successful. 5/11/16-April finished water was 32
ppb so plant is still having issues with maintenance. 3/7/2016:they are tweaking their treatment process (updating
software to better control backwashes and just added a coagulant feed. The new compliance date is June 30, 2016. If
the upgrades don’t work, then we will send another compliance order (or citation). 1/29/15- added chemical feed and
upgrading software/controls to improve backwash- next few months will indicate if successful. 12/1/2015-Will work
with engineer to determine why it's not working. 11/3/2015-treatment plant not working to drinking water standards.-
was working for a few months, but started failing again.
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Yes

Yes

Yes

Yes

No current comment.

Is it possible for system to meet
March RTC date? If not, when
system submits a POU plan, that
would be a good time to
incorporate schedules into a
revised compliance order.

No current comment.

No current comment.
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Monterey LPA-57 CA270079%9 2700799 Vista Del Toro WS

Monterey LPA-57 CA2701221 2701221 Washington School

Monterey LPA-57 CA2701926 2701926 Moro Rd. #9 WS

Monterey LPA-57 CA270195% 2701959 Tierra Vista MWC

Monterey LPA-57 CA2702009 2702009 Laguna Seca Rec WS

Monterey LPA-57 CA2702030 2702030 Cypress Community Church WS
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87 29 COMMUNITY No
250 1 NTNC Yes
210 70 COMMUNITY No
57 19 COMMUNITY No
500 1 NTNC No
200 4 NTNC No
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1205370 2/4/2009 yes
1205372 2/3/2009 Yes
1205365 1/22/2009 No
CC0805367 4/13/2011 Yes
1205361 1/22/2009 No
1205356 1/25/2009 No
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Yes

10/1/2015

Yes

8/24/2016

Yes

12/8/2015

Yes

12/8/2015

Yes

1/14/2016

Yes

6/18/2015
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3/31/2018 No NO
3/31/2018 Yes No
3/31/2018 No No
3/31/2018 No No
3/31/2018 No No
3/31/2018 Yes No
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3Q/2017-15.5

3Q/2017-17.3

3Q/2017- Well 3 -13.3, Well 4-31.8

1Q/2017-10.5

3Q/2016-16

3Q/2017-15
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SRF

No
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9/1/2009

6/24/2011
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1/24/2016

ED_005173_00000700-00429



ED_005173_00000700-00430



ED_005173_00000700-00431



Treatment

Treatment

Treatment
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12/1/2017-The system will submit the plan by end of yvear and plans to quickly implement to meet the March deadline.
The system will submit the funding application for central treatment as required as part of the POU application, but will
self fund POUs. 11/7/17 - system is actively working on POU application. Attended training at county and received all
forms to fill out. 5/5/17-wants to install POU-will start process now that Monterey County will consider approving-
6/27/2016: They want POE, which is not allowed for compliance purposes by our local oridinace. However, since the
state is developing POE/POU regulations, Monterey county is considering amending the ordinance 5o this may become
a viable option if they meet the critera. 12/24/2015-The compliance order has been updated and the initial compliance
plan is due December 31, 2015. System is looking into treatment

12/1/2017: Michelle Frederick and the DE were exploring the possibility that the Board could require mandatory
consolidation with nearby CalAm system who is receptive. However, it has been determined that while SB88 allows us
to require mandatory consolidation, public schools are not considered DACs for this purposss so we cannot require
mandatory consolidation in this case. Therefore, it is up to the system to decide how they intend to RTC. DE oo'd Gary
Chan — not sure if he is the current Funding Project Manager, but knew he was in the past. DE also added that the
system was not involved in the discussion regarding potential mandatory consolidation. At this time, the LPA may
want to consider reissuing enforcement to get the school moving towards a solution. 11/7/17 - system is working with
state on funding project. 1/31/2017- Updated enforcement was issued. System has new superindendent who is
moving forward with treatment system and who will start communication with Grange. 6/27/2016: System has
indicated desire to stay on bottled water. Updated enforcement will be issued in July 2016 indicating bottled water is
not long term solution. 5/11/16-Plans have been completted. Principal is interested in staying on bottled water so an
updated compliance order is in process. 12/1/2015-The project is moving. Peter Haase at Fall Creek said he would
deliver the Plans and CEQA documents by this week, but DFA has not received the documents yet. Back in
September/October, the new Superintendent had concerns on the monthly operating costs and he was going to discuss
with the School Board. Construction most likely it will be funded with DWSRF and/or Prop 1 money. 11/3/2015-
engineered plans for full scale treatment plant completed. 6/1/2015-Pilot test completed and approved by state.
Currently working on engineered plans for full scale treatment plant

12/1/2017-System submitted POU device we cannot approve so an updated plan is needed and will be completed by
end of year. They will submit the funding application as required, but can’t use it for POU. 11/7/17 - system submitted

proposal of a POU device for pilot study that cannot be approved so system will be given new deadline to submit
proposal for a different device. 5/5/2017-wants to move forward with POU. 6/27/2016: blending is no longer viable
option since futher testing showed the other well also is high in arsenic. The system missed deadline for compliance
plan so enforcement is pending. 12/24/2015-The compliance order has been updated and the initial compliance plan is
due December 31, 2015. System is looking into treatment. No recent TCR violations.

11/8/17- last 3 months of treated samples met standards. will RTC - 5/5/2017-still going through start-up-had to
replace a valve.1/31/2017-treatment installed and start-up began in Jan 2017. 6/27/2016: they want to use Isolex and
have hired engineer to design plans. Self funding.

12/1/2017: LPA spoke with one of the county’s assistant CAQ’s who has been assigned to resolve the issue. They will

have a meeting in the next two years to finalize the plan. The vendor who rents the facility will most likely be
responsible for cost and implementation. The target for compliance is this April {before race seasons begins).
6/27/2016: proposing POE's and system would fund.

12/1/2017: We have good progress! They have now asked their operator, MCSI, to take over the process and
implement a POU program and have submitted a timeline. They expect to identify the proposed unit for the pilot test
and start the test by December 15th. 11//8/17- attended training for POU. Working with operator on POU treatment
plan. 6/27/2016: plan is delinquest so enforcement is pending.
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Yes

Yes

Yes

Yes

Yes

Yes

No current comment.

@DFA Any updates on funding?
Would the funding be
construction funding based on
outcome from previous
planning/planning agreement, or
would it be a new planning
funding?

Did system submit a revised plan

by end of year as expected?

Please update column R with the
latest RAA.

No current comment.
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Monterey LPA-57

CA2702550

2702550

Grange Hall WS

Lassen - 02

CA3210011

3210011

Plumas Eureka CSD

ED_005173_00000700-00435



25

NTNC

Yes

339

546

COMMUNITY

No
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1105135 probably not applicable because had 2/4/2009 No
RTC-have draft to new CO-just need signatures
902003 2/26/2009 Yes
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No

Yes

89502013

6/18/2015

2/19/2016
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3/31/2018

Yes

No

11/1/2017

No

No
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3Q/2017-45

20/2017 - 10.25
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Treatment
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12/1/2017:LPA has reached out to them several times, but they have done nothing so we will issue a citation with time
charged for failure to comply with directives of compliance order. 11/8/17- did not get updated information-
enforcement pending. 6/27/2016: They are deciding between installing a new treatment plant or purchasing water
from Washington School {next door and prefered option). Washington School is stalling on implementing treatment so
updated enforcement is pending. 6/27/2016: They are deciding between installing a new treatment plant or purchasing
water from Washington School {next door and prefered option). Washington School is stalling on implementing
treatment so updated enforcement is pending. 12/1/2015-Proposed solution has not been determined yet. 11/3/2015-
treatment plant was working, but system removed treatment plant in July 2014 said too expensive to operate. New
compliance order to be issued.

11/1/2017 - DDW staff met with PECSD staff and the engineer during negotiations for the location of the treament
plant building. DFA finally approved loan funding for the planning project. The engineer and PECSD agreed on the
location of the treatment plant building on a lot adjacent to the Fire Hall owned by the District, and design is 50%
complete. Environmental work is currently being performed and discussions with the County to established correct
zoning is underway. Arsenic RAA at the compliance sampling point has been just under the MCL during both 2Q2017
and 3Q2017. 8/1/2017 - Alternatives analysis indicated placement of the treatment system in an existing building or
on an adjacent lot that must be purchased. Decision will be made in August 2017. DDW staff met with PECSD twice,
once at a board meeting to address the alternatives analysis and the other to meet with the USFS to determine if
simply changing the tank location to a site closer to the community and placing the treatment plant aside the tank
would be feasible. The extra cost of the new tank and removal of the old tank, and the additional 1-1.5 years of time
required to revise the Special Use Permit, eliminated this alternative from consideration. CA DFA funding agreement
has not been issued and PECSD will not contract the engineering consultant until funds are available. Planning funds
are expected to be available soon, but no schedule has been proposed by DFA. 5/1/2017 - Final pilot study results

indicated the iron is colloidal in nature and the engineer proposed a waiver for complying with the iron SMCL. Plumas
Eureka CSD and the engineer requested a meeting the week of 5/1/2017 to discuss the potential for the waiver or
additional treatment requirements. Discussions are continuing with the county to alter zoning of a potential treatment
plant site. 3/1/2017 - Plumas Eureka CSD found during the pilot study that arsenic can be removed to below the MCL
by coagulation/filtration; however, the iron concentration remained over the secondary limits. Redding DDW
authorized additional bench-scale testing to refine the treatment design. The owners of the intended property has not
granted expansion of the site, but has offered a separate property to house the treatment plant. PECSD has submitted
a schedule for completion of the design for November 2017, and both DFA rand DDW representatives have approved
the schedule. 11/1/2016 - Plumas Eureka CSD submitted a feasibility study for the planning loan project on October
28, 2016 that is currently under DDW review. The arsenic treatment pilot study protocol was reviewed and approved
on 9/26/2016. The pilot study was started on 11/1/2016. The pilot apparatus was inspected by DDW on 11/4/2016.
The planning project, although slightly delayed because the first pilot contractor pulled out of the project, ison a
suitable schedule for compliance. 8/1/2016 - Plumas-Eureka CSD held a conference call with representatives from DFA
and DDW on July 13, 2016. The discussion included a list of requested revisions to their SRF planning loan application
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Yes Discussed during 12/8/17 EPA-
DDW call; no current comment

Yes Please update column R with the
latest RAA.
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Riverside LPA-63 CA3301380 3301380 Saint Anthony Trailer Park
Riverside LPA-63 CA3303092 3303092 Mecca Arco Travel Center
Riverside LPA-63 CA3303100 3303100 Oasis Gardens Water Company
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300 95 COMMUNITY No
47 3 NTNC No
314 157 COMMUNITY No
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1203407 3/3/2010 Yes
1103399 6/21/2010 Yes
1603958 3/29/2016 Yes
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Yes. 1503877 7/11/2017
Yes 1603958 8/7/2017
Yes 1603958 3/29/2016
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Unknown. In State's funding No Yes
program process.
New
Compliance Order anticipated
RTCis 5/2/2018.
4/1/2017 No No
1/1/2018 No No
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3Q/2017 RAA =20

3Q/2017 RAA =128

3Q/2017 RAA=13
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SRF

Owner submitted pre-application for state
funding in 2010.

Currently working with CRWA to submit FAAST
application to State. 6/13/2016 (LPA): Water
system is working with CRWA on FAAST
application. Application is due by 8/31/16. 6-
10-16 (DFA): Have applied for Groundwater
funding for Chrom 6 problem in FAAST but no
application for Arsenic in FAAST

Yes
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1/7/2015 Planning Application Submitted. Agreement Number: D16-02012, Project
Number: 3301380-001P, 7/1/2015 Application
Deemed Complate. 8/31/2016 Draft Planning
Funding Agreement sent to system.
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Treatment

Treatment

Consolidation
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10/25/17: No status change from previous update. 7/31/17: Updated/New Compliance Order issued July 11, 2017,
RTC date in Orderis 5/2/18. 6/26/17 Update: St. Anthony currently has approved interim treatment (Skid Mounted
Nimbus CIV 6000 RO system). Riverside County has petitiioned the court to enforce the Stipulation for Settlement and
grant the order for entry of permanaent Injunction and appointment of receiver for failure to bring the park into
compliance (unpermitted mobile home park). Settiment Agreement gives compliance date to complete construction of
park and install centralized treatment by 5/2/18. LPA will issue updated Citation and Compliance order within the next
30 days and will include a RTC date. : 4/26/17 State Water Board received preliminary engineering report from St.
Anthony's on 3/31/17 to remedy arsenic MCL. State is reviewing. 4/26/2017: State Water Board received preliminary
engineering report from St. Anthony's on 3/31/17 to remedy arsenic MCL. State is reviewing. 1/12/17: No status
change from previous update. 4/18/16: No status change from previous update. 11/24/2015-Saint Anthony
submitted application at end of Oct 2015 for planning funding. Still has an assistance referral for TMF due in January.
Owner has obtained a conditional use permit through Riverside County. A condition of the CUP is to provide
centralized treatment prior to issuance of any building permits. The existing treatment station has been approved as
an interim solution until centralized treatment is installed. This is a county code case. The LPA is working with other
Departments to permit this park and obtain compliance. 10/25/16: Please see notes on funding and planning
section.7/21/16: Plans have been submitted for new distribution system. Treatment plans are pending. The LPA and
our state DE would prefer that this system consolidate with Coachella Valley Water District (CYWD). 6/5/2015-Tier 2
arsenic notifications issued quarterly. Well is sampled for arsenic quarterly. Saint Anthony MHP is an unpermitted
park. Owner has obtained conditional use permit through Riverside County. A condition of the CUP is to provide
centralized treatment prior to issuance of any building permits. The existing treatment station has been approved as
an interim solution until centralized treatment is installed. Preliminary treatment plans approved by LPA. Owner of the
park has applied for Prop 84 funding.

10/25/17: Updated/New Compliance Order issued August 7, 2017, RYC date in Orderis 12/15/17. 7/31/17:
Compliance Order will be updated in August 2017 with deadlines. 6/26/17: Arsenic treatement plans were approved
on 9/14/16 and treatment system was delivered to owner the week of 6/19/2017. Anticipated date of installation and
RTCis 8/31/2017. Escalated enforcment action will be taken by LPA if RTC is not achieved by 8/31/17. 4/26/17: No
status change from previous update. Deadline of 4/1/17 to install treatment has passed. 1/12/17: No status change
from previous update. 10/25/16: Treatment plans approved 9/14/16. Condition of approval is that treatment system
must be operational by 4/1/17.Tier 2 arsenic notifications issued quarterly. Well is sampled for arsenic quarterly.
System is classified as a non-transient, non community.

10/25/17: Conference call with (VWD and DDW indicated consolidation shouid be completed by 7/1/18. 7/31/17:
Mo status change from previous update. 4/26/17: CYWD took over the consolidation application from CRWA.

Funding status unknown. 1/12/17: No status change from previous update. 10/25/16: FAAST application has been
submitted. Still needs to be reviewed by State. 7/21/16: Water system has contacted CVWD about consolidation. LPA
contacted CVWD re: consolidation. CVWD states that this water system is interested in a master meter and they are in
discussions with water system. Oasis Gardens is working with CRWA on a FAAST application to consclidate with CVWD.
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Yes Any updates on possible
receivership?

Yes Has the treatment system that
was delivered to the owner
6/2017 been installed?

Yes No current comment.
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Sacramento LPA-64 CA3400103 3400103 B & W Resort

Sacramento LPA-64 CA3400130 3400130 COURTLAND GROUP
Sacramento LPA-64 CA3400138 3400138 LOCKE WATERWORKS
Sacramento LPA-64 CA3400149 3400149 RANCHO MARINA MHP
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100 37 COMMUNITY No
40 19 COMMUNITY No
65 55 COMMUNITY No
75 35 COMMUNITY No

ED_005173_00000700-00464



1600760 3/16/2016 No
900363 10/29/2008 Yes
900365 10/29/2008 Yes
900369 7/11/2008 Yes
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Yes 1600760 3/16/2016
Yes 1500737 12/31/2015
Yes 1500741 12/31/2015
Yes 1600778 1/21/2016
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7/1/2018 No No
7/1/2018 No No
7/1/2018 No No
7/1/2018 Yes No
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2Q/2017 - 47.3 main well {offline)

2Q/2017- 4 ppb boat launch well

1Q/2017 -9.575

3Q/2017 - 25

3Q/ 2017 29.8
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No

STATE

Yes

No
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N/A

N/A

N/A

N/A

ED_005173_00000700-00470



N/A

N/A
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N/A

N/A

N/A

No
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N/A

N/A
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N/A

N/A

Consolidation

Treatment
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10/30/17- No updates. 7/28/17- water system is using secondary well. Sacond guarter sample was 4 pph. Wi
maintain guarterly monitoring on both wells. Will evaluate i using the backup well is sufficient long-term solution.
6/23/2017: Water system has disconnected from their main well and connected their secondary well to their
distribution system. This construction was completed in October 2016. An arsenic sample will be pulled for the
secondary well no later than June 30, 2017 to verify complaince with arsenic rule. 5/1/17- No Changes 1/19/17: water
system has contacted both contractors about treatment options and also larger utility for connection estimate.
6/9/2016: Water system has secondary well on site that they are going to test Arsenic levels to determine if that is
below the MCL. Sample results due no later than August 2, 2016. 3/15/2016 Water system issued complaince order for
ARA exceeding arsenic MCL. 8/2/2016 Water System is currently getting bids from three companies to determine
which treatment type is most feasible.

10/30/17- They have been under the MCL RAA for for some time, but they didn't take their 2nd and 3rd guarter sample
due to a change of ownership. 4th guarter sample was requested to be taken to the lab by the LPA. 7/28/17- Changed
owners. LPA trying to contact new owners; bacti sampling is overdue. 5/1/17- RAA is under the MCL. Will continue on
quarterly monitoring. 12/29/2016-Data needs to be cleaned up in SDWIS to reflect current status. SOX may be deleted
and violations may be reassociated with old compliance order. LPA will reassess on whether this system has RTC.
11/30/2015-LPA was planning on revising compliance orders with a RTC date of 11/16/2016. No longer going to create
public entity. Water System just changed ownership in July 2015. Water system is planning on public meeting on
4/20/2016 to look at connecting smaller water systems into a larger water system. Water system ARA has dropped
below the MCL. 8/2/2016 Water system is currently not exceeding the MCL and will remain on quarterly sampling.

10/30/17- For the inquiry of whether the water system received estimates and approval from larger utility to connect,
please contact Pete Stamas with DFA as they are under environmental review. They have not entered into a contract
with a larger utility but that is the plan. 7/28/17- No updates 6/23/2017: Currently going through environmental review
processes. Reference SRF3400138-001 P with DFA. 5/1/17- no updates. 1/19/17: water system is currently awaiting a
connection estimate and dates from larger utility. 9/6/2016: Water System is going to spend the rest of their grant
money on connecting to ancther SWS. They are waiting on the county to provide them with a contract for the service
connection. 6/9/2016: Water system has not signed a contract with the larger utility. Water system is not going to do
treatment as they cannot afford O&M costs. 11/30/2015-LPA was planning on revising compliance orders with a RTC
date of 11/16/2016. Water System finished pilot study. Water system is looking into consolidation with another SWS.
Water system had a public meeting on 4/14/2016 in regards to connecting to a larger water system.

11/28/2017- LPA is currently working with Mike Tolin about the review of their O&M plan and Start-up plan as they
have finished construction of their treatment plant 10/30/17- water system has an appoved engineering report from
LPA in conjuncation with SWRCB DE. Construction is to begin late 2017. 7/28/17- New compliance order issued
6/14/17. water system is still working with engineer on plant design. 5/1/17- water system is working with engineer to
determine the issues of their current treatment plant. 1/18/17: Water system submitted pilot study from Engineer. LPA
is working with DDW staff for Technical Review and comments. 6/9/2016: Water system hired engineer to determine
operation issues with the water system. 11/30/2015-LPA was planning on revising compliance orders with a RTC date
of 11/16/2016. Operational issues. Water system changed ownership 3/24/2016. 8/2/2016 Water System ison a
compliance order to determine what the operational issues are. Technical Report from PE due to EMD no later than
8/15/2016
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Yes No current comment.

Yes Please update column R with the
latest RAA.
Yes @DFA -Please provide an update

on progress. Does DFA know
whether system received
estimates and approval from
larger utility to connect?

Yes No current comment.
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Sacramento LPA-64 CA3400164 3400164 VIEIRA'S RESORT
Sacramento LPA-64 CA3400433 3400433 EDGEWATER MHP
Monterey-05 CA3500823 3500823 Best Road MWC
San Bernardino LPA-66 CA3600025 3600025 Bar-Len MWC
San Bernardino LPA-66 CA3600036 3600036 Calico Ghost Town
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150 107 COMMUNITY No
35 29 COMMUNITY No
133 48 COMMUNITY No
200 38 COMMUNITY No
1,000 15 NTNC No
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0900371 10/29/2008 Yes
0800347 5/16/2008 Yes
0905008 11/4/2016 Yes
1300050 10/4/2012 Yes
1400130 11/1/2013 No
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Yes 1500739 12/31/2015
Yes 1500745 12/31/2015
Yes

Yes CC0000194 7/10/2015
Yes CC0000300 4/14/2017
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7/1/2018 No No
7/1/2018 No
12/31/2019 no no
12/31/2019 No
6/30/2018 No
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3Q/2017 - 22.8 (Well 1) 3Q/2017 - 29 (Well 2)

3Q/ 2017 13 ppb

3Q/2017 - 22.2 ug/L

3Q/2017-18.2

3Q/2017 -22.25
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12/7/2016- Water system is not pursuing state
funding. (PETE)

The system's engineer submitted a proposal to
the County for review. System previously
indicated their intent to fund project on their
own, but | have not received a formal
response yet. 4/15/16 Water system
submitted application to drill new well and
submitted proposal for a pilot study to
determine which arsenic treatment media
they will choose.

No

No

SRF

YES

SRF
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N/A N/A
N/A N/A
4/15/2016 IN REVIEW; PENDING

ED_005173_00000700-00484



N/A

N/A

PENDING
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N/A N/A
N/A N/A
N/A N/A
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N/A

N/A

N/A
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N/A

New Well/Source

N/A Treatment
Treatment
N/A Consolidation

Treatment
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10/30/17- LPA in conjunction with SWRCB DE approved engineering plan. Construction is scheduled to be end of year
2017. 7/28/17- water system submitted treatment plant proposal for review. Plan is under review by LPAIn
conjunction with SWRCB engineer. 5/1/17- water system drilled new well and screened off aquifers to get lowest
arsenic. system is currently running bench top tests. 1/19/17: water system is currently screening aquifers at new well
to determine arsenic levels. 6/9/2016: New well was dug May 2016. Arsenic has not been tested for since well was
dug. 12/23/2015-LPA states that the water system will be receiving a revised compliance order by the end of the year.
11/30/2015-LPA was planning on revising compliance orders with a RTC date of 11/16/2016. Well #3 is no longer on
line 3/15/2016 Water system has submitted application to drill a new well and condcut a pilot study on new well to
determine which treatment system will be installed. Well construction permitissued 2/18/16

10/30/17- Owner is currently working on getting engineer to evaluate different treatment options for the system.
7/28/17- RAA for new well is 13 ppb. New compliance order issued 7/6/17. 6/23/2017: Recevied 4th quarter samples.
Will issue complaince order for MCL violation for arsenic for the new source. 5/1/17- new well is placed online. 3
calendar quarters have been tested since it was put online. RAA over the last 3 quarters is 13 ppb. 1/19/17: Water
system has placed new well online. Last 2 quarter samples are 13 ug/L. 6/9/2016: Water system is still currently
connecting piping from new well to distribution system. April sample results for new well were 13 ug/L. 12/23/2015-
LPA states that the water system will be receiving a revised compliance order by the end of the year. An inspection for
was conducted in April 2015 and the well has not yet been finalized yet. The LPA has not heard on when the new well
will be put online. 11/30/2015-LPA was planning on revising compliance orders with a RTC date of 11/16/2016. In
contact with well driller to put wells online. New well has completed T22 testing and is installing piping to put new well
online.

7/31/2017: WS is evaluating best combo of alternatives - replace one well, blend and optimize existing greensand plant
for arsenic removal. 5/1/2017: WS is evaluating alternatives. July 14, 2017: WS is rehabbing both wells to increase
production and is also monitoring downstream of Fe/Mn Greensand plant to evaluate potential for arsenic reduction
through plant.

7/29/17 - EAissued, system is waiting on DFA financial assistance. 6/29/17 - LPA is waiting on DFA update prior to
issuing a citation. 5/4/17- FA incoming target June 2017 2/1/2017- No updates from the water system has been
received, LPA is working on issuing a citation without fine. 6/24/2016: The system has been in talks with neighboring
water system to consolidate however no formal plans have been submitted. The LPA will send out an amended CO and
give them 3 years to comply. 5/12/2016-the water system is working with Tetratech to provide a RO treatment unit.
The operators met with EHS in September 2015 to discuss brine disposal options and were referred to the RWQCB for
guidance. 12/1/2015-The system applied for funding and is working with CRWA to gain compliance. 6/2015-Talked
with RCAC regarding funding possibility. EHS will issue citation without a fine.

11/7/17 - Operator submitted corrective action plan proposing a RO system. 6/29/17 - LPA issued a citation on 4/14/17
with comply by date of 6/30/18, WD sent letter of intent to comply on 4/28/17. 2/1/2017 - No further updates has
been received, LPA is working on issuing a citation without penalty. 6/24/2016: Formal plans for the proposed RO
system have not been provided. The LPA will send out an amended CO and give them 3 years to comply. 5/9/2016-
The water system is working with Tetratech to provide a RO treatment unit. The operators met with EHS in September
2015 to discuss brine disposal options and were referred to the RWQCB for guidance. 12/1/2015-The water system is
working with Tetratech to provide a RO treatment unit. The operators met with EHS in September 2015 to discuss
brine disposal options and were referred to the RWQCB for guidance. 6/2015-RTC depends on funding availability.
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Yes

Yes

Yes

No current comment.

Does system plan to self-fund
treatment?

No current comment.

No current comment.

Does LPA approve of the
submitted CAP?
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San Bernardino LPA-66 CA3600062 3600062 Cailier Water System
San Bernardino LPA-66 CA3600196 3600196 CSA 70 W-4 Pioneertown
San Bernardino LPA-66 CA3600504 3600504 Knoll Enterprises
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100 10 NTNC No
410 124 COMMUNITY No
500 28 COMMUNITY No
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1200026 9/17/2012 Yes
1200014 7/16/2001 Yes
1200012 8/28/2012 Yes
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Yes CC0000196 7/10/2015
Yes CC0000014
Yes CC0000195 8/8/2014

ED_005173_00000700-00494



12/31/2017

No

6/30/2018

No
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3Q/2017 - 45.75

3Q/2017 - 90.75

3Q/2017-235
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PRIVATE

No

STATE

No
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N/A

12/27/2006

9/6/2012
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9/6/2014
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9/4/2015 {incomplete)

No
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Pending
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Treatment

Consolidation

Treatment
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11/7/17 - Water system is in construction phase and currently building treatment system housing. Construction will be
completed by 12/17 but system may not be online until pipeline connecting treatment system to distribution is
completed and water quality samples are obtained. Operator’s goal is to bring the treatment system online by the end
of the year.. 6/29/17 - system is waiting on grading permit to start construction. 5/4/17- system is in the process of
installing treatment system 2/1/2017- WS is in process of obtaining building and safety permit. 6/24/2016: LPA
approved the arsenic water treatment plans. System is in the process of being installed. 5/9/2016-EHS is reviewing
plans submitted by the water system for an AdEdge arsenic treatment unit. EHS is reviewing plans submitted by the
water system for an AdEdge arsenic treatment unit. 11/2/2015-Treatment unit plans were submitted to EHS for review.

11/7/17 - EPA is currently overseeing enforcement. 6/29/17 - EPA is the enforcing agency, LPA hasn't received any
information beyond an extension has been issued. 5/4/17- EPA approved an extension 2/1/17: WS submitted TMF
Documents in December 2016. 6/24/2016: Had a meeting on 6/22 with water system to discuss compliance plan. The
water system is to meet with Hi Desert regarding intertie as back up to primary well. 5/9/2016-Design complete for
interconnection with High Desert Water District. Awaiting prop 84 construction funds. 5/5/2016: Issued NOV on
3/29/2016 and now are now in negations with the county. Fluoride and Uranium were also added as constitutes that
were above the CA MCLs and were included as information only sinc the Fed EPA cannot enforce them. 3/8/2016-DDW
has requested that EPA issued a compliance order. 2/18/2016-DE followed-up with San Bernardino County Special
Districts, who operates the water system, about providing bottled water, and they discussed about applying through
FAAST for the interim CAA emergency funds. The CSD have not been directed by the LPA to provide bottled water, so
th DE gets the feeling they are hesitant to do so. The DW will keep the discussion going. There is a resolution to this in
the works. Last year they completed a P84 planning project to design a 5-mile pipeline to the nearest WS, and DFA is
reviewing their construction application now. They are hoping to get the FA out soon and start construction this
summer. The DE didn’t think he had a project where DFA was keeping the district office out of the loop, but this is one.
He learned from DFA on Tuesday this week, that they had a kickoff meeting with the system in November and have
been in contact with them on changes to the plans and specs that we approved last year. DFA did say they will keep
the DE updated on the next documents to be submitted. 12/1/2015-Design complete for interconnection with High
Desert Water District. Awaiting prop 84 construction funds.. 6/2015-RTC depends on funding availability

11/29/2017- RTC date is 6/30/18 on the most recent EA. 12/31/19 RTC date was pre-populated on the spreadsheet.
Project engineer notified that well profiling has been completed and ready to be sent out to manufacturers for design
proposal. Project engineer was also looking for low interest loans for the system and will apply through FAAST. 11/7/17
- System submitted CAP. 6/29/17 - LPA issued a citation on 5/24/17 with comply by date of 6/30/18, WS submitted LOI
to comply on 6/12/17. 5/4/17 - LPA is working on issuing a Citation 2/1/2017- No updates from the water system has
been received, LPA is working on issuing a citation without a fine. 12/29/2016: Knoll’s intent to comply letter was
received in January 2015 in response to amended CO dated 11/14/14. Knoll didn’t send any update since January 2015.
A citation was issued on 7/10/15. District Engineer will be assisting LPA with escalated EA. 10/31/2016- Spoke with
owner as always she was very eager to comply and take adequate steps needed to move situation along but there is no
follow through on her part and remains unresponsive when trying to find out what the status is. 9/16/16 - A viable plan
has not been submitted at this time, we are working with the PWS. 6/24/2016: Water system unable to apply for
funding and has not provided a viable compliance plan. A citation will be issued and an amended compliance order
issued to comply in 3 years. 5/9/2016-Water system submitted a compliance plan however it lacked details on how
compliance would be achieved. EHS is following up.12/1/2015-Water system submitted a compliance plan however it
lacked details on how compliance would be achieved. EHS is following up. 6/2015-EHS will issue citation without a fine
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EPA recommends issuing a
revised compliance order if the
deadline is missed in order to
keep the system on track.

No current comment.

No current comment.
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San Bernardino LPA-66

CA3601015

3601015

Ironwood Camp

San Diego LPA-67

CA3701010

3701010

Warner Unified School District
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1,000

COMMUNITY

Yes

250

15

NTNC

Yes
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1100017

6/20/2011

No

1506055

2/4/2015

Yes
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Yes

CC0000017

7/10/2015

Yes

1606136

3/10/2016
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6/20/2018

No

3/1/2017

Yes

No, Clean up and
abatement
money was

approved
months ago, but
contracts are still
being drafted
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3Q/2017-235

2Q/2017 - 21.1 ppb
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2/5/2016-lronwood Campground was cleared
by technical, environmental and financial staff
in the end of 2014. In April 2015 DFA legal
counsel determined that the language in the
applicant’s bylaws prevented the State from
doing business with the entity. This was
because they discriminate on who can be a
member of the community (campground) and
our legal counsel determined that we would
be violating state law to funded the project.
As a result, the application was inactivated.
Submitted Application on 3/26/14 for planning
funding

SRF

YES
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3/1/2014

9/21/2016 ISSUED FA FOR SIGNATURE;
PENDING RESPONSE FROM WATER SYSTEM
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TBD
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N/A

N/A
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N/A
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Treatment

N/A

Treatment
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11/29/2017-System installed a POE for the cafeteria only in the past, most recent CAP proposes ion-exchange but
engineering report hasn’t been submitted to LPA. 12/31/19 RTC date was pre-populated on the spreadsheet. RTC date
is 6/30/18 on the most recent EA.

11/7/17 - System submitted CAP. 6/29/17 - LPA issued a citation on 3/22/17 with comply by date of 6/30/18, WS asked
for an extension till 7/31/17 to submit compliance plan. 5/4/17 - WS submitted non approved treatment system plan,
plan rejected 2/1/2017: WS plans to install additional POE systems to cover entire campground. 12/29/2016: RAA for
RO Effluent = 1.975 pg/L, the System is planning on expanding their RO treatment system for the entire facility.
Currently, the treated water is for the coffee shop and dining hall. 9/16/16 - They have determined that because of
their bylaws they would not be accepted for funding so have not reapplied. Their comment: "We are working on a plan
to expand our RO coverage but it will take time to fund and implement. Currently everyone we provide water for
obtains their drinking water from our RO system. We have had a large RO unit donated to our organization which
triples our production ability. Again it will take time to secure funds necessary for the install and to do the install.”
6/24/2016: Water system applied for funding but cannot be approved. The LPA will issue an amended compliance
order requiring compliance in 3 years. 5/9/2016-Water systems currently has an RO system that serves the dining hall,
both coffee shops, etc. however staff residence are not served. The system has applied for funding. 12/1/2015-Water
systems currently has an RO system that serves the dining hall, both coffee shops, etc. however staff residence are not
served. The system has applied for funding. 6/2015-Sent water system an amended CO

7/27/17: POU funding agreement between DFA and Warner USD has been signed and executed on June 15, 2017.
Pilot test installation scheduled for August with final POU permit and conditions by November 2017, Site is currently
using bottled water for cooking and students. Only flushable toilets and handwashing sinks are connected to
distribution system. The LPA will be amending the existing Citation to incorporate the new project schdule. Defined
milestones per the schedule will be incorporated into the Citation to keep the system on path. Per the advice from our
DE the LPA is considering issuing a revised Citation with rescindable penalties to keep the system on track. 6/15/17:
The execution of the POU agreement between DFA and Warner USD has taken a longer time than anticipated and was
hung up in legal review on both ends. On May 2, 2017 Warner USD received draft form of funding agreemetn from
DFA with request for an updated timeline for POU installation. Warner USD provided revised timeline and requested
DFA to incorporte that into agreement. A resposne and revised timeline was provided to the LPA on May 12, 2017
after several requests. The LPA will be amending the existing Citation to incorporate the new project schdule. Defined
milestones per the schedule will be incorporated into the Citation to keep the system on path. POU installation is
anticipated in September 2017 with a long term solution in 2019 or 2020. Per the advice from our DE the LPA is
considering issuing a revised Citation with rescindable penalties to keep the system on track. 01/25/2017 - Per Mark
Magtoto of DFA {on 1/18/17), the POU agreement is being reviewed by Daman Badyal and will be sent by the DFA
analyst to Andrea Sissons of Warner School when ready. Per Andrea Sissons of Warner School {on 1/18/17) the signed
funding agreement and attorney letter for the long term solution were to be forwarded to Brenda Pauli of DFA.
11/4/16 - Agreement No. D16-02007 was issued on 9/28/16 to Warner School from DFA for the permanent solution
and included the transmittal Letter, Funding Agreement/Exhibits, signature pages and Draft copy of the General
Counsel Legal Opinion Letter. The School Board approved the package and currently the legal general opinion form is
being completed by School attorneys. The Clean-up & Abatement Fund agreement is being reviewed by DFA analyst.
6/15/2016 - Application for Clean-up and Abatement funds for interim solution was submitted in May 2016. Mark
Magtoto of DFA indicated the application would not be considered since the engineering design from NV5 included a
POE for the cafeteria building and not a POU as used in other schools with an Arsenic exceedance. A conference call
between NV5, CRWA technical assistance provider, Mark Magtoto of DFA, LPA, Certified water operator, Warner
School representative and DE happened in 6/2016 and addressed how to move forward. Engineer NV5 was to
investigate the POU used at another school in the State and report back to the group. All documents have been
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No current comment.

Yes Has system performed pilot
testing and obtained POU permit
as planned by this time? When
will POUs be installed? Has LPA
issued a revised compliance
order to reflect these milestones?
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San Diego LPA-67 CA3701793 3701793 LB Twin Lakes Resort
San Joaquin LPA-69 CA3900579 3500579 CENTURY MOBILE HOME PARK
San Joaquin LPA-69 CA3901169 3901169 MSUD-NILE GARDEN SCHOOL
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200 145 COMMUNITY No
50 16 COMMUNITY No
804 3 NTNC Yes
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1606147 4/1/2016 No, must be submitted by
March 1, 2017.

0502327 8/15/2006 Yes

701688 10/27/2007 Yes
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Yes 1606147 12/13/2016
Yes 1202508 7/1/2012
Yes 1202511 7/1/2012
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12/31/2017 No No

12/1/16 —in State’s Funding N N
Program Processes

12/1/16 —in State’s Funding Y N

Program Processes
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2Q/2017 - 11.5 ppb

3Q/2017-12

3Q/2017 - 34
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STATE

No

STATE

No
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9/24/2011

5/21/2013

10/7/2011

11/28/2012
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6/2/2015

4/22/2016
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Treatment

Consolidation

Consolidation
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7/27/17. Comments sent back to system to revise arsenic blending spreadsheet. System is currently reviewing
comments and working with an engineer to address issues both the LPA and SWRCE had in regards to their plan. Email
sent to system to request timeline for resubmittal. 6/15/17: A request to extend the deadline to submit the arsenic
reduction plan was received and granted by the LPA so the system could evaluate what options they had. The system
has been in communication with the LPA and are actively seeking to resolve the problem. On May 11, 2017 a proposed
blending plan spreadsheet was submitted to the LPA for review. The LPA sent to the District to provide review and
concurrence. Comments received from the District are being incorporated into our response back to the system. Their
initial plan did not propose the reduction of arsenic to levels taht we are comfortable with. We recommend the system
hires an engineer to develop blending plan or investigate treatment options. 1/25/17 - Arsenic reduction plan is due to
the LPA by 3/1/17 and will likely identify blending as the long term solution. LB Twin Lakes Resort has a total of 3
approved wells, 2 of which have been in stand-by mode for the past 4 years. Water quality results from Well 1 is
currently being analyzed to determine if blending is an option. Well 7 is the source which exceeds the Arsenic standard.

12/1/2017: Compliance Order was issued on 11/28/2017. 10/25/2017 -Emailed update from Tatizna with Water Board
DDWY division of financial assistance, she is working with the consolidation coordinator. DDW sent out letters to the
individual home owners within Sunny Road to see if any of the home owners would be interested in being part of the
consolidation project with Century Mobile Home Park and Silvia Avalos. 5o far responses from 4 individual wells
owners that would be interested in being part of this project. 7/10/2017: Meeting was held on 6/8/17 between CA
DDW and City of Stockton to reinitiate funding application process and move forward on the consolidation project.
4/28/2017: No status change from previous update. 6/13/16, This is State funded project and San Joaquin County
Public Work Department is working on the plan for the new water line extension. Once the County approves the water
line extension, the City of Stockton will start the connection process. 1/11/16 CRWA is continuing to work with city and
water system towards making a connection using SWRCB Funds. 11/19/2015-As this is a state funding project. The LPA
has no idea on the RTC date. LPAs do not write new compliance orders with new RTC dates this is a funded state
project. 11/2/2015- Julie Martinez of Cal Rural Water is working with City of Stockton for funding agreement to make a
connection to MHP. Engineered Plans approved by County and City in March 2015. City to file for funding agreement
w/ state in 60 days. 8/3/2017 - No status change from previous update on 7/11/2017.

12/1/2017: Compliance Order was issued on 11/28/2017. 10/26/2017 - Email response from Gary Chan with the WB
DMWY Financial Assistance indicated that the technical assistance provider just finalized the work plan and will begin
preparing the funding application for the School. 1t is anticipated that more progress in the upcoming months when
the application is finalized. 7/10/2017: During the week of June 12, 2017 a meeting was held between CA DDW and
City of Manteca to move forward on the consolidation project. Gary Chan w/ DDW Financial Assistance Division to
meet with Kathleen Firstenberg with the Water Resources Institute on July 11, 2017 to coordinate the funding for the
consolidation project. Water system is using bulk hauled water as an interim measure. 4/28/2017: No status change
from previous update. 6/13/2016, This is a State funded project and CRWA is working with the water system and San
loaquin County LPA is unaware of the status. 2/22/2016: Reid Johnson of Nolte Vertical 5 is the consultant working on
this project. This is a SB funding project that provides money to the City of Manteca to install a new Source and to
make a connection to this school through an Emergency out of Service area LaFCO connection. 1/11/16. Consultant,
Reid Johnston, is continuing to working with water system and city to make this connection using SWRCB Funds.
11/19/2015-As this is a state funding project. The LPA has no idea on the RTC date. and the LPA doesn’t write new
compliance orders with new RTC dates when they are being funded. 11/2/2015- LaFCO approved out of service area
connection. City working with CRWA for making a connection to the school . 3/31/15 -Sent emails to School, Engineer,
City PW and State for update on progress to connect to city. No one at City or State knows where this funding project is
at. 3/21/14-applying for LaFCO out of service area connection. 8/3/2017 - No status change from previous update on
7/11/2017.
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Yes Has the system resubmitted its
arsenic blending plan? Please
provide a current update.

Yes Please update enforcement
columns to reflect details of the
compliance order issued on
11/28.

Yes Please update enforcement
columns to reflect details of the
compliance order issued on
11/28.
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San Joaquin LPA-69 CA3901213 3901213 AVALOS, SILVIA
San Joaquin LPA-69 CA3901334 3901334 BJJ COMPANY LLC
San Joaquin LPA-69 CA3901418 3901418 Austin Industrial Park
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30

15

COMMUNITY

No

NTNC

No

25

NTNC

No
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0801685

8/28/2008

Yes

901865

6/19/2009

Yes

Pending
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Yes

1202512

7/1/2012

Yes

1202514

7/1/2012
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Depends on Century MHP
Compliance Date

6/1/2015

11/8/2017
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3Q/2017-12

3Q/2017-19

302017 -11
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Yes
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Consolidation

Consolidation
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12/1/2017: Compliance Order was issued on 11/28/2017. 10/25/2017 -Emailed update from Tatiana with Water Board
DDWY division of Financial Assitance, she is working with the consolidation coordinator. DDW sent out letters to the
individual home owners within Sunny Road to see if any of the home owners would be interested in being part of the
consolidation project with Century Mobile Home Park and Silvia Avalos. 5o far responses from 4 individual wells
owners that would be interested in being part of this project. 7/10/2017: Meeting was held on 6/8/17 between CA
DDW and City of Stockton to reinitiate funding application process and move forward on the consolidation project.
4/28/2017: No status change from previous update. 6/13/2016, This is a State funded project. Yes, bulk hauled water is
provided by Aero Pure Water Company. The test well was drilled and destroyed on 10/28/2015. 1/11/16 Julie Martinez
of CRWA is continuing to work with the water system to obtain the proper paperwork for SWRCB funding to make a
connection with the City of Stockton. 6/1/2015-System lacks money. Public Notification.11/2/2015-Julie Martinez of
Cal Rural Water contacted Silvia regarding needed documentation. Silvia has not yet been able to locate anything but
the deed, but she has not yet sent it to me. Silvia gave permission to contact her lab and Quality Service. Inc. for
additional information. A scheduled site visit for Nov. 3rd will be made. Pursuing the connection to City of Stockton.
8/3/2017 - No status change from previous update on 7/11/2017.

12/1/2017: Compliance Order was issued on 11/28/2017. 10/24/2017 - Email response from the contractor and Cal
Water - Cal Water has just completed the revised drawings for the water line. The contractor will pick them up later
this week for submittal, Cal Water has re-applied to the State and the County for Encroachments permits. Contractor is
expecting to have permits in 30 -45 days and start construction. "Finally something will get started soon™.

7/10/2017: 6-15-17 Meeting with Cal Water to work out the details for revised plans for connection. Permits
applications to be obtained from the City of Stockton, San Joaquin County Public Works, and Caltrans to move forward
on the consolidation project. Cal Water estimates installation of water main still several months out. 4/28/2017: No
status change from previous update. 6/13/2016, Contractor has submitted the second round of corrections to San
Joaquin County Public Work Department pending for approval to install a 12" Water main extnsion. If not finished by
the end of this year, A new order will be issued with a new RTC date. 1/11/2016- On 9/15/15 the LPA was made aware
that the new source collapsed and was no longer a viable option. The water system was directed to obtain a Will Serve
letter from Cal Water Services for a connection. On 9/29/15 the LPA received a copy of the "Will Serve" letter that
confirms Cal Water Services will service this parcel. The Water System is working with Cal Water Services and Cal Trans
for permits and approval to cut through the road to make a connection with the Water System. This connection should
be accomplished by March 2016. 11/2/2015-New source Well collapsed. They received a Will Serve letter from Cal
Water and will be making a connection within the next 12 months by 10/2016. 3/1/2015--Cal Trans completed Hwy 99
construction and took property away from this system. Now in process of installing new separate drinking water
distribution system from a new source that meets arsenic standards. 2/1/15 received plans to separate industrial
water use from potable use and MDD study. Plan approved for use of a new source and distribution installation.
System to be in compliance by 6/1/2015. 8/3/2017 - No status change from previous update on 7/11/2017.

11/16/2017 - compliance order issued.
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Yes

Yes

Please update enforcement
columns to reflect details of the
compliance order issued on
11/28.

Has contractor started
construction? Please update
enforcement columns to reflect
details of the compliance order
issued on 11/28.

Please update anticipated RTC
column {column O) to reflect
deadline for returning to
compliance, rather than date the
order was issued.
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San Luis Obispo LPA-70

CA4000637

4000637

Country Hills Estates

San Luis Obispo LPA-70

CA4000774

4000774

Pleasant Valley Elementary

ED_005173_00000700-00547



81

27

COMMUNITY

No

150

NTNC

Yes

ED_005173_00000700-00548



0800229

1/16/2009

Yes

0800231

1/16/2009

No
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Yes

3/23/2016

Yes
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7/31/2018 NO Yes {at some
homes), most
use bottled water
7/31/2017 YES
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3Q/2017 - 40 (Well 1)

3Q/2016 - 23 (well 2)

3Q/2017- 15
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SRF

SRF

No
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N/A

N/A

10/12/2012

6/30/2014

ED_005173_00000700-00554



$212,860.00

10/15/2016
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10/11/2016

WAITING FOR SHPO CONCURRANCE
LETTER
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Agreement Executed 6/7/2017

$999,480.00

ED_005173_00000700-00557



Treatment

7/1/2018

Treatment
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10/26/2017: System is currently undergoing monthly POU testing. 6/19/2017: The POU proposal was reviewed by
DDW and comments were given to SLO LPA on 6/12/2017. 2/17/17 - At annual shareholders meeting members vote
to proceed with POU solution. Proposal received by San Luis Obispo County EHS. Forwarded to DDW DE in April
2017 for review. 2/17 - Bids in, board meeting tonight to weigh POU options, proposal to be drafted after vote.
10/31/16 - System Drafting Proposal which includes a lease and maintenance contract for POU units, pilot study to be
included as part of proposal 5/4/2016-DE received a call from a water system representative saying they are ready to
move forward with funding and treatment.1/29/16 - Neighboring development reaching out to from larger service
area, would add an Arsenic well but pocling more connections may be beneficial 12/1/2015-Country Hills really can't
consolidate with any local system - they are still looking at the POU option. There is a large adjacent parcel which is
trying to split into 22 lots. This parcel has one well (with Arsenic) but they might be willing to throw money at Country
Hills and then perhaps they can all have a treatment plant installed. Very political. 6/2015-Out to bid for POU. 2/17/17
- At annual shareholders meeting members vote to proceed with POU solution. Proposal received by San Luis Obispo
County EHS. Forwarded to DDW DE in April 2017 for review.

12/1/2017: we were trying to reach out to various parties to confirm the status of the project as we understand it. In
order to receive funding, the school was required to drill another well to see if they could get better quality water. |
just got off the phone with the well driller and they are submitting their well permit application this week and
intend to start drilling over the holiday. Due to this location being a school, their construction window is limited to
holiday breaks as it is not appropriate to have children near an active drill site. In addition, the school also happens
to be in an impacted groundwater basin, the Paso Robles Ground Water Basin, so there are additional drilling
restrictions/requirements set forth by the County. The school and driller have to work with a geologist in order to
get their permit application approved. This well will need to be drilled over 800 feet deep to reach water-it'snot a
simple or cheap well to drill. They will have to first drill a conductor casing and there are also multiple aquifers at
that depth, so it gets a bit complicated. Therefore, it is our position that the school is actively complying with the
current Compliance Order. While we certainly can understand the recommendation to revise the Compliance Order
to impose a construction completion date, we do not thinl it is necessary at this time, nor do we think the school
has absolute control over their timeline. The school is faced with meeting the requirements of the funding program,
scheduling issues around the school calendar, as well as the challenge of being located in a severely impacted
groundwater basin and drilling a deep well. Given the circumstances, we feel they are actively working toward
compliance.

10/26/2017 No status change from previous update. 6/19/2017: 2/28/17 TMF ASSESMENT FORM COMPLETED BY
SYSTEM 1/10/17 - REVIEW BY LPA, DE AND FUNDING MANAGER UNDERWAY. 10/31/16 - Construction Funding
Application in 5/4/2016-The school just wrapped up their pilot study and we are meeting with them Monday to discuss
the project moving forward. 1/29/16 - pilot plant continues to operate, data thus far shows that arsenic is reduced from
approximately 12-13 ppb down to ND. 12/1/2015-the plant was brought on-line about a week ago. The LPA has not
seen data yet. They are also exploring a new well and are looking at sites. Still in funding world as far as the LPA
knows. 6/2015-In pilot test with treatment system.
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Yes What is deadline for completion
of pilot testing? Is this system on
track to meet its RTC date? Can
LPA share post-POU arsenic
levels?

Yes Discussed during 12/8/17 EPA-
DDW call; no current comment
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04 - San Francisco

CA4800561

4800561

Snug Harbor Resort

Sonoma-18

CA4900575

4900575

Loch Haven Mutual Water
Company
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32

160

NTNC

No

32

12

COMMUNITY

No
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104004

3/25/2015

Yes

0918023

12/31/2008

Yes
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Yes

Yes

9818018

6/3/2015
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4/10/2018

No

Yes

6/1/2016

No

Yes

ED_005173_00000700-00565



2Q/2017-17.5

Q3/2017-17
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Yes
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Treatment

Treatment
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7/31/2017: System sent a late, brief status report stating no progress. System has not completed a treatment system
design. District is preparing further enforcement action. 6/15/2017: Submittal of the treatment design selection is due
on July 10, 2017, along with their 2nd Quarter 2017 Progress Report. We have reiterated to the owner that the State
Board will not extend the compliance deadline date of 4/10/2018 and that failure to proceed in accordance with the
approved compliance plan may result in a citation and possible fines. 5/1/2017: System submitted quarterly progress
report. Did not meet May 1st deadline for completing design of treatment system in accordance with corrective action
plan. System cited winter flooding impacts and consultant delays in selecting appropriate filter as reasons for not
meeting design deadline. 1/13/2017: An acceptable corrective action plan received October 10, 2016. Next plan
milestones: 2/1/2017 to select treatment vendor and media, 5/1/2017 to complete treatment design, installation
completed by 1/1/2018. Proposed schedule is consistent with the March 2015 order requiring RTC by 4/1/2018.
9/2/2016: Letter stating we did not receive a corrective action plan was sent 7/19/2016. Next action will be: either we
receive a viable plan or take further enforcement action 10/10/2016. POU not feasible. lon exchange treatment is the
most likely outcome. Enforcement action set 4/10/2018 RTC deadline. System is a resort RV park and mobile home
park combination. They may also choose to limit occupancy to achieve TNC classification. 8/22/2015 - System has
decided to use POUs for compliance. Detailed proposal is due at the end of this month. April 10, 2018 is deadline for
compliance.

6/26/2015 The system was to submit a response by to the Order by May 22, 2015 indicating their cooperation in
complying with the arsenic MCL {they did this). They are investigating cost/benefit options of four types of well head
ion exchange units as well as the cost of under the sink POU treatment devices at the ten or so permanent residences
and the cost of routine monitoring to determine compliance.

13/3/2017: Permit issued on 9/15/2017.

8/1/2017: No change in status from previous update.

6/15/17: Permit to be issued August 2017. No need to reissue CO. 5/2/17: POU Permit app nearly complete, pilot study
in progress, site visit scheduled for 5/17/2017, permit should be issued by end of Q2 or early Q3

1/17/17: POU permit in process, working with system to finalize application. A site visit will be scheduled this quarter.
10/26/2016: POU permit application has been reviewed, waiting for system to submit additional and updated
documents to complete the application.

7/25/16: Water system has submitted permit application to add POU treatment. Application is in process of being
reviewed.

6/16/2016: Water system is not on track with CO. New projected RTC date is July 1, 2017. 4/20/16- The system
continues to work on the permit checklist items and follow the directives of the CO. 1/11/2016 - Sent a permit checklist
for POU and reactivate Well 01 on 11/2/15. System requested extension to 6/1/16 to submit the items on the permit
checklist. The system has been submitting quarterly progress reports and PN as directed in the CO.

9/22/15 - System in process of evaluating alternatives {(POU).

6/30/15 - Compliance Order issued on 6/3/2015. System is starting the process to evaluate a solution.

Issue either a permit or CO. Review proposed POU/POE regs

ED_005173_00000700-00573



Yes Discussed during 12/8/17 EPA-
DDW call; no current comment

yes Does district have data on
arsenic levels post-POU?

ED_005173_00000700-00574



Sonoma-18 CA4900643 4800643 Mount Weske Estates Mutual
Water Company
Stanislaus LPA-80 CA5000033 5000033 Coble's Corner
Stanislaus LPA-80 CA5000051 5000051 Mobile Plaza Park
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26 S COMMUNITY No
50 20 COMMUNITY No
125 50 COMMUNITY No
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0918007 6/2/2009 No
1180001 3/19/2010 Yes
1080001 9/20/2010 No*
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No 918008 5/29/2015
Yes Pending - waiting on consoldiation

time frame
Yes Pending - waiting on consoldiation

time frame

ED_005173_00000700-00578



6/1/2016 No Yes
9/30/2014 No No
3/31/2015 No No
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Q3/2017 - 49

2Q/2017-12

2Q/2017-14
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SRF-STATE

No
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N/A

N/A
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N/A

N/A

ED_005173_00000700-00583



N/A

Yes
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Funding agreement for entire project Overall total project cost {including
{treatment system & consolidation) was construction of an arsenic treatment system,
executed on 2/17/17. and the consolidation of Mobile Plaza Park,
Green Run Mobile Estates, Countryside MH
Estates, and Faith Home Teen Ranch) is
$18.8M.
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Treatment

Consolidation

12/1/2018

Consolidation
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11/6/72017: Pilot had not been conducted in April-lune as indicated in approved procedures, Water system is
evaluating if they will inactivate due to having <15 conn and <25 pop. Informed they must work towards complying
until they are not longer under our jursitiction. Anticipate the system making the decision on inactivation by Q1
2018. 8/1/2017: No change in status from previous update.

6/15/17: Permit to be issued August 2017. No need to reissue CO. 5/2/17: POU Permit app nearly complete pilot study
in progress, site visit completed, permit should be issued by end of Q2 or early Q3

1/17/17: POU permit in process, working with system to finalize application. A site visit will be scheduled this quarter.
10/26/2016: POU permit application has been reviewed, waiting for system to submit additional and updated
documents to complete the application.

7/25/16: Water system has submitted permit application to add POU treatment. Application is in process of being
reviewed.

6/16/2016: Water system is not on track with CO. New projected RTC date is July 1, 2017. 4/20/16- The system
continues to work on the permit checklist items and follow the directives of the CO. 1/11/2016 - Sent a permit checklist
for POU treatment on 10/30/15. System requested an extension to 4/1/16 to submit the items on permit checklist. The
system has been submitting quarterly progress reports and PN as directed in the CO.

9/22/15 - System is evaluating how to implement a POU project.

6/30/2015 - Compliance order issued 5/29/2015.

7/3/2017: The District Waterboards office indicates that a separate funding project is being submitted for the
consolidation of Coble's Corner water system and Country Villa water system. A revised compliance order with
appropriate milestone will be issued in accordance to this process. 5/23/17 - No change. 1/13/17 - Kickoff call being
schedule for recently approved assistance request. 11/24/2015-Can system move forward with consolidation so when
Hughson returns to compliance, all systems RTC at the same time? The LPA and SWS are not involve in this process and
therefore cannot comment on moving forward with the consolidation. 11/2/2015-*Formal compliance plan has not
been submitted to this department, but this water system is a candidate a large water system consolidation project
{Hughson City). Compliance order will be revised based on definitive guidance this project will happen. Awaiting
response.

7/3/2017: A new compliance order with milestone in accordance to this project will be issued. 5/23/17 - No Change
waiting for Keyes consoldiation. 1/13/17 - No Change. 11/24/2015-Can system move forward with consolidation so
when Keyes returns to compliance, all systems RTC at the same time? The LPA and SWS are not involve in this process
and therefore cannot comment on moving forward with the consolidation. 11/2/2015-* Formal compliance plan has
not been submitted to this department, but this water system is a candidate a large water system consolidation project
{Keyes Water System). Compliance order will be revised based on definitive guidance this project will

happen. Awaiting response.
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yes Does district have data on
arsenic levels post-POU?

Yes Because City of Hughson's
arsenic treatment project
estimated completion is 2 years
out, should the system consider
POUs or other interim measures?

Yes The July 2017 update stated that
a new compliance order would
be issued. Has that happened
yet? Please provide a current
update.
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Stanislaus LPA-80 CA5000077 5000077 Ceres West MHP

Stanislaus LPA-80 CA5000085 5000085 Green Run Mobile Estates
Stanislaus LPA-80 CA5000086 5000086 Countryside MH Estates
Stanislaus LPA-80 CA5000218 5000218 Country Villa Apts.

ED_005173_00000700-00589



161 46 COMMUNITY No
100 46 COMMUNITY No
60 44 COMMUNITY No
30 23 COMMUNITY No
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1380001 3/6/2013 No
1180001 3/19/2010 No*
1280001 7/8/2012 Yes
1380001 5/2/2013 No*
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Yes DER-16CC-005 / 1680001 4/22/2016
Yes Pending - waiting on consoldiation
time frame
Yes DER-17C0-005 / 1780001
Yes Pending - waiting on consoldiation

time frame

ED_005173_00000700-00592



4/1/2018 No No
9/30/2014 No No
10/10/2020 No No

5/2/2016 No No
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2Q/2017 - 20

2Q/2017-16

2Q/2017-11

2Q/2017-21
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Consolidation

Consolidation

Consolidation

Consolidation

ED_005173_00000700-00600



£/10/17 No additional updates at this time. 06/12/2017 - Michelle Fredrick (DDW) has been working with Ceres West
MHP. We are having trouble getting the City to allow consolidation. She has reached out to them several times to
discuss consolidation potential an trying to get them to do a meeting with DDW but they are not interested. They are
having a City Council meeting on July 10th and a discussion on the project is set to be at presented at that time. At
present, the school just north of them has an intertie to the City. However, apparently the City was very upset with the
fact the school was situated there and while it allowed the connection, the school actually owns the pipeline because
the City refused to be responsible for it. Right now, Ceres Wests engineer’s cost estimate shows that arsenic treatment
is more cost-effective, but DDW is trying to take a second look at the costs to see if they have included everything it
takes to be a PWS. Also, they have used proposed water rates provided by the City, not current water rates {(which
have not gone through a Prop 218 process yet) which we disagree with. This is a big difference, because they City is
proposing that they should just do arsenic treatment due to costs. 5/23/17 - City of Ceres continues to reject the water
system proposal for consolidation. Michelle Fredericks with DFA will be scheduling a meeting for all parties in the near
future. 1/13/17 - After rejecting the request for consolidation, the city of Ceres offered to review the water system's
engineering report for the request to consolidate. The city commented that the water system had not considered POU
treatment as an option. The water system has been advised of applicable code and directed to provide a proposal to
the LPA for review. 6/16/16 - On June 13, 2016 the water system went before the City of Ceres Council to request
consolidation. The City of Ceres rejected this request for consolidation. A new Corrective Action Plan will be required
of the water system. 4/22/16 - Office Hearing was conducted on April 19, 2016. A new compliance order is being
generated and water system has been directed to provide documentation to support their claim that LAFCO has
rejected their consolidation request. 2/26/2016: Revised compliance order will be drafted following an Office Hearing
that is scheduled for April 5, 2016. 2015: Formal compliance plan has not been submitted to this department.
Compliance order will be revised based on definitive guidance. Awaiting response.

7/3/2017: This is the same project as Mobile Plaza, Faith Home and Countryside MHP. An new compliance order
with milestone in accordance to this proiect will be issued. 1/13/17 - No Change. 11/24/2015-Can system move
forward with consolidation so when Keyes returns to compliance, all systems RTC at the same time? The LPA and SWS
are not involve in this process and therefore cannot comment on moving forward with the consolidation. 11/2/2015-
* Formal compliance plan has not been submitted to this department, but this water system is a candidate a large
water system consolidation project (Keyes Water System). Compliance order will be revised based on definitive
guidance this project will happen. Awaiting response.

£/10/17 - New compliance order issued. 5/23/14 - Owner has been advised that & new compliance order will be
issued as the system waits for consolidation. 1/13/17 - No Change. 11/24/2015-Can system move forward with
consolidation so when Keyes returns to compliance, all systems RTC at the same time? The LPA and SWS are not
involve in this process and therefore cannot comment on moving forward with the consolidation. 11/2/2015-* Formal
compliance plan has not been submitted to this department, but this water system is a candidate a large water system
consolidation project {Keyes Water System). Compliance order will be revised based on definitive guidance this project
will happen. Awaiting response.

77372017 District Waterboards office indicates that a separate funding project is being submitted for the
consolidation of Coble's Corner water system and Country Villa water system. A revised compliance order with
appropriate milestone will be issued in accordance to this process. 5/23/17 - No change, owner is not responding to
requests regarding her distribution operator license. 1/13/17 - Kickoff call being schedule for recently approved
assistance request. 11/24/2015-Can system move forward with consolidation so when Hughson returns to compliance,
all systems RTC at the same time? The LPA and SWS are not involve in this process and therefore cannot comment on
moving forward with the consolidation. 11/2/2015-*Formal compliance plan has not been submitted to this
department, but this water system is a candidate a large water system consolidation project (Hughson City).

Compliance order will be revised based on definitive guidance this project will happen. Awaiting response.
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Yes No current comment.

Yes The July 2017 update stated that
a new compliance order would
be issued. Has that happened
yet? Please provide a current
update.

Yes

Yes Because City of Hughson's
arsenic treatment project
estimated completion is 2 years
out, should the system consider
POUs or other interim measures?
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Stanislaus LPA-80 CA5000465 5000465 Duarte Nursery

Stanislaus LPA-80 CA5000484 5000484 United Pallet

Stanislaus LPA-80 CA5000498 5000498 Clementine Properties LLC
(Patchetts Ford Mercury)

Stanislaus LPA-80 CA5000570 5000570 Interstate Truck Center (Valley

Peterbilt)
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75 NTNC No
45 NTNC No
35 NTNC No
25 NTNC No
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1380002 6/13/2013 Yes
1380001 3/18/2013 Yes
1680001 7/18/2016 Yes
1080001 9/21/2010 Yes
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Yes

Yes 1680001 5/17/2016
Yes
Yes 1680001 1/19/2016
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6/4/2014

5/18/2018 Yes No
10/3/2018 No No
1/22/2018 Yes No
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2Q/2017-10

2Q/2017-16

2Q/2017 -8

2Q/2017-12
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Consolidation

Consolidation

Treatment
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7/6/2017: No, the water system will again be in violation of the arsenic MCL during the second guarter of 2017.
Praviously {2015}, this LPA requested EPA and DDW assistance with enforcement. 5/23/17 - No change. 1/13/16- A
testhole for a new source was drilled in 4th Qtr 2016. Initial water quality testing indicates that there are no viable
aquafiers. The system is now consulting with their distribution operator and engineer for the next plan. 6/16/16 - The
source is now showing elavated levels of nitrates and the water system has been required to initiate quarterly
sampling. The Water system submitted correspondance on 6/8/16 indicating that they would be submitting
documentation to obtain a well construction permit by the end of June 2016. A new corrective action plan is to follow
per this correspondance. 4/22/16 - No new progress. 11/2/2015-*Requested guidance from Waterboards on RTC for
water systems with RAA below, but near MCL.

773/2017: Unless DFA advises differently, this water system doas not qualify for any finacial support as they are a
for-profit place of employment. 5/23/17 - Water system has received permits from the City of Ceres to connect, but
does not have funding for the project. The water system has requested a 6 month extension to obtain funding and
consolidate. The extension will be given. 1/13/17 - Water system has completed financial of their privately funded
consolidation efforts. Permits will be applied for at the beginning of 2017 and the expected completion date is April
2017. 4/22/16 - The water system owner experienced a medical emergency and was unable to attend. The office
hearing was rescheduled for May 17, 2016 as his Dr will release him for attendance at this time. 2/26/2016: The water
system has not moved forward with consolidation. An Office Hearing will be conducted on April 12, 2016, with a
revised compliance order to follow. 9/10/15 this water system received LAFCO Approval Letter for Out of Boundary
Service Agreement. Consolidation time frame will be forthcoming.

1372772017 Clementine Properties is currently serving water that does not comply with the arsenic MCL. Resuils
from April 3, 2017 were thrown out as it was report as a NI and resampling on April 13, 2017 indicated an 11 ug/L
for arsenic. Therefore, the water systermn’s current RAA is 10.75 or 11. The water system has received a will serve
letter form Keyes CSD. (lementing’s last progress report indicates that they are taking steps 1o be ready for this
consolidation as soon as it is avallable {June, 2018). LPA is not sure if they provide bottled water or not. 7/3/2017:
District Waterboards office indicates that a separate funding project is being submitted for the consaclidation of Coble's
Corner water system and Country Villa water system. A revised compliance order with appropriate milestone will be
issued in accordance to this process. 5/23/17 - No change to the water systems status. 1/13/17 - Water system plans to
privately fund a tie-in to the Keyes WS consoclidation for (Faith Home/Green Run/Countryside/Mobile Plaza). 4/22/16 -
This water system RAA is trending upward. Initial testing for 2Q - 2016 indicates the RAA will exceed the MCLin 2Q, -
2016. A compliance order will follow once the official RAA is established.

£/10/17 No additional updates at this time. 5/23/17 - Arsenic treatment Plant Technical report revised and system
has purchased eguipment for installation. 1/13/17 - No Change. 4/22/16 - Water system has secured a civil engineer
with water experience and is developing an application for installation of a treatment plant. 1/19/16 - Office Hearing
conducted on 1/19/16 for this water system. A new compliance order is being issued to the water system.
11/24/2015-On November 10, 2015 this water system failed to provide the required course of action. Further legal
action will be taken against the water system.11/2/2015-Installation of new source not likely to result in RTC, currently
city of Turlock consolidation not feasible at this time.
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Following our 9/6/17 meeting,
LPA and District were to
collaborate on next steps. What
is the outcome of that
collaboration?

Has this system procured
internal funding to complete the
project? Are they anticipated to
meet the RTC deadline in the
order?

Please update the RAA column
("R") to reflect current RAA

Has the treatment system been
installed? Is the system on track
to meet its RTC date?
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Stockton-10

CA5010008

5010008

City of Hughson

Stockton-10

CA5010009

5010009

Keyes CSD
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6082

1779

COMMUNITY

No

4,899

1,504

COMMUNITY

No
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0910024

1/5/2009

Yes

0910018

1/5/2009

Yes
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Yes 910024 {(Amendment) 7/31/2012
6/30/2015
Yes 910018 {Amendment) 1/25/2017
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7/1/2015 No No
7/1/2018
12/31/2019 No No
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3Q/2017 - 11.00

Q3/2017-15,11.5,13.6
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SRF-STATE

No

SRF-STATE

No
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N/A

N/A
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N/A
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8/8/2016

Yes
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8/8/2016, Per
email on 8/8/2016: An application on behalf of
Hughson, City of was submitted for Drinking
Water State Revolving Fund {(DWSRF) -
Construction via the Financial Assistance
Application Submittal Tool (FAAST) on
8/8/2016 3:13:33 PM. To view the submitted
application, log onto the FAAST, then click on
the "Submitted Applications" hyperlink on the
Main Menu, then search for PIN 36582.

PIN: 36582

Organization: Hughson, City of

Project Title: Well No. 7 Replacement Project
{5010008-011C) For assistance, please email
the FAAST Help Desk at

FAAST Admin@waterboards.ca.gov or call 1-
866-434-1083 during business hours (Monday -
Friday, 8:00 AM - 5:00 PM).

Funding agreement for regional project was
executed, kickoff meeting was held 1/18/17.
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1/1/2020

Treatment

Treatment
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11/2772017- it is anticipated that construction may conclude in early 2019, 07/27/17 - construction is expected to
beginin Fall 2017.  04/25/17 - The City of Hughson’s Funding Agreement No. D16-02057 was executed on April 25,
2017. 12/8/16- FA will be issued by 1/1/17, Consolidation project no longer inlcuded but agreement will be issued
separately. 4/18/2016-No status change from previous update. DFA Project Officer - Joel Greathouse

9/22/15 - Two projects, well and treatment and other consolidation. Technical and Financial clearance are ready to
issue but don't have ERU clearance. The City needs to do more environmental work. Two projects under one funding
agreement.

7/1/2015 - Project is having a consolidation component added. Two LPA regulated systems in Stanislaus County that
have Arsenic MCL violations are going to be consolidated into the City of Hughson. The City has been very responsive
to this addition. DFA is working on funding agreement for consolidation to combine with funding agreement for
Hughson to construct two new wells and an Arsenic treatment plant.

10725/ 2017: Construction Contracts Awarded. Estimated completion june 2019, 6/15/2017: Project is almost
ready to go into construction. Estimated completion is by June 2019. 5/1/2017-Working with DFA, funding agreement
executed 4/18/2016-No status change from previous update. 11/5/2015-per DFA Project Manager - Marques the
construction FA may get issued early 2016.

9/22/15 - ERU is finishing up review. Need to finalize the scope of the project for the consolidation part of the project.
Projected funding agreement will be issued in approximately 2 months. Construction scheduled to take 2 years. Still
need to finalize the design of the consolidation elements. Meeting with the three systems on 9/28/2015 to get update
on status and work on the water service agreements for the consolidations.

7/1/2015 - Project is having a consolidation component added. Four LPA regulated systems in Stanislaus County that
have Arsenic MCL violations are going to be consolidated into the Keyes CSD. The District has been very responsive to
this addition. DFA is working to fund this overall project as a regional consolidation to enable sufficient grant funding
to be made available to pay for this project.

ED_005173_00000700-00629



Yes Consider issuing a revised
compliance order to reflect
construction completion date.
Has construction started yet?

Yes No current comment.
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Valley-21 CA5100107 5100107 SUTTER CO. WWD#1 (ROBBINS)
-- Pete
Valley-21 CA5100145 5100145 WINSHIP ELEMENTARY SCHOOL -

Pete
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350

94

COMMUNITY

No

38

n/a

NTNC

Yes
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921006

1/2/2009

Yes

§/9/2013

Yes
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Yes

9921016

9/28/2016

Yes

9/9/2013
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12/31/2018

No

No

Not specified

Yes

No
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2Q/2017-15.8

2Q/2017-15.0
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STATE

Yes

SRF
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10/26/2011

12/28/2012
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1/27/2016
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12/6/2016- Winship is working on preparing
and submitting the construction application.
(PETE)

ED_005173_00000700-00640



ED_005173_00000700-00641



Well Inactivated/Source Abandoned

New Well/Source
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10/27/2017 - County continues to provide progress reports and is currently receiving technical assitance from CRWA to
complete the planning work for the project. 8/15/2017 - Progress reports continue to be submitted. DFA is still waiting
for financial package to be submitted in order to execute funding agreement. 6/19/2017: Biweekly meetings between
DDW and the county are not currently taking place. Next step for the path to compliance is thatis assigned to Prop 1
TA Draft plan (GANTT chart) is due by Sept 15, which is not enforceable, after which a revised compliance order for
deadline to submit funding application will be issued along with a revised compliance order for RTC. 5/8/2017 - Not
much progress since the January update. The WS was warned of future enforcement if they didn't continue to make
progress towards compliance. A conference date has been set for todays date to talk about how to proceed.
1/17/2017 - Water system is still working towards meeting compliance order directives by 2018. They are looking to
extend directive deadlines pertaining to funding application submital and funding aquistion. State will most likely
approve extension request because the system is taking action toward compliance. 11/7/2016 - Water system was
issued a compliance order in September 2016, ordering the system to meet arsenic and manganes drinking water
standards by 12/31/2018. DDW set up bi-weekly meetins with the county to discuss progress as well as obstacles that
would prevent the system from meeting all requirements. 8/16/2016 - A review of the FAAST website shows that a
construction grant application for arsenic treatment has not been submitted yet. CRWA will be assisting the WS with
the application. It is still unkown as to whether Golden State Water Services will purchase the water system. 4/20/2016
- Project will potentially be slowed up a little bit as Golden State Water Services is locking to purchase the Robbins
water system. Two funding applications are in the works right now to first install meters, then to construct the arsenic
treatment plan (along with 100% design plans and specs). 1/22/2016- planning study is complete, but final design will
be completed under a construction grant. 9/22/2015 - Preparing an application for water meters as well as project.
Met with County in July on meter project. Construction application will be submitted once planning project is closed
out. Will be a C/F treatment plant

12/1/2017- we know the solution {a new well), but the funding agreement has not been issued — so that is premature
to issue a compliance order. 10/27/2017 - Plans have been finalized for the construction project and environmental
review/consultaion is underway. 8/15/2017 - No change since last update. 6/19/2017: System has submitted
application for construction funding, there's nothing they can do to expedite the funding process. 5/9/2017 -
Construction funding processing has been delayed, due to "per connection" grant cap issues as well as the local tribe
getting involved with this project. Best guess for FA execution is September or October according to the DFA.
1/17/2017 - Full FA application was submitted in December 2016 - under DFA review. 11/7/2016 - FAAST application
documents are still in the process of being completed. 8/16/2016: The Valley District recently approved the production
well design for the water system. The engineer for the project is currently working on the FAAST application for
construction funding. 6/9/2016 - A test well was recently successful in locating good water bearing strata. As soon as
this SRF planning study is complete, a revised compliance order will be issued with a compliance deadline - which will
be 3 years from date of issuance, maybe sooner if agreed to by upper management since this is just a well. 3 years is
typical. Estimated time to formally complete the planning study is estimated to be 4Q16. 4/20/2016 - Water bearing
zone has been selected from test well results, but selected zone will be redrilled (as of 4/21/2016) and samples retaken
due to inconclusive secondary constituent results. 1/21/2016 - Drilling contractor has been selected. Test well drilling
and sampling is to take place within the last two weeks of January.
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YES No current comment.

yes @DFA - What is your current
estimate for execution of the
construction funding agreement?
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Valley-21 CA5100149 5100149 BARRY ELEMENTARY SCHOOL -
Michael Ngai
Tehama LPA-82 CA5200550 5200550 New Orchard MHP
Tehama LPA-82 CA5201137 5201137 Millstream MHP
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560 n/a NTNC Yes
100 43 COMMUNITY No
118 53 COMMUNITY No
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0921012 1/5/2009 Yes
1300006 1/21/2009 Yes
1300005 10/3/2012 Yes
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Yes 9921006 5/26/15
Yes 1300006 1/21/2009
Yes 1300005 10/3/2012
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5/31/2018 Yes No
12/1/2016 No No
12/1/2016 No No
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2Q/2017-16.8

3Q/2017 -21.0

3Q/2017-21.0
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STATE No
SRF-STATE No
SRF-STATE No
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10/16/2011

6/26/2013

5/31/2013

3/7/2014

5/31/2013

3/7/2014
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8/27/2015

12/31/2017

12/31/2017
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10/13/2016

Pending

10/13/2016

Pending
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Pending

Pending
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Consolidation

Consolidation

Consolidation
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12/1/2017-water system sent out Requests for Proposal to local design firms in October 2017, and will be sending the
RFP to the A&E Exchanges for advertisement. The deadline for returning the proposals is Friday, November 10. From
there, the water system will evaluate and score the proposals, and make their selection. Survey and design timeline is
anticipated to be 3-6 months. 10/27/2017/ - The City of Yuba City just sent out RFPs to local design firms for the
project design. Deadline for the proposals is 11/10/2017. Survey and design timeline will take about 3-6 months. The
ERU may only need partial plans to begin reviewing and complete the environmental package. 8/15/2017 - Yuba City is
still drafting plans for submittal with a construction FA application. No application material has been submitted yet.
6/19/2017: There is no deadline for submitting preliminary design plans. Compliance order RTC set at 5/31/2018.
Inquiry with DFA made regarding discrepancy with who is waiting for what in an email from the City on 6/17/2017 that
states the following: The City submitted a pre-construction agreement application to the SWRCB in September 2016.
The City’s project manager, Gurtej, has called on a monthly basis to find out the status of the agreement. We still have
not received definitive direction. At this point, we are waiting to see if the pre-construction agreement is going to be
approved, or if the City will need to front the costs for the survey and design so that we can proceed with the
construction agreement. 5/9/2017 - There has been no word from the City of Yuba City as to whether they have
drafted preliminary design plans for the DFA's technical review. The DFA is reaching out to the City again to see where
they are at with Plans and Specifications. 1/17/2017 - Construction Application is still under review by the DFA.
8/16/2016 - For this quarter CRWA just recieved completed CEQA documentation from the City fo Yuba City in an effort
to help complete the FAAST application for contstruction funding. The water system is still on bottled water. 4/8/2016 -
As the surviving entity, the City of Yuba City has requested assistance from California Rural Water Association to
complete a funding application to fund construction for consaclidation with Barry Elementary School. CRWA working on
CEQA requirement. 1/8/2016 - As the surviving entity, the City of Yuba City has requested assistance from California
Rural Water Association to complete a funding application to fund construction for consolidation with Barry Elementary
School. The City of Yuba City is seeking to complete required CEQA documentation as this is needed in order to
complete the construction application for funding. CEQA documentation is anticipated to be complete by spring of
2016.

11/28/2017 no status changes from previous datel0/12/2017-For the last few weeks, Kerri and PM were working
with Nicole Cook from Coleman Engineering to get the updated financial documents. Now we are just waiting for
the updated 5-years budget projection. PM just spoke with Nicole and she is in communicating with Jim Lowden to
finalize the projection. Once Kerri receives the projection to update the financial checklist, we would be ready to
route the Masterfile and draft the FA. 7/25/17 EPA suggested to consider issuing a revised compliance order to reflect
consolidation project timeline, but the LPA does not want to do that because the system has been on this list for so
long and has done everything in their power to move the funding along. The LPA does not want to issue them any
more orders to do something that they have been trying very hard to complete already. 12/7/2016: Consolidating with
Los Molinos CSD. Please see LMCSD's Project Status. 12/14/2015-Stuck in CEQA process. Had hoped to be drilling new
well January 2016.

11/28/2017 no status changes from previous date. 10/12/2017-For the last few weeks, Kerri and PM were working
with Nicole Cook from Coleman Engineering to get the updated financial documents. Now we are just waiting for
the updated 5-years budget projection. PM just spoke with Nicole and she is in communicating with Jim Lowden to
finalize the projection. Once Kerri receives the projection to update the financial checklist, we would be ready to
route the Masterfile and draft the FA. 7/25/17 EPA suggested to consider issuing a revised compliance order to reflect
consolidation project timeline, but the LPA does not want to do that because the system has been on this list for so
long and has done everything in their power to move the funding along. The LPA does not want to issue them any
more orders to do something that they have been trying very hard to complete already. 12/7/2016: Consolidating with
Los Molinos CSD. Please see LMCSD's Project Status. 12/14/2015-Stuck in CEQA process. Had hoped to be drilling new
well January 2016.
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yes Is this system on track to
meeting its RTC deadline?

Yes EPA recommends issuing a
revised compliance order once
the FA has been issued to keep
the system on track to
compliance.

Yes EPA recommends issuing a
revised compliance order once
the FA has been issued to keep
the system on track to
compliance.
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Valley-21 CA5210003 5210003 LOS MOLINOS COMM. SERVICES
DIST. -- Gary

Tulare-24 CA5403054 5403054 PFFJ, LLC

Visalia-12 CA5410009 5410009 Pixley PUD

Visalia-12 CA5410050 5410050 Alpaugh JPA
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1,500 358 COMMUNITY No

87 11 NTNC No
3,310 825 COMMUNITY No
1,026 379 COMMUNITY No
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0921021 1/2/2009 Yes
802534 3/5/2008 Yes
0912015 1/23/2009
0912002 12/18/2008
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Yes 9921021 7/7/2015
Yes 9700433 3/9/2015
Yes 9912011 5/18/2015
Yes 1212012 5/8/2015
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7/1/2018 No No
3/9/2018 Yes Yes
6/30/2018
5/31/2018
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2Q/2017-11.0

W12Q 2017 RAA =62 W4 20,2017 RAA =58

1Q/2017 - 22

1Q/2017 - 15
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SRF-STATE No
STATE No
SRF-STATE Yes
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1/9/2012

11/1/2013

11/1/2011

8/14/2012

10/14/2013
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$202,191.00

12/2/2015

6/27/2014

7/15/2015
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8/11/2016 (incomplete) No
4/10/2014|Yes
Pending No
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9/10/2015
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Treatment

9/10/2018

New Well/Source
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10/27/2017 - DFA is waiting for the system's financial information before processing the FA. 8/14/2017 - No changes
since last update. 6/19/2017: inquiry about the project completion timeframes needs to be directed to DFA. 5/8/2017 -
The ERU is waiting for an approval/acceptance letter from the NMFS in order to give environmental clearance. The EPA
had to help convince the NMFS that the State Water Board is recognized as a Federal Lead Agency. 1/17/2017 -
Waiting on DFA to review letter from Fish & Wildlife; still approximately 2 months away from executing a FA.
11/7/2016 - DFA recieved service agreements and financial package from WS. Technical and financial has been signed
off. The Environmental Review Unit {(ERU) is sending a letter to US Fish & Wildlife (USFWS) requesting comments by
12/7/2016. Once positive confirmation is recieved from USFWS the DFA will draft the funding agreement. 8/16/2016 -
Planning Project has been completed and FAAST application submittal for a new well construction grant is pending
review and approval of Draft Water Service Agreements (By Gary Chan, LMCSD, and CSD attorney) and Financial
Package {by Jim Lowden with LMCSD). 4/20/2016 - A required CEQA study (Inititial Study/Mitigated Negative
Declaration) has been completed by Coleman Engineering and Enercon Services, Inc. for this project. Coleman
engineering has submitted a FAAST application for the construction phases (Phase 1 &2) of this project. P&S for both
phases have been approved by the District Office. 1/21/2016 - Plans and specifications have been approved for the
new well. Due to the State ERU taking exception to the recorded NOE for the new well, the construction application
process cannot proceed until recently submitted CEQA documentation is approved by the ERU.

11/8/17- POUs are installed. Resuits show the units do not always produce water below the arsenic MCL. The system
is working to modify/replace/add equipment to ensure compliance. Timeframe for the POU permit is that it will be
issued within 3 months. It could be sooner. They are ironing out some of the operations- DE is waiting for the data to
show the configuration is working.7/31/17: POUS are installed and in use. Initial sampling has been performed on all
devices; the system continues to conduct sampling for arsenic at the POU locations. Sampling shows arsenic at ~7-10
ppb. The system continues to sample weekly to demonstrate effective reduction. Next step will be to issue permit.
6/30/17 - The POU/POE strategy is to treat only drinking locations. Only 3 service connections {2 offices w/ POU and 1
home w/ POE) serve drinking water. The other 8 connections are only process water. PFFJ is a massive pig farming
operation; drinking water is a tiny fraction of the water they produce. The first samples show the POU/POE devices are
effective, even with the high raw water concentrations. At this point, PFFJ is not pursueing an additional treatment
option as the ratio of process water to drinking water makes centralized treatment infeasible. 5/1/2017- Water system
is completing installation of third {of three) POU/POE devices. Water system has submitted draft treatment strategy.
1/13/17- Water system is still moving forward with POU/POE. Install should begin 2Q 2017. 10/26/16 - Water system is
moving forward selecting POU/POE. 8/1/16: Water system has proposed POU/POE. System has hired a consultant to
identify and select units/locations and to develop the POU/POE plan inclduing operation. 4/27/16: Working with water
system on timeline to begin construction. Water system bringing in consultant/operator. 1/11/16: CO issued Q1 2015.
CAP identified POU as the preferred alternative. System is exploring POU vs. POE and costs. 9/21/2015: CAP identifies
POU/POE as the preferred alternative. CO issued Q1 2015.

12/1/2017: According to Randy Masters, Operator, the construction of Well No. 5 is near completion. Probably
within the next month or two. The construction of Well No. 6 has not started yet, but he believes that a test well
was already drilled. | will follow-up with Joe Hopkins to get more information on the status of Well No. 6. 5/17-FA
has been executed - issuing notice to proceed to contractor for second well. 6/16. 1 well drilled with USDA funds.
Construction planned for another new well, modifying existing 2 wells to seal off the lower aquifer with high arsenic,
storage. 10/15-P84 Construction FA issued 9/15. System should be moving to the bidding soon.

12/1/2017: Per DFA the FAis in legal review and will be available in two weeks. 7/17-Arsenic Treatment w/C&F
technology. Plans and specs are complete, Prop. 218 passed. The Construction FA is held up do to financial issuas
with the water system. They have not finished their 2016 audited financials which are needed to issued the
Construction FA. Anticipated Construction FA is December 2017. 5/17-Env. clearance 2/17 and waiting financial
clearance - need updated audited 2016 financials - anticipated FA in December 2017. 1/17-Prop. 218 passed for the
O&M costs for the asrenic treatment plant. 12/12/2016- Construction application is being processed. Recently passed
Prop 218. 6/16 - Planning finished, Plans and specs approved.
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yes @DFA - Has the system
submitted the needed financial

reports?
Yes No current comment.
Yes No current comment.
Yes No current comment.
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Yolo LPA-88

CA5700514

5700514

Bogle Winery

Yolo LPA-87

CA5700778

5700778

Yolo County Central Landfill

ED_005173_00000700-00673



40

NTNC

No

40

NTNC

No
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1201031

11/1/2012

Yes

1401051

7/14/2014

Yes
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Yes

1601190

7/15/2016

Yes

1400002

4/24/2017
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1/31/2017

Yes

No

9/1/2016

No

Yes
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302017 - 12.4 (WELL 01}, 4.64 (WELL 02}, 8.64 (POST TREATMENT) /
2Q/2017 - 11.64 (Well 01)

302017 10.56 (WELLO1), 7.33 (POSTTREATMENT)/ 2Q2017-10.125
(WELL 01)/ 2Q2017 - 6.92 (Post Treatment in distribution system, average
of all non, POU distribution samples submitted)
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Treatment

Treatment
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11/27/2017: Bogle's well has been online since August and we are working to issue them a permit, but we are waiting
on them to submit required docs. We were going to monitor their monthly post-blending AS samples for 6 months {till
Feb) to make sure their levels are OK. When that is complets, we will allow them to lift public notification. 10/30/2017:
Permit amendment approved 8/15/2017. Well 02 has been added to the water systern. Two individual post-
freatment samples from August and September 2017 exceed MCL, and current average > 50% MCL. System to
continue Public Notification as we monitor samples for 6 months. 6/28/2017: Permit amendment applicaiton recieved
for Well 02, currently under review. Well 02 under initial sampling requirements for Title 22 analyses. Connect of Well
02 to water system on hold pending approval of blending as treatment plans and calculations by YCEH. Initial arsenic
sampling for Well 02 < 50% MCL. 5/4/2017: Connection of Well 02 to water system pending final construction. Water
system is to submit permit amendment applicaiton and blending technical report, specifications and initial water
sampling results for Well 02 for review and approval prior to connection to the water system. Required documents to
be submitted by 5/19/2017. 2/28/17: Connection of Well 02 to distribution system postponed due to weather. Water
sytem may request extension to CAP connection deadline of 4/30/2017. Water system is undergoing permit
amendment process. Water quality results to be submitted for Well 02. 11/4/16: Corrective Action Plan submitted
9/2/16 in response to Compliance Order CC0001190. Well 02 was installed 9/16/16 pending final inspection; blending
proposal to be submitted to YCEH by 11/30/16. 8/8/2016: A new compliance order was issued in July 2016. Water
system will submit a new Corrective Action Plan by 8/31/2016. 6/28/2016: LPA will be issuing the water system a new
compliance order by 7/1/2016. Water system was RTC due to a misunderstanding that bottled water was an
acceptable long term solution. Sanitary survey was conducted , a new compliance order will be issued by the end of
May 2016 .

11/27/2017: LPA doesn't feel comfortable RTC ther based on some of the treatment effluent results. They seema
little too close to MCL and are showing an upward trend. 10/30/2017. Water samples results received for source
{quarterly} and post-ireatment {monthiv). RAA for distribution samples < MCL. System operating on full treatment
mode with no blending. 6/29/2017: Water sample results recieved for January-June 2017 sampling. RAA for
distribution samples is < MCL. System is still operating on full treatment mode with no blending. 5/4/2017: Water
system is operating on full treatment mode with no blending. No sample results recieved arsenic monitoring during
1Q2017, M&R citaiton issued to water system on 4/24/17. 2/28/2017: Permit Amendment issued 2/16/17. RTC
pending based on RAA of treated water. 2/1/2017: Treatment was installed in September 2016. Water system is
blending raw water with treated water to meet water demand for facility. Water analyses post treatment for 3Q2016
and 4Q2016 show levels < 50% MCL. Final blended water levels of Arsenic are not below the MCL. The water system is
currently under public notification and has three POU devices which are installed on a temporary basis for MCL
compliance. Sampling post POUs show levels of arsenic < 50% MCL. 5/5/2016: EPA had a conversation with the LPA to
discuss a possible issuance of a NOV, but as time went on the water sytem submitted water quality data for the past
year and has proposed to install treatment by 6/30/2016. EPA will follow-up with the LPA for a status update.
8/8/2016: Water system requested a 60 day extension for implementaion of the treatment plan for contracting and
funding reasons. New deadline for treatment implementation is 8/31/2016. 4/18/2016-A letter of commitment was
received in April, 2016 with implementation of the treatment plan by 7/1/2016. 2/2016- Engineering report received
with proposal to use activated alumina absorptive media. 12/7/2015-The system has not RTC, but is expected to
provide a treatment proposal that will include coagulation and filtration. 11/2015-Temporary proposal approved for
reverse osmosis POU treatment. 3/10/2015: System is not moving forward with directives that are in the last
compliance order. We are asking EPA to go forward in doing enforcement.
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Yes No current comment.

Yes No current comment.
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Merced-11

2400147

Santa Clara-17 4100004
Merced-11 2400075
Lassen-02 1805004
Merced-11 2400172
Tehachapi-19 1502465
Sonoma-18 4901061
Tehachapi-19 1510018
Sonoma-18 4901294
Mendocino-03 2310011
San Joaquin LPA-69 3900603
San Joaquin LPA-69 3901032
San Joaquin-10 3901204
Valley-21 5100141
Monterey-05 4410016
Sacramento-09 5710011
San Joaquin LPA-69 3900818
Los Angeles LPA-49 1909007
Visalia-12 1510006
Sonoma-18 4901136
Sonoma-18 4910011
Valley-21 5110001
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...

Clausen Meat Packing 30 1
City of Gridley 6,403 2,077
El Nido Elementary School 310 1
High Desert Prison 10,950 2,274
Sandy Mush Detention Center 800 157
Panama Road Property Association 50 16
Sonoma Warehousing 200 2
Rosamond Community Services District 10,633 4,398
Wine Country Ind Park - Bidgs A&B 30 2
Laytonville CWD 1,301 370
LEISURE MANOR 100 42
LODI USD-TURNER SCHOOL 200 2
DIAMOND PET FOOD 35 2
Merdian Elementary School 93 1
Forest Lakes MWC 1,145 327
Wild Wings CSA 1,187 346
LATHROP SANDS TRAILER COURT 105 35
Our Lady of Fatima 300 1
East Niles CSD 25500 7406
Wilson Elementary School 200 2
Sebastopol, City of 7,750 2,885
City of Live Oak 7,475 2,186
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NTNC NO
COMMUNITY
NTNC YES
COMMUNITY
COMMUNITY YES
COMMUNITY
NTNC
COMMUNITY
NTNC
COMMUNITY
COMMUNITY No
NTNC Yes
NTNC No
NTNC Yes
COMMUNITY
COMMUNITY
COMMUNITY No
NTNC No
COMMUNITY
NTNC YES
COMMUNITY
COMMUNITY
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USEPA issued CO

USEPA issued CO

NOV

0819007

USEPA issued CO

0919020

USEPA issued CO

USEPA issued CO

CC0001758

CC0001684

CC0001767

USEPA issued CO

0905011

0909004

CC0001683

0912010

1018007

0918006

USEPA issued CO
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USEPA issued CO

USEPA issued CO

9/24/2007

4/18/2008

USEPA issued CO

1/23/2009

USEPA issued CO

USEPA issued CO

03/11/200

8/28/2008

8/28/2008

USEPA issued CO

4/23/2009

7/30/2009

8/28/2008

5/21/2009

5/28/2009

2/10/2009

USEPA issued CO
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YES

YES

YES

YES

YES

YES

NO

YES

YES

YES

YES

Yes

Yes

Yes

Yes

Yes

Yes

Yes

YES

YES

Yes

Yes

YES

YES

YES

YES
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SRF & School Bond Law funding completed in 2009

No SRF application

No SRF application

Offered Bond law, SRF, Prop 84, and ARRA funds.

SRF preapplication
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Arsenic is above MCL in the only active well.

Problem solved

Problem solved

Only well arsenic RAA = 26 pg/L.

Well 06 and Well 07 are in violation of the arsenic MCL, RAA
of both wells in 0.014 mg/L

Only well arsenic RAA =12 pg/L.

Preapplication submitted

SRF application submitted 2008

No SRF application

Applied for SRF for source capacity issues

Only well arsenic RAA =21 pg/L.

One well arsenic RAA = 16 pg/L. System has 3 additional
sources.

Prop 40 grant given, have SRF application to treat remaining
untreated well.
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System is non-communicative. LPA has been focusing on

bacteriological monitoring violations.

Wrote violation letter. Response by system was to take well
out of service and place in standby status.

Coagulation/filtration

Central treatment installed and operating as of May 2008.

Adsorptive media (GFH)

System successfully piloted adsorption media treatment.

Drilling new wells and proposal to provide arsenic.

System is proposing to install treatment.

Treatment installed and being commissioned in place.

OX connected to Cal Water Service 6/09

School closed 6/30/09.

OX System connected to city of Lathrop water 7/09

No decisions presented to CDPH.

PN & gtrly monitoring.

OX System connected to city of Lathrop water 10/09

Consolidating with the City of Petaluma.

Attempting to block off arsenic-laden strata.

Not permitted at this time due to marginal results. Permit
was issued 6/23/2009.
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Treatment on-line in 2008

Treatment on-line 5/7/2008
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PWS
Installed
Installed
Installed
Installed
Installed

PWS Inactive due to
Consolidation

PWS Inactive due to
Consolidation
Installed

9/23/2009 Source(s) Abandoned
9/30/2009 Source Reclassification

10/1/2009 PWS Inactive due to
Cansolidation

Treatment/Blending
PWS Inactive due to

Consolidation

Installed

Installed

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No
No

No

No

No
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Sonoma-18 4901236
Sonoma-18 4901247
Madera LPA-50 2000567
Tehachapi-19 1500190
Santa Barbara-06 5603118
Valley-21 5100140
Sonoma-18 4901323
Sonoma-18 4900904
Monterey-05 2710021
Valley-21 5110003
Valley-21 5101001
Monterey-05 3500823
Valley-21 5100145
Mono LPA-56 2600700
Merced-11 2400170
San Bernardino LPA-63 3600262
San Joaquin LPA-69 3900810
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Vino Farms Preston Ranch 60 8
Carneros Warehousing 50 2
Yosemite High School 796 1
Edmundson Acres Water System 550 84
Ventura Farms 45 20
Marcum Hlinois Elementary School 200 1
Fulton Processors, Inc. 100 1
J Vineyards & Winery 40 1
Cal Am Water Company-Toro 1296 405
Yuba City GW Region 2-3 10,200 3,014
First United Methodist Church 65 1
Best Road MWC 133 48
Winship Elementary School 50 1
Sierra Business Park 35 37
Hilmar Cheese 712 1
Snowcrest Heights 500 121
JR SIMPLOT CO 300 1
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NTNC

NTNC
NTNC YES
COMMUNITY
NTNC No
NTNC Yes
NTNC
NTNC
COMMUNITY
COMMUNITY
NTNC
COMMUNITY No
NTNC Yes
NTNC No
NTNC NO
COMMUNITY No
NTNC No

ED_005173_00000700-00709



0918004

CC0000809

0919023

0906004

0921004

0918004

EPA NO. PWS-AO-2008-6013

SEE NOTES

Not Issued

0921022

No ENF was issued due to system changing source to Standby.

0921009

0201363

CC0001681
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2/25/2009

4/9/2009

1/23/2009

12/16/2008

1/5/2009

12/31/2008

6/3/2008

SEE NOTES

1/5/2009

1/5/2009

11/19/2009

8/28/2008
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YES

NO
Yes Yes
YES
YES
Yes Yes
YES YES
YES YES
NO
YES
No YES
No Yes
YES YES
No YES
Yes Yes
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N/A

#0201928
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N/A

5/10/2010
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NO

Second Quarter 2010

3/31/2010

6/30/2010

Not Specified Goal of 12/31/10

Not Specified Goal of 12/31/10

12/31/2010
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No SRF application

No SRF application

NO

N/A

ARRA project completed in 06/2010

No application for funding as no project is required.

No application for funding as no project is required.
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Both wells exceed arsenic MCL. Standby well arsenic 140
pg/L. Well 2 arsenic 170 pg/L.

Only well arsenic RAA 17ug/L .

Prop 84 Planning and feasibility FA issued

One well with arsenic and nitrate violation

No SRF application

Only well arsenic RAA 15 pg/L.

Only well arsenic RAA 39 pg/L.

SRF Application submitted.

No SRF application

Submitted Universal Application

Problem solved
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Sources off line. Hauling water.

System currently piloting and result indicate successful.

Consolidation Project/New Well/Treatment

Consolidated with Arvin CSD in 06/2010 using ARRA funds

Requiring PN and quarterly monitoring. Providing

12 POUs have been installed as interim measure. Drilled new
well.

System has called to discuss treatment options. N

System proposing to install adsorption media treat

PN. Arsenic removal treatment installed & permit being
processed.

Bottled water permit. Using vended water.

System is not using Well 01, but does not want to change to
standby status. We have been patient, but will issue CO in
Nov. 2010.

No decisions presented to DPH. Providing vended w

Point of Entry Treatment

Coagulation/filtration

Tier 2 notifications

Approved engineered treatment plant installed in 6/11. Did
Pub Notification & provided bottled water.
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System is working on consolidating with Hillview Water System

System consolidated with Arvin CSD already.

Trying to solve with local funds.

Has requested time extension which will be issued soon

In compliance, permit pending

System was in receivership due to federal Court Order. CalAm took over system in 2008 and immediately started to
address arsenic issue Plant is constructed and permit being processed. No enforcement issued as long as CalAm
continues to work towards compliance.

SRF project should be completed by the end of 2010.

System does not meet the definition of a PWS anymore; <25 people.

Primary well arsenic level jumped from 4 to 19 ug/L in 11/2008. Treatment on-line 12/23/2010

OX- Treatment plant installed in 2011
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2/2/2010
2/2/2010

4/13/2010

6/30/2010

6/30/2010

7/1/2010
7/12/2010
9/28/2010

9/30/2010

10/7/2010

11/2/2010

11/15/2010

11/30/2010

12/17/2010

12/23/2010

12/31/2010
6/1/2011

Drilled a new well
RAA < MUCL - Treatment
Installed

INACTIVATED DEEP WELL
(ARSENIC ISSUES) IN 2010.
NOW 1UST USING RADIAL
WELL (WILL HAVE URANIUM
COMPLIANCE ORDER]}

PWS Inactive due to
Cansolidation

RAA < MCI - Natural Causes

Drilled a new well

PWS Inactive due to Closing
RAA < MUCL - Treatment
Installed

RAA < MCI - Natural Causes

PWS Inactive due to
Cansolidation

PWS Inactive due to
Cansolidation

Sourcels) Reclassification
PWS Inactive due to Closing

PWS Inactive - No longer a
PWS

RAA = MICL - Treatment
Installed

Source(s) Abandoned

RAA < MUCL - Treatment
Installed

No

No

No

No

No
No

No

No

No

No

No

No

No

No

Yes

No
No
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Madera LPA-50 2000502
San Joaquin LPA-69 3900712
San Joaquin LPA-69 3900711

Tehachapi-19 1500600

Tehachapi-19 1502221

Visalia-12 1502622
Tehachapi-19 1503380
Inyo LPA-44 1400528
Valley-21 2910011
Riverside LPA-63 3303048
Sacramento-09 3410011
Napa LPA-58 2800648
Inyo LPA-44 1400004
San Bernardino-13 3610112
Sonoma-18 4900845
Los Angeles LPA-49 1900756
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Bass Lake Height 250 102
MUSD-FRENCH CAMP SCHOOL 650 1
SIDHU MOBILE PARK WATER SYSTEM 75 23
J. G. Boswell Company Water System 50 4
Pond School Water System 250 2
Gosford Road Water Company 52 15
J G Boswell Tomato Company, LLC 125 3
Crystal Geyser Bottling Plant 100 2
PlaVada Community Association 400 252
Manuela Garcia Mobile Home Park 30 15
City of Galt 22982 7203
Wine Country Inn 25 1
Charles Brown Water Company 330 100
Helendale CSD 8646 2610
Rancho De Sonoma Maobile Home Park 130 98
Warm Springs Rehabilitation Center 200 1
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COMMUNITY No
NTNC Yes
COMMUNITY No
NTNC NO
NTNC YES
COMMUNITY No
NTNC
NTNC No
COMMUNITY No
COMMUNITY No
COMMUNITY
NTNC No
COMMUNITY Yes
COMMUNITY
COMMUNITY
NTNC No
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CC0000736

CC0001694

CC0001697

0919021

0919011

0919010

0919008

1100063

EPA NO. PWS-AO-2008-6024

Citation and Compliance Order (1163193)

0909020

1258001 (SIA)

None

0913039

EPA NO. PWS-AO-2008-6014
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1/5/2009

4/17/2008

5/26/2008

1/23/2009

1/23/2009

1/23/2009

1/23/2009

12/29/2010

9/30/2008

1/29/2009

1/28/2009

5/24/2011

None

2/13/2009

7/31/2008
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Yes Yes
Yes
Yes
YES
YES
YES
YES
Yes Yes
Yes Yes
Yes Yes
Yes YES
No
No No
YES
YES YES
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12/31/2010

7/1/2010

6/30/2010
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Universal preapplication. Need income survey to demonstrate
disadvantaged community status.
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Invited to apply for Prop 84

SRF application submitted 2008

SRF application submitted 2008

Well 01 is in violation of the arsenic MCL, RAA 0.028 mg/L

Well 01 is in violation of the arsenic MCL, RAA 0.027mg/L.
Well 02 on quarterly monitoring & has not yet failed the MCL
(avg. samples = 0.014 mg/L.)

Privately owned NTNC.

System did not update its SRF application.

Privately owned Comm system.

Only well arsenic RAA = 15 pg/L.
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Arsenic treatment installed. Arsenic sample taken post
treatment on 7/12/2011 is ND. Treatment has been online
since 6/17/2011.

System is connected to city of Stockton in 6/11. Did Pub
Notification & provided bottle water

foreclosed on, new owner takes over in 10/10. Public
Notification. Connected to city water-OX

Proposal to provide POE arsenic removal treatment

Too far away from City of Bakersfield for consolidation

Will need to provide arsenic removal treatment.

Treatment installed and monitoring is in progress. May take
several quarters for system to RTC because of RAA.

Arsenic treatment plant installed and operational.

Tier 2 arsenic notifications issued. Owner has approved plans
to downsize park and reclassify as a State Small with POU
treatment. Construction of new park in progress

PN and AS treatment at 3 GWTP's

Tank slowly refilled with treated water and all sampling since
the event have been below MCL. It will take several quarters
for RAA to drop below MCL.

PN and quarterly monitoring required. Looking into

System has applied for Prop 84 funds to consolidate

camp currently closed as a result of operational problems; all
users moved to Acton Rehabilitation Center

ED_005173_00000700-00739



ED_005173_00000700-00740



ED_005173_00000700-00741



ED_005173_00000700-00742



ED_005173_00000700-00743



ED_005173_00000700-00744



OX- Connected to city water 6/11

OX - Connected to city water 12/11

Under a federal EPA compliance order.
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6/22/2011

12/31/2011

1/1/2012

1/1/2012

1/5/2012

1/11/2012
3/8/2012

4/1/2012

4/1/2012
4/6/2012

5/11/2012

RAA < MUCL - Treatment
Installed

PWS Inactive due to
Consolidation
PWS Inactive due to
Consolidation

Installed
Installed

RAA < MUCL - Treatment
Installed

RAA < MUCL - Treatment
Installed

RAA < MUCL - Treatment
Installed

PWS Reclassified to
Transient/State Small

Installed
Installed

RAA < MUCL - Treatment
Installed

Drilled a new well

PWS Inactive due to
Cansolidation
PWS Inactive due to Closing

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No

No
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Valley-21

0600011

Monterey-05 3500565
Valley-21 5100158
Riverside LPA-63 3301755
Sonoma-18 4901218
Valley-21 0600013
Valley-21 5105008
Monterey LPA-57 2701227
Lassen-02 4510005
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DEL ORO WATER CO.-WALNUT RANCH 182 78
Fairview Child Development Center 70 2
Sunset Moulding 65 1
Sunbird Mobile Home Park 258 86
Groskopf Warehouse & Logistics 60 6
Princeton Water District 356 118
Valley Farm Transport 25 1
San Benancio School 200 2
City of Redding 85703 26080
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COMMUNITY No
NTNC Yes
NTNC

COMMUNITY No
NTNC NO

COMMUNITY No
NTNC No
NTNC Yes

COMMUNITY No
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1021006

0905033

0921004

1203410

EPA NO. PWS-AO-2008-6015 & NOV 0918016

0921006

0921004

CO-2/4/09

0902008
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7/15/2010

5/27/2009

2/4/2009

1/29/2009

7/31/2008 & 06/2/2009

8/18/2009

1/5/2009

3/31/2009

4/20/2009
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No Yes
No Yes
No YES
Yes Yes
NO YES
Yes Yes
No YES

YES
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1/31/2010
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Not specified

Potable water provided by City of
Colusa thru emergency intertie

Not Specified Goal of 12/31/10

9/30/2010

12/31/2010

Not Specified Goal of 12/31/10
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No

Currently receiving water from the City of Colusa.

No application for funding as no project is required.
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No SRF application

Safe Drinking Water State Revolving Fund Project NO
3301755-001. Final plans and specifications for consolidation
planning project approved.

Only well arsenic RAA 13 pg/L.

Local funds

No SRF application

P84-In construction to consolidate with CalAm Ambler Park
system

Project to provide treatment on SRF-Project Priority List in
Category L. {(Needs to be changed to Category G.)
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Consolidation with City of Colusa

No decision - interim bottled water being provided

Interim treatment has been installed. Consolidation with
Coachella Valley Water District Pending. CDPH has reviewed
and approved plans, specifications, notice of exemption and
agreement documents.

System proposing to install adsorption media treat

Modifying non-complying well

Bottled water permit as temporary measure.

NOV issued w/ cc to CDPH and EPA

The City has not used Well 13 since July 2008 and is
considering submitting a request to change the well to
emergency standby source status.
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9/22/15 - funding agreement issued on 9/10/15. DFA & DDW will be meeting with system to start project.
City of Colusa has already annexed the area. The project is to replace the old distribution system and
incorporate Del Oro into the City system. This will not happen until the distribution system in is replaced.
However, water is bing supplied by Colusa and Del Oro is meeting the Arsenic standard.

7/3/2015 - Waiting for funding agreement.

Waiting for Funding Agreement for Planning study. Consolidation with City of Colusa to occur - planning study for
sewer and purchase negotiations between Del Oro & City.

Existing Fe/Mn treatment is removing arsenic. While 3 monthly samples have exceeded MCL, RAA has been below
MCL for last 2.5 years. System has submitted an application to have the plant permitted for arsenic removal.

Interim treatment station is providing water that meets arsenic MCL. Consolidation with CYWD pending.

Ran pilot, exhausted media in 1 week, choosing new treatment system.

Well work completed. Initial tests show success.
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6/30/2012 11/19/2015-1egal had an No
issue with their agreement
which required a new lezal
opinion from the City. The
issue was cleared up last
week. The planning
agreement is now on Darrin's
desk - his signature will
execute the agreement,
11/5/2015-Currently, buving
water from the City of Colusa.
Consolidated to the City of
Colusa with the City in the
process of getting a FA for
this project. Will not use its
sources again and will be
incorporated into the City
systemn.

6/30/2012 RAA < ML - Treatment No
Installed

7/30/2012 PWS Inactive - No longer o No
PWS

8/6/2012 PWS Inactive due to No
Cansolidation

8/17/2012 RAA < ML - Treatment No
Installed

8/21/2012 RAA < MCL - Well Modified No

8/23/2012 RAA < ML - Treatment No
Installed

10/1/2012 PWS Inactive due to No
Cansolidation

10/16/2012  [Sourcels) Reclassificatian No

ED_005173_00000700-00766



Lassen-02 3210003
Sacramento LPA-64 3400248
San Bernardino LPA-66 3600192
Tehachapi-19 1510017
Tehachapi-19 1510028
Visalia-12 1610007
Monterey LPA-57 2702370
Sonoma-18 4901225
Visalia-12 1610005
Monterey LPA-57 2700552
Sacramento LPA-64 3400169
San Bernardino-13 3610854
Sonoma-18 4900723
Monterey LPA-57 2701670
Fresno-23 1000042
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City of Portola 2500 1083
FRANKLIN ELEMENTARY 246 2
PG & E Pipeline Operation 30 1
Indian Wells Valley Water District 30000 11643
Mill Potrero Mutual Water Company 1,700 2,287
Home Garden CSD 1750 453
SPCA 50 8
Rental Place 45 2
City of Lemoore 24500 6117
Echo Valley School WS 503 1
SPINDRIFT MARINA 100 50
Searles Valley Minerals 2100 1386
Shamrock Mobile Home Park 188 127
Langley Valle Pacifico WS 81 27
FCWWD#40 Shaver Springs 172 69
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COMMUNITY No
NTNC Yes
NTNC No

COMMUNITY NO

COMMUNITY YES

COMMUNITY
NTNC No
NTNC NO

COMMUNITY NO
NTNC Yes

COMMUNITY No

COMMUNITY No

COMMUNITY NO

COMMUNITY Yes

COMMUNITY No
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0902006

0800344

WvV0000121

0919027

1119011

0912008

CO 2/2/09

EPA NO. PWS-AO-2008-6017 & NOV 0918008

0912018

C0 10/001 2/16/2010

1200575

0913016

0918007

C0-1/27/09

1023361
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2/26/2009

12/04/2009

7/31/2012

1/23/2009

12/14/2010

1/23/2009

9/2/2008 & 6/2/2009

39800

4/12/2012

2/13/2009

4/10/2009

application complete by 1-5-2009 CO plan due March 31, 2009

4/26/2010
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YES

Yes Yes
Yes Yes
YES
NO
YES
NO YES
YES
Yes Yes
YES
NO YES
Yes
No Yes
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CC0000051
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10/4/2012

1/31/2010
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12/31/2013

Yes

3/31/2010

Not Specified
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No

No application for funding as no project is required.

SRF project - NOAA

No SRF application

1Q/2015 (Well 6)- 4.0

ED_005173_00000700-00776



No SRF application

Well 13 and Well 09A are in violation of the arsenic MCL, RAA

0.022 to 0.032 mg/L

Arsenic MCL Violation of Well 7

Prop. 84 project-NOAA

Only well arsenic RAA 42 pg/L.

3+ wells exceed

Universal Pre-Application submitted.

Only well arsenic RAA = 26 pg/L.

SRF planning FA issued, pending execution
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This well will be converted to emergency standby source.

Applied for funding; constructing a treatment plant; provide
bottled water for drinking and post public notification.
Construction plans have approved for treatment.
Construction is currently underway.

Blending

Proposal already submitted to provide arsenic removal

Plan to develop a arsenic blending plan with other low
arsenic wells.

Qtrly PN and sampling required

PON As, Q. As

System proposing to install adsorption media treat

Qtrly PN and sampling required

Q. PON Bottled Water & As. As testing distribution 2x/mo. &
1x/mo. source

An engineer has evaluated the existing treatment system and
made corrections. Futher compliance will be determined.

PN and guarterly monitoring required. Considering

Invited to apply to SRF-planning to drill well, plan is to wait
for granite ridge project and funding. Q.PON As.
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Running pilot, on track to be in compliance by 12/31/2010.

Fe/Mn treatment working for As, but haven't been able to obtain waste discharge permit

Letter to System re-requiring plan and time schedule.

SRF planning study FA issued 11/21/14 5/11/15 update: planning study FA executed 2/23/15. 7/29/15 update:
4QRAA is 2.4 ug/L, well below the MCL. DDW will RTC effective the 2nd Q of 2013 when the 4QRAA was 9.7 ug/L.
System continues to violation Gross Alpha MCL and is proceeding with SRF planning study.
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10/24/2012  [Sourcels) Reclassificatian No

12/4/2012 RAA < ML - Treatment No
Installed

-

-
Installed

-

-
Installed

-
Installed

-
Installed

-
Installed -Blending

3/29/2013 RAA < ML - Treatment No

Installed

3/31/2013 RAA < ML - Treatment No
Installed

-
Installed

-
Installed

6/13/2013 RAA < ML - Treatment No
Installed

6/30/2013 Cancentrations decreased No
below M1 based on 40RO

ED_005173_00000700-00786



Madera LPA-50 2000293
Visalia-12 1610003
Tehachapi-19 1502595
Riverside-20 3310802
Tehachapi-19 1502771
Lassen-02 3100033
Stockton-10 3910005
Yuba LPA-88 5800878
Valley-21 5100153
Valley-21 5100172
San Joaquin LPA-69 3901390
Fresno-23 1000472
Sonoma-18 4800716
Butte LPA-34 0400058
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MD 46 Ahwahnee Resorts 300 90
Hanford, City of 53320 15509
National Cement Company Lebec Plant Water 120 1
System

Chuckawalla Valley/lronwood State Prison 6151 1864
Kern Qil and Refining Company 99 18
Tahoma Meadows Mutual Water Company 120 43
City of Manteca 66451 18372
GEORGE AVE APARTMENTS 35 10
Holt of California 100 1
Encinal Elementary School 60 1
FRANK ALEGRE TRUCKING 25 1
PG&E Helms Support Facility 36 20
Cinnabar Elementary School 228 1
Rancho Villa Mobile Acres 32 22
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COMMUNITY No
COMMUNITY No
NTNC NO
COMMUNITY No
NTNC NO
COMMUNITY No
COMMUNITY No
COMMUNITY No
NTNC No
NTNC Yes
NTNC No
COMMUNITY No
NTNC YES
COMMUNITY No
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CC0000798

EPA NO. PWS-AO-2006-6028

1019011

20-13R-001

0919016

CC00003%94

0910018

2009-001-5800878

0921004

1121009

CC0002463

0923001

918004

0900018
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3/25/2009

9/13/2006

9/13/2012

3/14/2013

1/23/2009

8/24/2011

1/5/2009

6/30/2009

1/2/2009

10/13/2010

4/1/2012

5/1/2009

6/14/2013

3/6/2009
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Yes Yes
YES
Yes Yes
YES
No YES
YES
Yes
No YES
No Yes
Yes Yes
YES
NO YES
Yes
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N/A

N/A
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N/A

11/23/2010
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NO

third quarter 2013 No
12/31/2010
Not Specified Goal of 12/31/10
12/31/2014 NO
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NO

No

NO

Not applied
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Submitting Application for SRF

Drilled new wells, rehabbed wells

Well 02 is in violation of the arsenic MCL, RAA 0.013 mg/L

SRF pre-app filed

Yearly Testing Last test date 03-5-14 = 14.2

No SRF application

Pre-application has not been submitted, but will during the
next open enrollment.

Will self-fund a project

Arsenic MCL
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None. Just submitted application.

Qtrly PN and sampling required

well head chlorination to convert arsenic lll to arsenic V

Considering arsenic removal treatment.

The well has been reconstructed in an attempt to meet the
As MCL. However, this was not effective. The water system
has been pursuing consolidation with another nearby public
water system, but has not yet been successful.

Treatment installed on 16, 22, 23 operational for

SOLUTIONS WERE RESEARCHED, HOWEVER, FUNDING IS
UNAVAILABLE. OWNER WILL REMOVE HOMES AND BRING
THE POPULATION UNDER 25 BEFORE 12/31/2011.

No decisions presented to DPH, providing bottled w

Treatment plant was installed and operating under pilot
program.

Treatment installed

hope RAA stays below MCL

SRF funds have been approved for incorporation with the City
of Gridley's water system.
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Currently they are blending to reduce arsenic levels with some success. They will need additional planning to address
combined uranium and arsenic issues.

NEW VIOLATION ADDED TO LIST ON 07/29/10

original response was to replace ro membranes and adjust treatment facilities; upon speciation of arsenic | well water,
solution was quick install well head chlorination -- system has RO and activated alumina treatment

RO treatment installed, RTC entry will be made in SDWIS. System has returned to compliance, RTC in SDWIS

absorptive treatment installed, RTC entry will be made in SDWIS. System in Compliance and RTC entered in SDWIS

one sample 3/13/2013 put As RAA over MCL but all results since have been less than MCL

Connection to Gridley is complete. Need final touches to complete project.
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7/5/2013 RAA < ML - Treatment No
Installed - Blending

7/18/2013 Source(s) Abandoned No

7/23/2013 RAA < ML - Treatment No
Installed

10/24/2013 |arsenic level near non detect No
after or and activated alumina
treatment

10/29/2013 RAA < ML - Treatment No
Installed

12/5/2013 PWS Inactive due to No
Cansolidation

12/31/2013 |RAA < MCL - Blending No

1/1/2014 LPA changed population to No
reflect that the accupancy is
<25 vear long residents and
re-classified the water system
to a state small.

1/17/2014 RAA < MCL - Treatiment No
Installed

1/17/2014 RAA < MCL - Treatiment No
Installed

-
Installed

-
Installed

3/11/2014 RAA < MCL - Natural Causes No
3/18/2014 PWS Inactive - No longer o No
PWS
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Visalia-12 1510802
Butte LPA-34 0400049
Stanislaus LPA-80 5000195
Visalia-12 1510019
Sonoma-18 4500857
Stockton-10 3910015
Kings LPA-46 1600011
Madera LPA-50 2000524
San Joaquin LPA-69 3900732
Yolo LPA-87 5700514
San Joaquin LPA-69 3900815
Tulare-24 5400754
Valley-21 5100180
Tulare-24 5400544
Kings LPA-46 1600504
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Kern Valley State Prison 6546 2248
Butte Creek MHP 100 33
Swanson Farms 25 1
City of Shafter 15812 4207
Rodney Strong Vineyards 100 1
City of Lathrop 12427 3675
PIONEER ELEMENTARY 750 6
Sky Acres Mutual 90 50
V&P TRAILER COURT WS 35 15
Bogle Delta Winery 69 3
DELICATO VINEYARDS 25 1
SOUTH KAWEAH MUTUAL 300 105
Grace Baptist Church 200 1
Allensworth CSD 400 110
HAMBLIN MUTUAL 80 39
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COMMUNITY No
COMMUNITY No
NTNC No
COMMUNITY Yes
NTNC NO
COMMUNITY No
NTNC Yes
COMMUNITY No
COMMUNITY No
NTNC No
NTNC No
COMMUNITY No
NTNC Yes
COMMUNITY No
COMMUNITY No
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0912002

0900104

DER-13CO-002

1112020

0818009

0910027

CC0001312

CC0001691

1301031

CC0001698

1204206

0921005

11036892

1100221
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12/12/2008

§/13/2013

3/11/2013

2/10/2011

5/2/2008

12/26/2008

2/11/2011

10/21/2007

11/1/2012

6/25/2008

4/23/2012

1/5/2009

12/21/2010

3/3/2011
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No YES
No YES

Yes
YES YES

YES
No NO
Yes Yes
Yes Yes
Yes Yes
Yes Yes
No Yes
Yes Yes
Yes
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12/18/19398

4/24/2007
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6/30/2008

NO

7/1/2014

Yes

No

No
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Yes

No

Q1/2015 - 8.25,9.25, 9.5

Q1/2015-9.8 & 8.8
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Proposed project - unknown funding source

Water system is ordered to submit application during the
next open enrollment period. Has not applied for funding yet.

No SRF application

Proceeding with Application for SRF Funding

ARRA/ CONSTRUCTION FA

System needs to wait to see how much land CalTrans will take
when Hwy 99 clover leaf is designed.

Unable to apply for SRF

P84 project - planning

P84/ PLANNING LOAN

ED_005173_00000700-00817
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Qtrly PN and sampling required

Quarterly monitoring of Arsenic

POE installed

Preliminary central treatment designed.

NEW WELL TO BE DRILLED 2011